AMC FOR CIVIL WORKS (L.E. BUILDINGS, COMPOUND WALLS, ROADS, ETC.)
AT GUEST HOUSE, HOUSING COMPLEX AND PLANT PREMISES IN MK PLANT

TENDER NO: IREL/MK/ET/35/2026

Unteasking /alues
[

IREL (India) Limited

e U (Efea) farfaee

(A Government of India Undertaking)

UETEHRI, FAEANY, T, qfierg - 629 252
Manavalakurichi, Kanyakumari Dist, Tamil Nadu - 629 252
tlﬁﬂf! Tel. : 04651 - 237255 237256 / 237257 / 237258 thewi [ Fax : 04651 - 237220
TSIl HETer: wie 9. 1207, §R wmewey ar, frfEfeme dRy & g, wied, 998 - 400 028,
Reqd. Office: Plot No.1207, Veer Savarkar Marg, Near Siddhivinayak Temple, Prabhadevi, Mumbai - 400 028.

CIN No. U15100MH1950G0I1008187
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Schedule of Tender

Tender No.

IREL/MK//ET/35/2026

Date of publishing of Tender document in
IREL and CPP portal

30.03.2026. Interested agencies may view and download the
Tender document containing the detailed terms & conditions,
free of cost from the website
https://www.etenders.gov.in/eprocure/app and
https://www.irel.co.in. The bids are to be submitted as per
procedure given in this Tender document.

Name of Work

AMC for Civil works (i.e. buildings, compound walls, roads,
etc.) at Guest House, Housing Complex and plant premises
in MK plant

Type of Tender

Open Tender, Single Stage Two Bid System Two cover
System

Tendering Mode: CPP Portal

Public tender (Two cover System)
J PreQualification Bid
U Financial Bid

Cost of Tender Document

1,770/- (In case bidders download the Tender document
from the website then no need to pay TDC)

Earnest Money Deposit (EMD) %93,007/-
Date & time of Starting of bid 30.03.2026.
Last date submission of Pre-bid queries -

Date of Pre-bid meeting -

Bid Submission start date 30.03.2026.

Date of closing of bid for submission of
Bids

20.04.2026. 14.00 Hrs

Date & time of opening of Cover 1

21.04.2026. 14.30 Hrs

Date & time of opening of Financial Bid

Shall be informed separately to the eligible bidders

Declaration of Successful Bidder

To be decided

Issuance of Letter of Intent (Lol)/Work
order

To be decided

Estimated Cost

%54,87,386/-

Validity of tender

120 days from bid due date

SD/PBG

5% of the contract value

Contact details of tender inviting authority

Shri G.K Chandra Guptan, CM — Tech. (Purchase & Stores)
Mobile No. 9003681969

Phone 04651-237255-256 (Extn No. 04651-200402)
Email: purchase-mk@irel.co.in

IREL (India) Limited

Manavalakurichi .PO., Kanyakumari District
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DISCLAIMER

The information contained in this tender document (the “TENDER”) or subsequently provided to Bidder(s),
whether verbally or in documentary or any other form, by or on behalf of IREL or any of its employees, is
provided to Bidder(s) on the terms and conditions set out in this TENDER and such other terms and
conditions subject to which such information is provided. The information provided is only for the
information and reference of the Bidders.

This TENDER is not an agreement and is neither an offer by IREL to the prospective Bidder(s) or any other
person. The purpose of this TENDER is to provide interested parties with information that may be useful to
them in the formulation of their bid for participation in this TENDER. This TENDER includes statements,
which reflect various assumptions and assessments arrived at by IREL in relation to the tender work. Such
assumptions, assessments and statements do not purport to contain all the information that each Bidder
may require. This TENDER may not be appropriate for all persons, and it is not possible for IREL, or its
employees to consider the investment objectives, financial situation and particular needs of each party who
reads or uses this TENDER. The assumptions, assessments, statements and information contained in this
TENDER may not be complete, accurate, adequate or correct. Each Bidder should therefore, conduct its
own investigations and analysis and should check the accuracy, adequacy, correctness, reliability and
completeness of the assumptions, assessments, statements and information contained in this TENDER
and obtain independent advice from appropriate sources.

Information provided in this TENDER to the Bidder(s) is on a wide range of matters, some of which may
depend upon interpretation of law. The information given is not intended to be an exhaustive account of
statutory requirements and should not be regarded as a complete or authoritative statement of law. IREL
accepts no responsibility for the accuracy or otherwise for any interpretation or opinion on law expressed
herein.

IREL, its employees and consultant make no representation or warranty and shall have no liability to any
person, including any Bidder, under any law, statute, rules or regulations, principles of restitution or unjust
enrichment or otherwise for any loss, damages, cost or expense which may arise from or be incurred or
suffered on account of anything contained in this TENDER or otherwise, including the accuracy, adequacy,
correctness, completeness or reliability of the TENDER and any assessment, assumption, statement or
information contained therein or deemed to form part of this TENDER or arising in any way with
qualification of Bidders for participation in the Bidding Process. IREL also accepts no liability of any nature
whether resulting from negligence or otherwise howsoever caused arising from reliance of any Bidder upon
the statements contained in this TENDER. IREL may, in its absolute discretion but without being under any
obligation to do so, update, amend or supplement the information, assessment or assumptions contained in
this TENDER.

The issue of this TENDER does not imply that IREL is bound to select and short-list qualified Bids for Price
Bid stage or to appoint the Selected Bidder for the intended work, and IREL reserves the right to reject all
or any of the Bids without assigning any reasons whatsoever.

The Bidder shall bear all its costs associated with or relating to the preparation and submission of its Bid
including but not limited to preparation, copying, postage, delivery fees, expenses associated with any
demonstrations or presentations which may be required by IREL or any other costs incurred in connection
with or relating to its Bid. All such costs and expenses will remain with the Bidder and IREL shall not be
liable in any manner whatsoever for the same or for any other costs or other expenses incurred by a Bidder
in preparation or submission of the Bid, regardless of the conduct or outcome of the Bidding Process.
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.  GENERAL INSTRUCTIONS TO BIDDERS W.R.T PARTICIPATION IN THE E-TENDERING EVENT

INSTRUCTIONS FOR ONLINE BID SUBMISSION

The bidders are required to submit soft copies of their bids electronically on the CPP Portal, using valid
Digital Signature Certificates. The instructions given below are meant to assist the bidders in registering on
the CPP Portal, prepare their bids in accordance with the requirements and submitting their bids online on
the CPP Portal.

More information useful for submitting online bids on the CPP Portal may be obtained at
https://etenders.gov.in/eprocure/app.

REGISTRATION

1) Bidders are required to enrol on the e-Procurement module of the Central Public Procurement Portal
(URL: https://etenders.gov.in/eprocure/app) by clicking on the link “Online bidder Enrolment” on the
CPP Portal which is free of charge.

2) As part of the enrolment process, the bidders will be required to choose a unique username and
assign a password for their accounts.

3) Bidders are advised to register their valid email address and mobile numbers as part of the registration
process. These would be used for any communication from the CPP Portal.

4) Upon enrolment, the bidders will be required to register their valid Digital Signature Certificate (Class Il
or Class lll Certificates with signing key usage) issued by any Certifying Authority recognized by CCA
India (e.g. Sify / nCode / eMudhra etc.), with their profile.

5) Only one valid DSC should be registered by a bidder. Please note that the bidders are responsible to
ensure that they do not lend their DSCs to others which may lead to misuse.

6) Bidder then logs in to the site through the secured log-in by entering their user ID / password and the
password of the DSC / e-Token.

SEARCHING FOR TENDER DOCUMENTS

1) There are various search options built in the CPP Portal, to facilitate bidders to search active tenders by
several parameters. These parameters could include Tender ID, Organization Name, Location, Date,
Value, etc. There is also an option of advanced search for tenders, wherein the bidders may combine a
number of search parameters such as Organization Name, Form of Contract, Location, Date, Other
keywords etc. to search for a tender published on the CPP Portal.

2) Once the bidders have selected the tenders they are interested in, they may download the required
documents / tender schedules. These tenders can be moved to the respective ‘My Tenders’ folder. This
would enable the CPP Portal to intimate the bidders through SMS / e-mail in case there is any
corrigendum issued to the tender document.

3) The bidder should make a note of the unique Tender ID assigned to each tender, in case they want to
obtain any clarification / help from the Helpdesk.

PREPARATION OF BIDS
a. Bidder should take into account any corrigendum published on the tender document before submitting
their bids.

b. Please go through the tender advertisement and the tender document carefully to understand the
documents required to be submitted as part of the bid. Please note the number of covers in which the
bid documents have to be submitted, the number of documents - including the names and content of
each of the document that need to be submitted. Any deviations from these may lead to rejection of
the bid.

c. Bidder, in advance, should get ready the bid documents to be submitted as indicated in the tender
document / schedule and generally, they can be in PDF / XLS / RAR / DWF/JPG formats. Bid
documents may be scanned with 100 dpi with black and white option which helps in reducing size of
the scanned document.

d. To avoid the time and effort required in uploading the same set of standard documents which are
required to be submitted as a part of every bid, a provision of uploading such standard documents
(e.g. PAN card copy, annual reports, auditor certificates etc.) has been provided to the bidders.
Bidders can use “My Space” or “Other Important Documents” area available to them to upload such
documents. These documents may be directly submitted from the “My Space” area while submitting a
bid and need not be uploaded again and again. This will lead to a reduction in the time required for bid
submission process.
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SUBMISSION OF BIDS

1)

2)

3)

4)

5)

6)

7

8)

Bidder should log into the site well in advance for bid submission so that they can upload the bid in
time i.e., on or before the bid submission time. Bidder will be responsible for any delay due to other
issues.

The bidder has to digitally sign and upload the required bid documents one by one as indicated in the
tender document.

Bidders are requested to note that they should necessarily submit their financial bid in the format
provided and no other format is acceptable. If the price bid has been given as a standard BoQ format
with the tender document, then the same is to be downloaded and to be filled by all the bidders.
Bidders are required to download the BoQ file, open it and complete the white colored (unprotected)
cells with their respective financial quotes and other details (such as name of the bidder). No other
cells should be changed. Once the details have been completed, the bidder should save it and submit
it online, without changing the filename. If the BoQ file is found to be modified by the bidder, the bid
will be rejected.

The server time (which is displayed on the bidders’ dashboard) will be considered as the standard time
for referencing the deadlines for submission of the bids by the bidders, opening of bids etc. The
bidders should follow this time during bid submission.

All the documents being submitted by the bidders would be encrypted using PKI encryption techniques
to ensure the secrecy of the data. The data entered cannot be viewed by unauthorized persons until
the time of bid opening. The confidentiality of the bids is maintained using the secured Socket Layer
128 bit encryption technology. Data storage encryption of sensitive fields is done. Any bid document
that is uploaded to the server is subjected to symmetric encryption using a system generated
symmetric key. Further this key is subjected to asymmetric encryption using buyers/bid openers public
keys. Overall, the uploaded tender documents become readable only after the tender opening by the
authorized bid openers.

The uploaded tender documents become readable only after the tender opening by the authorized bid
openers.

Upon the successful and timely submission of bids (i.e. after Clicking “Freeze Bid Submission” in the
portal), the portal will give a successful bid submission message & a bid summary will be displayed
with the bid no. and the date & time of submission of the bid with all other relevant details.

The bid summary has to be printed and kept as an acknowledgement of the submission of the bid.
This acknowledgement may be used as an entry pass for any bid opening meetings.

Contact person of Tendering Authority IREL (India) Limited, Manavalakurichi.

NAME email-id Mobile No./Landline No.
Smt. S. Latha, purchase-mk@irel.co.in +91 9442525813
Dy. Manager -Technical (Purchase)
Shri S.P. Ganeshan, spganeshan@irel.co.in + 91 9787778700
CM — Tech (Civil & EME)

NB:

e Bidders may please note that they are required to upload all the documents as called for in

the tender document in order to enable them to be eligible for considering their price bid
opening event.

INTRODUCTION

IREL (India) Limited (the “IREL”), a Mini-Ratna Category-lI company, is a Public Sector Undertaking of
the Government of India under the Administrative Control of the Department of Atomic Energy. The
company is engaged in mining and separation of atomic minerals and produces different rare earth
compounds. The operating units of the company are located at Chavara, Kerala; Manavalakurichi, Tamil
Nadu; Chhatarpur, Odisha and Aluva, Kerala. The corporate office is located at Mumbai.
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.  PRE-QUALIFICATION CRITERIA

To pre-qualify in this Bid, the Bidder shall fulfill the following: -

S. No. PQ requirement Documents required (As applicable)

1 Experience of having successfully completed | ¢ Work order with completion certificate. OR
similar works during last 7 years ending 28" | « Completion certificate indicating the details
February 2026 and the same should be either of of the Work carried out with value and
the following. The tenderers shall submit copy of completion date
work order executed along with satisfactory OR
completion certificatelnb 0 from concerned | ¢ The bidder along with copies of the Work
authority/ department/ organization for similar works Order(s) may submit certificate(s) from
(documents to be submitted endorsing work | practicing chartered accountants stating
experience). the payments received and works
a. Three similar works, each costing not less than completgd, as the case may be, along' with

221,94,954/- (Incl. GST 18%). _declaratlon on the letter head qf the.Bldder
(OR) in re_s'pec't of the yvorks specified in Pre-
b. Two similar works, each costing not less than | Qualification Criteria.
%27,43,693/- (Incl. GST 18%).
(OR)
c. One similar work, costing not less than
%43,89,909/- (Incl. GST 18%).
Definition of similar works: Similar works means
works involving construction/ repair works of Civil
masonry works.

2 Financial Capability: Financial Capability:

Average annual financial turnover during the last 3 | Copies of profit & loss account and balance
years, ending 31st March 2025, should be at least | sheets for the last 3 years are to be submitted
%16,46,216/-. (Copies of profit & loss account and | or IT return duly filed duly audited by statutory
balance sheets for the last 3 years are to be | gyditor.

submitted) or IT return duly filed duly audited by

statutory auditor.

3 Blacklisting:

The Bidder should not have been blacklisted as | Self-certified letter stating that the bidder has
on the bid submission date by any Public Sector | not been blacklisted by an Authorized
Undertaking (PSU) / Central or State | Signatory on the company’s original letter
Government in India / Central or State | head with signature and seal

Government undertaking.

NB: Pre-qualification shall be carried out based on the documents submitted by the bidders for past
performance, technical and financial capability, and shall be subject to verification, if required.

Note:

1.

The bidder must have functional office established in districts of Kanyakumari/ Tirunelveli /
Thiruvananthapuram /Thoothukudi as on 28" February, 2026.

Party shall submit proof of registration of such office as per the Tamil Nadu Shops & Establishment Act
1947 with address proof or equivalent in Kerala State.

In the absence of receipt of documents meeting to Pre-qualification criteria, the offer will not be
considered under any circumstances.

Relaxation in prior turnover and prior experience shall be given to MSEs / Start-ups (as defined by
Department of Industrial Policy and Promotion) as per Government Circular / Guidelines subject to
meeting of quality and technical Specification.

The offers of the bidders who have defaulted in the past in execution of the contracts or in complying
with the obligations as per the contract shall not be considered.

Traders/ distributors/ sole agent/ Works Contract are excluded from the purview of the
Procurement Policy for Micro and small Enterprises, 2012 (as amended time to time)

Concurrent commitment:

The bidder has to submit complete list of concurrent commitments on all jobs under execution by them,
as per format given below, which will be taken into account to assess the spare capacity available with
the bidder. If the annualized concurrent commitments of the bidder plus annualized estimated value of
the work exceeds four times the average annual financial turnover during the last three financial years
of the bidder, then the bid of such a bidder shall not be considered for further evaluation.

Concurrent commitment of the bidder shall be evaluated as on the last day of the Month previous to bid
due date, based on the confirmation/declaration of the bidders that they have disclosed all works being
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executed by them. Bidders shall exclude all stalled project for which there is no progress in last one
year giving reason for no progress considering above cut-off date. In case any adverse report /
complaint are received against bidder and on enquiry found correct, offer shall be rejected and bidder
shall be liable for appropriate legal action.

Sr. Full postal Description Value of | Date of Scheduled | % Completion | Remarks
No address of client | of the Work Contract | Commencement | Completion | as on date
and Name of of Work Period
Officer-In-Charge
7. Performance Competence.

V.

IREL reserves the right to use in-house information for assessment of Bidder’s capability. Previous and
Present Performance of contractors at IREL units shall be considered while evaluating their offers. In case
of poor performance, the offer from such bidders shall not be evaluated.

SCOPE OF WORK WITH TECHNICAL SPECIFICATION

SCOPE OF WORK:

AMC for Civil works (i.e. buildings, compound walls, roads, etc.) at Guest House, Housing Complex and
plant premises in MK plant as per following specification and as per the direction of Engineer-in-charge.

1.

1.

10.

Dismantling and removal of R.R. masonry/brick masonry/plain cement concrete work, etc. upto
15m height and dumping the debris within a lead of 500m etc. complete as per specification and as
directed by the Engineer-in-charge.

Dismantling and removal of RCC foundation/column/slab/beam, etc. in all heights upto 15m fom
floor level including all necessary scaffolding and dumping the debris within a lead of 500m by
means of manually/mechanically and returning the MS rod to store etc. complete as per
specification and as directed by the Engineer-in-charge.

Dismantling and removal of floor (Ellis Pattern)/terrace finish/weathering course, paver block,
tiles etc. upto 4.5m height including neat cleaning and dumping the debris within a lead of 500m
etc. by means of manually/mechanically etc., complete as per specification and as directed by the
Engineer-in-charge.

Earthwork excavation for foundation in all types of loose/hard soil and depositing the spoils with
an initial lead of 20m and lift upto 2m including refilling etc., complete as per specification and as
directed by the Engineer-in-charge.

Earth filling for foundation/ flooring work using departmental sand including all transportation of
filling sand/ building debris from HUP to site, levelling works, compaction, consolidation, etc. by
means of manually/mechanically complete as per standard specifications and as directed by the
Engineer-in-charge.

Supplying and spreading of 150mm consolidated thick gravel of approved quality above the
refilled earth surface with watering, levelling works, compaction and consolidating, etc. by means of
manually /mechanically complete as per specification and as directed by the Engineer-in-charge.

Supplying, providing and laying soling stone 300mm thick over the existing sub base/sub grade
including levelling and consolidation to form a compact surface using hard blue granite soling stone
including hand packing, wedging them tightly and filling the voids with loose sand, watering and
sweeping the sand into the joints so that the hole is formed as solid mass, etc. complete as per
standard specification and as per the direction of Engineer-in-charge.

Supplying, providing & laying RR masonry foundation/wall/retaining wall, etc. in cement
mortar 1:6 for construction of wall using hard blue granite stone, etc. complete from 2m below
ground level to 4.5m height above ground level with neat finishing including proper pointing &
necessary scaffolding work etc. complete as per standard specifications and as directed by the
Engineer-in-charge.

Supplying, providing and laying dry rubble masonry for soak pit for construction of wall using
hard blue granite stone, etc. complete as per standard specifications and as directed by the
Engineer-in-charge.

Supplying, providing and laying solid block brick masonry in CM 1:6 using cement concrete
solid blocks of minimum size 400*200*150mm for superstructure walls upto 4.5m height from
ground level including mixing and conveyance charges and all scaffolding, staging, curing, etc.
complete complying with standard specifications and as directed by the Engineer-in-charge.
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11.

12.

13.

14,

15.

16.

17.

18.

19.

20.

21.

22.

23.

Supplying, providing and laying solid block brick masonry in CM 1:6 using cement concrete
solid blocks of minimum size 400*200*100mm for superstructure walls upto 4.5m height from
ground level including mixing and conveyance charges and all scaffolding, staging, curing, etc.
complete complying with standard specifications and as directed by the Engineer-in-charge.

Supplying, providing and laying brick masonry in CM 1:6 using well burnt country brick of
minimum size 22.9x11.2x7cm for foundation/kerb wall/wall upto 4.5m height from ground level
including all scaffolding, staging, curing, etc. complete complying with standard specifications and
as directed by the Engineer-in-charge.

Supplying, providing and laying brick masonry in CM 1:6 using well burnt country brick of
minimum size 22.9x11.2x7cm for superstructure walls from 4.5m to 15m height and above
including all scaffolding, staging, curing, etc. complete complying with standard specifications and
as directed by the Engineer-in-charge.

Supplying, providing and laying PCC 1:4:8 mix for foundation/ flooring work using 40mm and
below grade hard blue granite jelly including all form works, mixing, laying, compaction,
consolidation and curing, etc. complete as per standard specifications and as directed by the
Engineer-in-charge.

Supplying, providing and laying PCC 1:2:4 mix for foundation/ flooring work/kerb wall drainage
wall using 20mm and below grade hard blue granite jelly including all form works, mixing, laying
consolidation and curing, etc. complete as per standard specifications and as directed by the
Engineer-in-charge.

Supplying, providing and fixing twisted reinforcement IS 1786 HYSD bars Fe500D/Fe550D
(TMT bars - TATA/ Agni/ JSW) including fabrication, cutting, bending, cold tying, with overlapping
to the standard length wherever necessary and placing the reinforcement in position as per the
direction of Engineer-in-charge including binding, provision of spacer bars, cover blocks and all
other incidental charges, necessary scaffolding, staging, safety arrangements, etc. complete for all
RCC works as per standard specification and as per the direction of Engineer-in-charge.

Supplying, providing and laying cement concrete 1:1.5:3 for RCC works using 20mm and
below grade hard blue granite jelly with specified reinforcement (rate excluding the cost of
reinforcement) and all mixing, laying, compaction, leveling, consolidation and curing, etc., including
the cost of centering/ shuttering work, necessary scaffolding, staging, safety arrangements, etc.
complete as per the specification and as per the direction of Engineer-in-charge.

Supplying, plastering with CM 1:4 mix 15mm thick one coat floated hard & trowelled smooth etc.
for floors & walls upto 15m height from ground level with neat finishing and necessary grouting,
scaffolding, staging, safety arrangements, etc. complete complying with standard specifications and
as directed by the Engineer-in-charge.

Supplying, plastering with CM 1:3 mix 12mm thick one coat floated hard & trowelled smooth for
RCC beam, column, ceiling, wall & floor upto 15m height from ground level with neat finishing and
necessary grouting including all scaffolding, staging, safety arrangements, etc. complete complying
with standard specifications and as directed by the Engineer-in-charge.

Supplying, providing and laying PCC 1:2:4 mix for roof terrace flooring/ sunshade/ inner side of
parapet wall work using 6mm chips and below grade hard blue granite jelly and providing 2 coat
of polymer coating [Water Proof Coating (Sika/Perma) as per the desired ratio of manufactured
product - The mix shall be stirred thoroughly until no bubbles remain in the mix, any lumps found in
mix shall be removed. Apply first coat of polymer (water proofing agent) modified cementitious
slurry by brush on wet cleaned surface. After drying, second coat shall be applied on the first coat
etc.] for said portion, before applying water proof coating the surface shall be cleaned and remove
all dust, foreign matters loose materials or any other deposits of contamination by rubbing with wire
brush, etc. and all form works, mixing, laying consolidation and curing with necessary scaffolding
upto 15m height from ground level, etc. complete as per standard specifications and as directed by
the Engineer-in-charge.

Supplying, providing and laying with 10mm thick vitrified-Marbonite double charge/matte
finish tiles of size 1200mmx 600mm Kajaria/ Somania /Qutone brand with Cement Mortar 1:2
and pointing, (apply spacer joint, epoxy joint-wherever required) including finishing the joint and
pointing flush with the surface, etc. complete as per specification and as directed by Engineer-in-
charge.

Supplying, providing and finishing the floor with 10mm thick Anti-skid ceramic tiles
(Somania/ Kajaria/ Qutone make) of size 300mm x 300mm of approved quality and shade in CM
1:3 — 15mm thick and pointing the tiles with matching colour cement, etc. complete as per the
specification and as per the direction of the Engineer-in-charge.

Supplying, providing and laying with 10mm thick vitrified — full body tiles of size 1200mmx
600mm (Kajaria/ Somania /Qutone brand) with Cement Mortar 1:2 and pointing, (apply spacer
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24,

25.

26.

27.

28.

29.

30.

31.

32.

33.

34.

35.

36.

37.

38.

joint, epoxy joint-wherever required) including finishing the joint and pointing flush with the surface,
etc. complete as per specification and as directed by Engineer-in-charge.

Supplying, providing, laying, dadoing the walls with 10-15mm _thick ceramic wall tiles
(Somania/ Kajaria/ Qutone make) of size 450mm x 300mm/1200x600mm of approved quality and
shade fixing with CM 1:2 — 15mm thick, etc. including neat cleaning, grouting and finishing with
shaded colour joint filler etc. complete as per the specification and as per the direction of the
Engineer-in-charge.

Supplying, providing, laying, dadoing the floors with 10-15mm thick terracotta pattern floor
tiles (matte finish) (Somania/Kajaria/Qutone) make of size 300mm x 300mm of approved quality
and shade fixing with CM 1:2 — 10mm thick, etc. including neat cleaning, grouting and edge
finishing with shaded colour joint filler etc. complete as per the specification and as per the direction
of the Engineer-in-charge.

Supplying, Providing and fixing 15-18 mm thick jet black/coffee brown/tan brown granite
slab for wash basin/ kitchen/ store room area, etc. including grinding & finishing the ends with half
round and closing the joints with matching colour cement and polishing the slab to smooth finish,
etc, complete as per the specification and as directed by the Engineer-in-charge.

Supplying, providing and laying 20/25/32mm ID PVC finolex/Ashirvad/Astral super thick pipes
including all specials such as bend, elbow, reducer, tee, solvent cement, etc. complete as per the
specification and as directed by the Engineer-in-charge.

Supplying, providing and laying 40/50/63mm dia ID PVC finolex/Ashirwad/Astral super thick
pipes including all specials such as bend, elbow, reducer, tee, solvent cement etc. complete as per
the specification and as directed by the Engineer-in-charge.

Supplying, providing and laying 110mm dia ID _PVC finolex/Ashirwad/Astral (6Kg) pipes
including all specials such as bend, elbow, reducer, tee, solvent cement, etc. complete as per the
specification and as directed by the Engineer-in-charge.

Supplving, providing and erecting in position of Casuarina pole of size 7 feet minimum 2.5
inch dia including earth work and erecting 1 no. of pole (2 feet below ground level and 5 feet above
ground level) with the interval of 2 mtrs. with necessary corner and end additional support, etc.
complete as per the specification and as directed the Engineer-in-charge.

Supplying and fixing 14 SWG, 2 strands Gl barbed wire horizontally 5 rows and vertically @
1.0m centre to centre, each on the erected Casuarina poles and tying the horizontal row with the
poles by using GI wire, vertical row tying with each horizontal rows, etc. complete as per the
specification and as directed by the Engineer-in-charge. (Rate excluding the cost of Casuarina
pole).

Supplying, providing and fixing Gl PVC coated 4mm thick diamond chain link mesh
(100x100mm) (TATA Wiron/JSW) fencing of height 1.5m (5 feet), including tying with RCC
post/pole etc. complete as per the specification and as per the direction of Engineer-in-charge.

Supplying, providing and fixing of swing type aluminum mosquito_net, weaving type (plain
weave), mesh size (e.g., 14x14), wire diameter (e.g., BWG30, BWG31), and sizes (e.g., 0.8M x
30M, 1.0M x 30M) sides in existing wooden windows & doors, with fabricating aluminium frame of
1.2 - 2mm thick. Aluminium sections are as required with suitable size of existing frame, etc.
including necessary accessories such as aluminium hinges, screws, etc. complete as per the
specification and as directed by the Engineer-in-charge.

Supplying, providing and fixing Sintex make PVC door of size 750mm x 2100mm including
hinges, handle and locking arrangements, etc. complete as per specification and as directed by
the Engineer-in-charge.

Supplying, providing and fixing of 6mm thick aluminium grill of standard pattern (diamond
shape) including 'F' (or) 'H' section frame with necessary accessories including cutting, grinding,
conveyance, etc. complete as per the specification and as directed by the Engineer-in-charge.

Supplying, providing and fixing 50/60mm thick coloured (red/yellow/black/Grey) square/Zig-
zag/ Hexagon/ Rectangle shape concrete paver block of size 200x100mm / 150x300mm /
250x100mm/ 200x120mm/ 220x270mm/ 200x200mm pattern floor, bottom laying with 6mm jelly
with 50mm thick over the earth surface including levelling the earth surface with neat finishing, side
packing etc. complete as per the specification and as directed by the Engineer-in-charge.

Supplying, providing and fixing the CP & sanitary fittings: White /color Parryware Urinal with
spreader and waste pipe including suitable Azhirwad/Supreme/High count make PVC gully trap,
urinal bracket, urinal cock, etc. complete as per the specification and as directed by the Engineer-
in-charge.

Supplying, providing and fixing the CP & sanitary fittings: Parryware white/color wall hung
ceramic wash basin cooper of size 50x40x180cm with necessary accessories (waste coupling,
waste hose, etc.) as per specification and as directed by the Engineer-in-charge.
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39.

40.

41,

42.

43.

44,

Supplying, providing and fixing the CP & sanitary fittings: Elite [European Closet]
White/colour PARRYWARE SINGLE PIECE SUITE 530x380x400mm including Seat cover, with
required trap and slim flush tank (standard-white) with necessary fittings as per the specification
and as directed by the Engineer-in-charge.

Supplying, providing and fixing the CP & sanitary fittings: Parryware Ceramic Sanitary ware
Indian Toilet /Orissa/Rapti Pan with required trap and Slim Flush Tank Combo Pack (Standard,
White) (23 Inch Indian Toilet) etc. as per the specification and as directed by the Engineer-in-
charge.

Supplying & fixing UPVC (Un-Plasticized Polyvinyl Chloride) Door: Providing and fixing
casement doors fabricated from un-plasticized polyvinyl chloride (UPVC) sections. Profiles: The
profiles should be three chamber system which provides high insulation properties with outer frame
60mm x 55mm with an outer wall thickness of 2.4mm. The window unit should be designed with all
corner joints mitred and fusion welded. Windows should be steel reinforced with 25 x 24 x 25mm
steel reinforcement with a thickness of 1mm to have dimensional stability. The sash should be of
60 x102mm. The mullion should be of 60 x 74mm. The profiles should have co-extruded seals.
Hardware: All the hardware like friction stays, handles should be screwed with self tapping screws.
The handles, locks should be designed so that they cannot be released from outside. Glazing: The
door system should be glazed with 5mm plain float glass / 6mm bison lam Installation: The profiles
should be cut to length and welded 45 degrees. The door should be designed such that the water
drainage does not pass through the reinforcement chamber. The door system should be fixed
directly to the plastered brick wall using self expanding nylon plug and driving MS electroplated
screws into plug with door closer, etc. complete as per specification and as directed by Engineer-in-
charge.

Supplying, providing & fixing of UPVC Window Specification: Supplying and fixing UPVC (Un-
Plasticized Polyvinyl Chloride) Windows of casement (open)/sliding type from the profile the size of
outer frame 60mm x 58mm and shutter profile are reinforcement with GlI/Imm 125GSM and 100%
corrosion free, the profiles are multi chambered sections with wall thick of 2mm. The EPDM rubber
(black colour) covered with over all the edges of frame and shutter the shutter will be provided with
Espag multi power point locks and also it operates as handle. The corners and joints should be
welded and cleaned. Radiations free pin headed plain or brown colour glass 4mm thick should be
provided to the shutter and it should not allow leakage of water even at most ranging storms and
should have key lockable action, security protective hinges, strong locking systems and as per size
for arresting noise and energy loss. The connecting mechanism between sash and outer frame that
enables opening of the window. The window should be fixed to the wall with 100% packing with
screws and silicon packing all round the frames with necessary scaffolding arrangements, etc.
Rates : The rate shall include the cost of all the materials and labor involved in all the operation
described above including scaffolding etc, if any required etc. complete as per standard
specification and as directed by the Engineer in-charge.

Supply and installation of Anutone (or) Equivalent Brand of Acoustical False Ceiling of Sisoli
Serene / Slate Spirts / Slate Polka Mineral Fibre/ GRG Core Ceiling/Calcium silicate Tiles of size
595 x 595 x15mm having volume density 270 kgs/m3, weight 4kg/m2 which is suspended by using
0.3mm thick skelet trelis T15 metal grid system. The skelet trelis T15 metal grid system of 600 x
600mm module includes skelet WA15 W30 wall angle with unequal flanges of ~ 15/19mm, length
3000mm, fixed along the perimeter of walls with the help of nylon sleeves and suitable fasteners at
300mm centers. Then suspend the skelet MT15 W36 Main T with flange width 15mm, height 32mm
and length 3600mm, from the soffit slab with help of soffit cleat and wire rod with leveling spring clip
at 1200mm centres. Skelet CT15 W12 Cross T with flange width 15mm, height 26mm and length
1200mm is interlocked into the pre-cut slots in the Main T15 at 600mm centers in the perpendicular
direction to the Main T15. Finally skelet CT15 W06 Cross T with flange width 15mm, height 26mm
and length 600mm are interlocked into the precut slots in the CT15 W12 Cross T in direction
parallel to the Main T15 to result in 600 x 600mm module. Sisoli Serene / Slate Spirts /Slate
Polka/calcium silicate tiles of size 595 x 595 x 15mm shall be placed into the grid size of 600 x
600mm. The systems to achieve noise reduction coefficient not less than 0.5 NRC, so as to have
an neat appearance as directed by the department offices including dismantling the existing ceiling
without damaging the existing roof/building structure. The cost includes, cost of material, cost of
labour, Scaffolding, transportation, conveyance, etc., complying to standard specification and as
per the direction of Engineer in-charge.

Supplying, providing and fixing the aluminium glazed casement windows of assorted size
using 1.5mm thick outer aluminium frame (Jindal/Royal/Saint Gobain make) and heavy type all
other aluminium section (Jindal/Royal/Saint Gobain make) with 4mm thick plain glass, including all
accessories clips, rubber beading aluminium beadings, locks, hinges, etc. including dismantling
and removing the existing damaged aluminium frames, i.e. windows, doors, partition wall, etc. and
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45,

46.

47.

48.

49,

50.

51.

52.

53.

54.

55.

56.

57.

dumping the debris within a lead of 200m, with necessary scaffolding arrangements, etc. complete
as per the specification and as directed by the Engineer-in-charge.

Supplying, providing and fixing partly glazed and partly heavy type aluminium door of
assorted size using 1.50mm thick at vertical, top, horizontal and bottom frame (Normal/coated)
and 4/5mm thick plain glass at top and 1.5mm aluminium alloy sheet at bottom including door
divider, aluminium clips, brass pivot, hinges, door lock and door closer Dyna/Everite make, etc.
complete as per the specification and as directed by the Engineer-in-charge.

Supplying, providing & fixing aluminium partition partly glazed and partly hylam/acp sheet
/prelam panels consists of 1.20 to 1.50mm thick powder coated aluminium frame of size
63x38mm verticals at 1m or nearest centre to centre and middle panel consisting of 5mm thick
plain glass and top & bottom with 2.5-4 mm thick hylam sheet with EPDM rubber beading including
providing aluminium door consist of vertical and top horizontal frame and bottom 100x44.50mm
and 5mm thick plain glass at top and 2.00-4.00mm thick hylam sheet including EPDM rubber
beading at bottom including door divider, aluminium clips, brass pivot, hinges, door lock and door
closer Dyna/Everite/Yama make, etc. with all other accessories, etc. complete as per the
specification and as directed by the Engineer-in-charge.

Supplying, providing and fixing 6mm thick PVC false ceiling (Ryan) including aluminium grid
and providing all frame works with necessary accessories, etc. complete as per the specification
and as directed by the Engineer-in-charge.

Supplying, providing and fixing 500 ltrs. capacity Sintex water tank with all inlet and outlet
pipe fitting arrangements and 20mm brass float valves, ball valve, etc., complete as per the
specification and as directed by the Engineer-in-charge.

Supply of paints and painting two coat with 1st quality enamel/touch wood paint of approved
shade (Berger/Asian/Nippon) matching to the existing for all doors, windows, false ceiling, etc. upto
15m height from ground level, including thorough cleaning and removal of dirt and applying wood
sealer/primer and putty wherever required including necessary scaffolding arrangements, etc.
complete as per the specification and as directed by the Engineer-in-charge.

Supply of paints and painting two coat with emulsion paint (Asian/Berger/Nippon) 1st quality of
approved shade for the external/internal masonry surface upto 15m height from ground level,
including thorough scrapping, cleaning, removal of dirt, all tools & tackles, sandpaper and
scaffolding arrangements, etc. and applying wall primer & putty touch-up works wherever required
etc. complete as per the specification and as directed by the Engineer-in-charge.

Supplying and painting one coat with wall primer (Asian/Berger/Nippon) 1st quality of approved
shade over two coat of wall putty (birla white/equivalent make) at external /internal surface of the
buildings upto 15m height from ground level, including thorough scrapping, cleaning, removal of dirt
of existing surface including all tools & tackles, sandpaper and scaffolding arrangements, etc.
complete as per the specification and as directed by the Engineer-in-charge.

Supplying, providing _and laying pressed modern _clay tiles of Mangalore/Kerala (as per
approved pattern 15-20 mm nominal thickness of approved size) with necessary special tiles for
ridges and hips, on roofs jointed with cement mortar 1:4 (1 cement: 4 coarse sand) mixed with 2%
integral water proofing compound (Sika/Perma - used as per the desired ratio of manufactured
product), laid over a bed of 20 mm thick cement mortar 1:4 (1 cement : 4 coarse sand) with proper
grouting, curing and finished neat complete, etc. including dismantling the existing roof tiles and
cement mortar with neat cleaning all necessary scaffolding and dumping the debris within a lead of
200m etc. as per the standard specifications and as per the direction of Engineer-in-charge.

Engagement of Mason for miscellaneous work such as repairing the existing damaged
sunshade, beams, columns, masonry works including providing scaffolding works, roof leak
arresting works, etc. complete as directed by the Engineer-in-charge (Required materials will be
issued by company on free of cost).

Engagement of Carpenter for miscellaneous work such as repairing furniture, door and windows,
etc. complete as directed by the Engineer-in-charge (Required materials will be issued by company
on free of cost).

Engagement of Painter for miscellaneous work such as painting work in the existing furniture/kerb
walls/walls/gates including scrapping & cleaning the surface, etc. complete as directed by the
Engineer-in-charge (Required painting materials will be issued by company on free of cost).

Engagement of Artist for artistic work in the furniture/gates/name board/building wall, etc.
including scrapping & cleaning the surface and marking, etc. complete as directed by the Engineer-
in-charge (Required painting materials will be issued by company on free of cost).

Engagement of Plumber for miscellaneous work such as repairing the pipe line, plumbing work,
etc. complete as directed by the Engineer-in-charge (Required plumbing materials will be issued by
company on free of cost).
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58. Engagement of labour (Mazdoor) for miscellaneous work such as assisting the mason for

repairing the existing damaged sunshade, beams, columns, masonry works including providing
scaffolding work, roof leak arresting works, etc. and removal of branches of trees and providing
temporary fencing, etc. complete as directed by the Engineer-in-charge. (Required materials will be
issued by company on free of cost).

EVALUATION:

Evaluation will be done on OVERALL LOWEST VALUE (L1) basis based on the Price offered as per
Price schedule.

SPECIFIC INSTRUCTION:

a.

Bidders before submitting their tenders, are advised to inspect and examine site, its condition, the
surroundings and satisfy themselves regarding the nature of the job (i.e. work details including all
the technical data), ground, the form and nature of the site, the means of access to the site, the
accommodation they may require and in general shall themselves obtain all necessary information
with regard to risks, contingencies and other circumstances which may influence or affect their
tender including security and safety regulations in vogue, at work site/sites. Tenderer shall be
deemed to have full knowledge of the site whether he inspects it or not and no extra claim
consequent on any misunderstanding or otherwise shall be allowed.

The contractor is deemed to have satisfied himself before tendering as to the correctness and
sufficiency of his tender for works and of the rates and prices quoted and cover all his obligations
under the contract apart from all matters and things necessary for the proper completion of the
work. The rate quoted shall be inclusive of all the cost of materials to be procured by the contractor
and also labour, tools, plants, fuel, consumables, etc.

The quantities if any given or indicated in the tender are those upon which the approximate
estimated cost of work are based but they are subject to alterations, omissions, deduction and
additions and not necessarily show the actual quantities of work to be done, which may vary.
Wherever rates are quoted, the rate shall be firm for such variations as well.

The bidder shall give the details of experience and qualification of the key resource person/s who
shall supervise the work. It is advised that the work is executed under supervision of a person who
is qualified and experienced in similar works.

INSTRUCTION TO THE CONTRACTOR:

a.

Providing all necessary qualified, skilled and experienced personnel including supervisor (Diploma
in Civil/Civil Engineer minimum 3 years experience) for accomplishment of jobs within the allotted
time period. Submission of list of pool of personnel who shall be deployed at site, establish their
identities, competencies, licenses and obtain all security and safety clearance as required prior to
their deployment. Documentary proof if any required must be submitted. Ensuring that only those
personnel approved by company are engaged for the work.

The contractor shall at their cost make his own arrangements for the stay of his personnel.

The contractor shall arrange all safety appliances to his labourer and supervisor i.e. required PPEs
like shoe, helmet, safety net/rope grab/ roof top walk ladder, safety belt, etc.

Before starting the work the contractor should submit the following documents to Civil Section for
his workmen & his authorized supervisor, otherwise the contractor will not allow to carry out the
work.

i. Form-A

ii. Medical Certificate (O-form)

iii. Vocational Training Certificate (VTC),

iv. Insurance (Workmen compensation & Medical)/ESI
The contractor shall arrange all tools, tackles and consumables in order to carry out the works
specified in the schedule. But, company will issue the required materials free of cost for
unquantifiable works such as item No. 53 to 58. Safe and storage of materials shall be the
responsibility of the contractor.
It shall be the responsibility of the contractor to ensure safe and proper custody of all the items
dismantled and stored at worksite, during handling and transportation. IREL (India) Limited will not
be responsible for any loss or damage.

The contractor shall arrange all equipments like welding machine, welding electrodes, gas
accessories, drilling machine with tools, etc. for site works. He shall also arrange tools like pipe
wrenches, spanners, etc. and lifting equipments like derrick chain and pulley blocks, accessories for
scaffolding lifting chains, ropes, etc. required for the complete work.

Any material brought inside the plant/work site shall be with due acknowledgement and
documentation with IREL (India) Limited officials.

All the materials under the scope of contract should be routed through our Company stores.
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Return of unused material supplied by the contractor, tools, etc. shall be with due authorization from
Engineer-in-charge.

The contractor shall use tubular steel for scaffolding for all heights more than 3 meter height as
approved by the Engineer-in-charge. All scaffolding shall be securely supported or suspended and
wherever necessary be properly braced to ensure stability.

5. OTHER SPECIFIC INSTRUCTION TO THE CONTRACTOR:

a.

The contractor should submit a programme of work within 10 days of receipt of work order in
consultation with the Engineer-in-charge.

Proper curing should be carried out as per the standard specification and instruction of Engineer-in-
charge.

Supply of Cement as required for work is under contractor's scope and hence all the rates of items
should be quoted inclusive of cement cost (Only DALMIA/ ACC/ RAMCO/ SANKAR/ L&T/BIRLA
cement confirming to 1S:269/1S:8112 (OPC) 33 & 43 grade/1489 (PPC) shall be used for the work).
Only current batch of cement or at best two months old stock from the date of manufacturing shall
be allowed to be used at site.

For RCC/PCC works more than 5 (five) cubic meter/operation, the contractor in presence of
Engineer-in-charge should take cubes while casting of RCC/PCC work. The cubes in sets (3 nos. in
each set) will be taken for testing (compressive strength of concrete). The testing is to be done in
any Government Institute/ Lab. The cost of tests including transporting is to be borne by the
contractor.

To ensure correct usage of cement TamilNadu PWD standard specification for cement
consumption of different items of work will be followed. Variation in use of cement from such
theoretical requirement however shall be allowed to extent of plus or minus 5% (ie. +5%) for all
other items of work other than RCC work if the consumption of cement exceeds minus 5% (-5%),
then penalty will be levied @ double the cost of less used total quantity.

For RCC work, if the consumption of cement used in the work is less than minus five percentage (-
5%) of the theoretical requirement, the contractor has to ensure the quality of work at his risks &
costs. IREL (India) Limited, Manavalakurichi reserves the right to take suitable action by stopping
the payment of the item/items and subsequently ordered the agency to dismantle and re-cast as
per specification and at his cost.

However, for excess usage no extra payment shall be made to the contractor.

All labour and supervision thereof, all materials, tools, implements and plant of every description,
ladders, cordage, tackle, etc. as well as the provision of safe and substantial scaffolding required
for the proper execution of the work in conformity with the specifications for the various items of
work.

Finally clearing away of all rubbish surplus materials, plant, etc, on completion of the work and
dressing and leveling off and restoring the site to a tidy condition prior to handing over the work to
the Engineer-in-Charge or his authorized assistant and also its maintenance until so taken over.

Any materials brought to the site of work, or any work done by the Contractor but rejected by the
Engineer-in-Charge as being not up to the specifications shall in the case of materials supplied be
then and there removed from or broken up at the site of work, and in the case of work done be
dismantled or rectified at the expense of the contractors as may be ordered by the Engineer-in-
charge.

Upto +10% variation in the execution of work contracts/purchase order of the total works contracts
value for the sanctioned contract is allowed without issue of amendment/revision in the work order.
Beyond above variations amendment/revision with the approval of competent authority (as per
delegation of powers) is necessary.

No workmen below 18 years will be permitted to work. For all hazardous works experienced
personnel shall only be engaged.

The whole responsibility for supervision of the work and the workers employed by the contractor
shall rest with the contractor. The contractor shall nominate one authorized Supervisor (site in
Charge) at the work site all throughout the execution period. Such supervisor shall be authorized to
act as Lead supervisor for the work and shall be authorized to act on behalf of the contractor, to
accept notices under the contract and carryout the instructions of IREL (India) Limited from time to
time.

IREL (India) Limited may ask to change/delete the person not found suitable for the work at any
point of time. For any addition and deletion of the working person, prior permission from IREL
(India) Limited shall be taken.
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10.

o. All labour and supervision thereof, all materials, equipments, tools, etc. as well as the provision of
safe for the proper execution of the work in conformity with the specifications for the various items
of work.

p. Contractor’s all workmen and supervisor shall conduct himself in an orderly manner with the staff
working in the Civil Section. Contractor and the personnel they have engaged for the execution of
the contract shall abide by all the Safety & security rules and regulations of IREL (India) Limited.
Contractor shall give the list of persons who shall be deployed at site like Site in-charge,
supervisors, foreman, mason, fitters, welders, workers, etc. with their address and age proof well in
advance. All such persons shall be subject to security check by security officials of IREL (India)
Limited. The contractor shall obtain necessary Entry passes from concerned officials of IREL (India)
Limited Security Wing prior to their deployment. Contractor shall ensure that no unauthorized
persons are entering the work site except authorized workmen and supervisor.

g. Contractor shall adhere to all security procedures, checks and practices of IREL (India) Limited
with regards all personnel engaged, all equipment, consumables, tools and tackles brought inside
and taken out from the work site/s.

r.  The contractor and his person shall maintain absolute integrity in carrying out the work and in case
of any act detrimental to the interest of the company [IREL (India) Limited], the contract shall be
terminated.

PENALTY

Any maintenance work as per schedule should be initiated within a maximum period of
one week from the date of written/oral intimation of the Engineer-in-charge; in case of
failure on the part of contractor to start the maintenance work, a fine will be imposed at
the rate of ¥5,000/- per day till the work is started.

WORKING HOURS: Work hours shall be between 8.00 AM to 4.00 PM on all working days excluding
Sundays and holidays. The contractor shall execute the work beyond the normal working hours (i.e.
8.00 am to 4.00 pm) and also during Sunday/holidays, after obtaining permission from the Engineer-in-
charge in order to complete the work strictly as per the time schedule.

PERIOD OF CONTRACT:

a. The work shall be commenced within 15 (fifteen) days from the date of issue of work order. Within
this period (i.e. 15 days) contractor should complete all the statutory training i.e. Vocational Training
(VT), etc. for their employees.

The period of contract shall be 12 (twelve) months from the date of commencement of work.

The period of maintenance (i.e. performance guarantee period) is 1 (one) year from the date of
completion of work.

d. The company reserves the right to terminate the contract without assigning any reason by giving
two weeks’ notice and no claim for any loss or damage or compensation for such termination of
contract shall be payable by the company or maintainable against the company.

PAYMENT TERMS:
a. Part payment will be made to the Contractor based on the following conditions:

i. No payment will be released below Rs.1,00,000/-.

i. Payment will be released on the basis of actual measurements of work done, such part
payment will be limited to 95% of the amount payable to the Contractor on certification of
Engineer-in-charge.

b. The final bill, in all respect should be submitted by the contractor within 30 days from the date of
completion of work.

c. After completion of the work in all respects the contractor will submit the final bill except a sum
equal to 10% (performance guarantee money) of total value of work done.

d. Defects if any, noticed during the maintenance period (performance guarantee period) shall be
rectified by the contractor to the satisfaction of IREL (India) Limited within reasonable period of its
notice & intimation.

e. If, in the opinion of IREL (India) Limited, the contractor has not responded to the maintenance
demand/ defect rectification notice or fails to respond within reasonable period of the notice or
unable to rectify the defect in a manner acceptable to IREL (India) Limited, the retention deposit
shall stand forfeited without any notice. Further IREL (India) Limited shall be at liberty to get defects
rectified through other agencies at the risk and cost of the contractor.

f.  All payments are subject to deduction of tax at source as applicable.
RISK PURCHASE CLAUSE

After award of the contract, if the tenderer fails to execute the supply/work as per tender or at any time
repudiates the order, IREL(India)Limited have the right to forfeit the EMD and invoke the security
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deposit and execute the order from other agencies at the risk and cost of the tenderer. The cost

difference between the alternative arrangements and total contract

value will be recovered from the

tenderer along with other incidental charges. In case of execution of order through alternative sources
and if price is lower, no benefit on this account will be passed on to the tenderer.

HAZARD IDENTIFICATION, RISK ASSESSMENT AND CONTROL

S| Work / Activity Qontrols Hazard Control
No. in place
1 Working at Work | Working at platform/ 1. Use of PPE’s i.e. Shoe, helmet,
height site scaffolding: electrical over safety belt, safety net, etc.
head line; temporary ladder; | 2. Ensuring use PPEs.
slopped roof; falling of loose | 3. Ensuring anchoring of ladder.
material from height. 4. Ensure the strength of platform /
scaffolding before working and
joints of lifting tackles.
5. Materials should be handled
carefully.
6. Medically fit persons should be
allowed.
2 | Excavation work. Work Work at underground: 1. Work is carried out in presence of
site electrical cables, loose sand nominated electrician.
sliding, underground water 2. Ensuring use of PPEs.
sewage lines.
3 | RR masonry Work | Working at platform / 1. Use of PPE’s i.e. Shoe, helmet,
work. site scaffolding. etc.
2. Ensure the strength of platform /
scaffolding before working.
3. Materials should be handled
carefully.
4 | Cutting of trees / Work | Work at overhead: electrical | 1. Work is carried outin  presence
branches. site lines; falling of big branches/ of nominated electrician.
trees; failure of ropes. 2. Ensure the strength of rope.
3. Ensuring use PPEs
5 | Dismantling of Work Working at building: fall of Ensuring use PPEs.
building/ site. loose materials from height.
structures.
6 | Carpentry works Work Working at building: 1. Ensuring use of PPEs.
site. electrical cables, water / 2. Work is carried out in presence of
telephone cables & sharp nominated electrician
tools.
V. Bill of Quantity
Sl L . Rate-
NO‘ Description of work Unit Qty (per unit)
) Rs. P.
1 | Dismantling and removal of R.R. masonry/brick masonry/ plain | Cum 56.00
cement concrete work, etc. upto 15m height and dumping the debris
within a lead of 500m etc. complete as per specification and as directed
by the Engineer-in-charge.
2 | Dismantling and removal of RCC foundation/ column/ slab/ beam, | Cum 20.00
etc. in all heights upto 15m fom floor level including all necessary
scaffolding and dumping the debris within a lead of 500m by means of
manually/mechanically and returning the MS rod to store etc. complete
as per specification and as directed by the Engineer-in-charge.
3 | Dismantling and removal of floor (Ellis Pattern) /terrace finish / | Sgm 100.00
weathering course, paver block, tiles etc. upto 4.5m height including
neat cleaning and dumping the debris within a lead of 500m etc. by
means of manually/mechanically etc., complete as per specification
and as directed by the Engineer-in-charge.
4 | Earthwork excavation for foundation in all types of loose/hard soil and | Cum 200.00
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depositing the spoils with an initial lead of 20m and lift upto 2m
including refilling etc., complete as per specification and as directed by
the Engineer-in-charge.

Earth filling for foundation/ flooring work using departmental sand
including all transportation of filling sand/ building debris from HUP to
site, levelling works, compaction, consolidation, etc. by means of
manually/mechanically complete as per standard specifications and as
directed by the Engineer-in-charge.

Cum

100.00

Supplying and spreading of 150mm consolidated thick gravel of
approved quality above the refilled earth surface with watering, levelling
works, compaction and consolidating, etc. by means of manually /
mechanically complete as per specification and as directed by the
Engineer-in-charge.

Cum

10.00

Supplying, providing and laying soling stone 300mm thick over the
existing sub base/sub grade including levelling and consolidation to
form a compact surface using hard blue granite soling stone including
hand packing, wedging them tightly and filling the voids with loose
sand, watering and sweeping the sand into the joints so that the hole is
formed as solid mass, etc. complete as per standard specification and
as per the direction of Engineer-in-charge.

Sgm

40.00

Supplying, providing & laying RR masonry foundation/ wall /
retaining wall, etc. in cement mortar 1.6 for construction of wall using
hard blue granite stone, etc. complete from 2m below ground level to
4.5m height above ground level with neat finishing including proper
pointing & necessary scaffolding work etc. complete as per standard
specifications and as directed by the Engineer-in-charge.

Cum

35.00

Supplying, providing and laying dry rubble masonry for soak pit for
construction of wall using hard blue granite stone, etc. complete as per
standard specifications and as directed by the Engineer-in-charge.

Cum

15.00

10

Supplying, providing and laying solid block brick masonry in CM
1:6 using cement concrete solid blocks of minimum size
400*200*150mm _for superstructure walls upto 4.5m height from
ground level including mixing and conveyance charges and all
scaffolding, staging, curing, etc. complete complying with standard
specifications and as directed by the Engineer-in-charge.

Cum

5.00

11

Supplying, providing and laying solid block brick masonry in CM
1:6 using cement concrete solid blocks of minimum size
400*200*100mm_for_superstructure walls upto 4.5m height from
ground level including mixing and conveyance charges and all
scaffolding, staging, curing, etc. complete complying with standard
specifications and as directed by the Engineer-in-charge.

Cum

10.00

12

Supplying, providing and laying brick masonry in CM 1:6 using well
burnt country brick of minimum size 22.9x11.2x7cm for foundation/kerb
wall/wall upto 4.5m height from ground level including all scaffolding,
staging, curing, etc. complete complying with standard specifications
and as directed by the Engineer-in-charge.

Cum

45.00

13

Supplying, providing and laying brick masonry in CM 1:6 using well
burnt country brick of minimum size 22.9x11.2x7cm for superstructure
walls from 4.5m to 15m height and above including all scaffolding,
staging, curing, etc. complete complying with standard specifications
and as directed by the Engineer-in-charge.

Cum

15.00

14

Supplying, providing and laying PCC 1:4:8 mix for foundation/
flooring work using 40mm and below grade hard blue granite jelly
including all form works, mixing, laying, compaction, consolidation and
curing, etc. complete as per standard specifications and as directed by
the Engineer-in-charge.

Cum

23.00

15

Supplying, providing and laying PCC 1:2:4 mix for foundation/
flooring work/kerb wall drainage wall using 20mm and below grade hard
blue granite jelly including all form works, mixing, laying consolidation
and curing, etc. complete as per standard specifications and as
directed by the Engineer-in-charge.

Cum

107.00

16

Supplying, providing and fixing twisted reinforcement IS 1786
HYSD bars Fe500D/ Fe550D (TMT bars - TATA/ Agni/ JSW) including
fabrication, cutting, bending, cold tying, with overlapping to the

Kg.

1950.00
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standard length wherever necessary and placing the reinforcement in
position as per the direction of Engineer-in-charge including binding,
provision of spacer bars, cover blocks and all other incidental charges,
necessary scaffolding, staging, safety arrangements, etc. complete for
all RCC works as per standard specification and as per the direction of
Engineer-in-charge.

17

Supplying, providing and laying cement concrete 1:1.5:3 for RCC
works using 20mm and below grade hard blue granite jelly with
specified reinforcement (rate excluding the cost of reinforcement) and
all mixing, laying, compaction, leveling, consolidation and curing, etc.,
including the cost of centering/ shuttering work, necessary scaffolding,
staging, safety arrangements, etc. complete as per the specification
and as per the direction of Engineer-in-charge.

Cum

26.00

18

Supplying, plastering with CM 1:4 mix 15mm thick one coat floated
hard & trowelled smooth etc. for floors & walls upto 15m height from
ground level with neat finishing and necessary grouting, scaffolding,
staging, safety arrangements, etc. complete complying with standard
specifications and as directed by the Engineer-in-charge.

Sgm

485.00

19

Supplying, plastering with CM 1:3 mix 12mm thick one coat floated
hard & trowelled smooth for RCC beam, column, ceiling, wall & floor
upto 15m height from ground level with neat finishing and necessary
grouting including all scaffolding, staging, safety arrangements, etc.
complete complying with standard specifications and as directed by the
Engineer-in-charge.

Sgm

259.00

20

Supplying, providing and laying PCC 1:2:4 mix for roof terrace
flooring/ sunshade/ inner side of parapet wall work using 6mm chips
and below grade hard blue granite jelly and providing 2 coat of
polymer coating [Water Proof Coating (Sika/Perma) as per the desired
ratio of manufactured product - The mix shall be stirred thoroughly until
no bubbles remain in the mix, any lumps found in mix shall be removed.
Apply first coat of polymer (water proofing agent) modified cementitious
slurry by brush on wet cleaned surface. After drying, second coat shall
be applied on the first coat etc.] for said portion, before applying water
proof coating the surface shall be cleaned and remove all dust, foreign
matters loose materials or any other deposits of contamination by
rubbing with wire brush, etc. and all form works, mixing, laying
consolidation and curing with necessary scaffolding upto 15m height
from ground level, etc. complete as per standard specifications and as
directed by the Engineer-in-charge.

Cum

10.00

21

Supplying, providing and laying with 10mm thick vitrified-
Marbonite double charge/matte finish tiles of size 1200mmx
600mm Kajaria/ Somania /Qutone brand with Cement Mortar 1:2 and
pointing, (apply spacer joint, epoxy joint-wherever required) including
finishing the joint and pointing flush with the surface, etc. complete as
per specification and as directed by Engineer-in-charge.

Sgm

150.00

22

Supplying, providing and finishing the floor with 10mm thick Anti-
skid ceramic tiles (Somania/ Kajaria/ Qutone make) of size 300mm x
300mm of approved quality and shade in CM 1:3 — 15mm thick and
pointing the tiles with matching colour cement, etc. complete as per the
specification and as per the direction of the Engineer-in-charge.

Sgm

25.00

23

Supplying, providing and laying with 10mm thick vitrified — full
body tiles of size 1200mmx 600mm (Kajaria/ Somania /Qutone brand)
with Cement Mortar 1:2 and pointing, (apply spacer joint, epoxy joint-
wherever required) including finishing the joint and pointing flush with
the surface, etc. complete as per specification and as directed by
Engineer-in-charge.

Sgm

75.00

24

Supplying, providing, laying, dadoing the walls with 10-15mm
thick ceramic wall tiles (Somania/ Kajaria/ Qutone make) of size
450mm x 300mm/1200x600mm of approved quality and shade fixing
with CM 1:2 — 15mm thick, etc. including neat cleaning, grouting and
finishing with shaded colour joint filler etc. complete as per the
specification and as per the direction of the Engineer-in-charge.

Sgm

20.00

25

Supplying, providing, laying, dadoing the floors with 10-15mm
thick terracotta pattern floor tiles (matte finish) (Somania / Kajaria /

Sgm

25.00
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Qutone) make of size 300mm x 300mm of approved quality and shade
fixing with CM 1:2 — 10mm thick, etc. including neat cleaning, grouting
and edge finishing with shaded colour joint filler etc. complete as per
the specification and as per the direction of the Engineer-in-charge.

26

Supplying, providing and fixing 15-18 mm thick jet black/coffee
brown /tan brown granite slab for wash basin/ kitchen/ store room
area, etc. including grinding & finishing the ends with half round and
closing the joints with matching colour cement and polishing the slab to
smooth finish, etc, complete as per the specification and as directed by
the Engineer-in-charge.

Sgm

20.00

27

Supplying, providing and laying 20/25/32mm ID PVC finolex /
Ashirvad /Astral super thick pipes including all specials such as bend,
elbow, reducer, tee, solvent cement, etc. complete as per the
specification and as directed by the Engineer-in-charge.

50.00

28

Supplying, providing and laying 40/50/63mm dia ID PVC finolex /
Ashirwad/Astral super thick pipes including all specials such as bend,
elbow, reducer, tee, solvent cement etc. complete as per the
specification and as directed by the Engineer-in-charge.

30.00

29

Supplying, providing and laying 110mm dia ID PVC finolex /
Ashirwad/Astral (6Kg) pipes including all specials such as bend, elbow,
reducer, tee, solvent cement, etc. complete as per the specification and
as directed by the Engineer-in-charge.

30.00

30

Supplying, providing and erecting in position of Casuarina pole
of size 7 feet minimum 2.5 inch dia including earth work and erecting 1
no. of pole (2 feet below ground level and 5 feet above ground level)
with the interval of 2 mtrs. with necessary corner and end additional
support, etc. complete as per the specification and as directed the
Engineer-in-charge.

No.

100.00

31

Supplying and fixing 14 SWG, 2 strands Gl barbed wire
horizontally 5 rows and vertically @ 1.0m centre to centre, each on
the erected Casuarina poles and tying the horizontal row with the poles
by using Gl wire, vertical row tying with each horizontal rows, etc.
complete as per the specification and as directed by the Engineer-in-
charge. (Rate excluding the cost of Casuarina pole).

200.00

32

Supplying, providing and fixing Gl PVC coated 4mm _thick
diamond chain link mesh (100x100mm) (TATA Wiron/JSW) fencing
of height 1.5m (5 feet), including tying with RCC post/pole etc. complete
as per the specification and as per the direction of Engineer-in-charge.

Sgm

200.00

33

Supplying, providing and fixing of swing type aluminum mosquito
net, weaving type (plain weave), mesh size (e.g., 14x14), wire diameter
(e.g., BWG30, BWG31), and sizes (e.g., 0.8M x 30M, 1.0M x 30M)
sides in existing wooden windows & doors, with fabricating aluminium
frame of 1.2 - 2mm thick. Aluminium sections are as required with
suitable size of existing frame, etc. including necessary accessories
such as aluminium hinges, screws, etc. complete as per the
specification and as directed by the Engineer-in-charge

Sgm

50.00

34

Supplying, providing and fixing Sintex make PVC door of size
750mm x 2100mm including hinges, handle and locking arrangements,
etc. complete as per specification and as directed by the Engineer-in-
charge.

No.

5.00

35

Supplying, providing and fixing of 6mm thick aluminium grill of
standard pattern (diamond shape) including 'F' (or) 'H' section frame
with necessary accessories including cutting, grinding, conveyance,
etc. complete as per the specification and as directed by the Engineer-
in-charge.

Sgm

25.00

36

Supplying, providing and fixing 50/60mm thick coloured (red /
yellow / black/Grey) square/Zig-zag/ Hexagon/ Rectangle shape
concrete paver block of size 200x100mm/150x300mm/250x100mm/
200x 120mm/ 220x270mm/ 200x200mm pattern floor, bottom laying
with 6mm jelly with 50mm thick over the earth surface including
levelling the earth surface with neat finishing, side packing etc.
complete as per the specification and as directed by the Engineer-in-
charge.

Sgm

20.00

37

Supplying, providing and fixing the CP & sanitary fittings: White

Set

3.00
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[color Parryware Urinal with spreader and waste pipe including
suitable Azhirwad/Supreme/High count make PVC gully trap, urinal
bracket, urinal cock, etc. complete as per the specification and as
directed by the Engineer-in-charge.

38

Supplying, providing and fixing the CP & sanitary fittings:
Parryware white/color wall hung ceramic wash basin cooper of size
50x40x180cm with necessary accessories (waste coupling, waste
hose, etc.) as per specification and as directed by the Engineer-in-
charge.

Set

5.00

39

Supplying, providing and fixing the CP & sanitary fittings: Elite
[Europeon Closet] White/colour PARRYWARE SINGLE PIECE SUITE
530x380x400mm including Seat cover, with required trap and slim flush
tank (standard-white) with necessary fittings as per the specification
and as directed by the Engineer-in-charge.

Set

3.00

40

Supplying, providing and fixing the CP & sanitary fittings: Parryware
Ceramic Sanitary ware Indian Toilet/Orissa/Rapti Pan with required
trap and Slim Flush Tank Combo Pack (Standard, White) (23 Inch
Indian Toilet) etc. as per the specification and as directed by the
Engineer-in-charge.

Set

5.00

41

Supplying & fixing UPVC (Un-Plasticized Polyvinyl Chloride) Door:
Providing and fixing casement doors fabricated from un-plasticized
polyvinyl chloride (UPVC) sections. Profiles: The profiles should be
three chamber system which provides high insulation properties with
outer frame 60mm x 55mm with an outer wall thickness of 2.4mm. The
window unit should be designed with all corner joints mitred and fusion
welded. Windows should be steel reinforced with 25 x 24 x 25mm steel
reinforcement with a thickness of 1mm to have dimensional stability.
The sash should be of 60 x102mm. The mullion should be of 60 x
74mm. The profiles should have co-extruded seals. Hardware: All the
hardware like friction stays, handles should be screwed with self
tapping screws. The handles, locks should be designed so that they
cannot be released from outside. Glazing: The door system should be
glazed with 5mm plain float glass / 6mm bison lam Installation: The
profiles should be cut to length and welded 45 degrees. The door
should be designed such that the water drainage does not pass through
the reinforcement chamber. The door system should be fixed directly to
the plastered brick wall using self expanding nylon plug and driving MS
electroplated screws into plug with door closer, etc. complete as per
specification and as directed by Engineer-in-charge.

Sgm

5.00

42

Supplying, providing & fixing of UPVC Window Specification:
Supplying and fixing UPVC (Un-Plasticized Polyvinyl Chloride)
Windows of casement (open)/sliding type from the profile the size of
outer frame 60mm x 58mm and shutter profile are reinforcement with
Gl/Amm 125GSM and 100% corrosion free, the profiles are multi
chambered sections with wall thick of 2mm. The EPDM rubber (black
colour) covered with over all the edges of frame and shutter the shutter
will be provided with Espag multi power point locks and also it operates
as handle. The corners and joints should be welded and cleaned.
Radiations free pin headed plain or brown colour glass 4mm thick
should be provided to the shutter and it should not allow leakage of
water even at most ranging storms and should have key lockable
action, security protective hinges, strong locking systems and as per
size for arresting noise and energy loss. The connecting mechanism
between sash and outer frame that enables opening of the window. The
window should be fixed to the wall with 100% packing with screws and
silicon packing all round the frames with necessary scaffolding
arrangements, etc. Rates : The rate shall include the cost of all the
materials and labor involved in all the operation described above
including scaffolding etc, if any required etc. complete as per standard
specification and as directed by the Engineer in-charge.

Sgm

10.00

43

Supply and installation of Anutone (or) Equivalent Brand of
Acoustical False Ceiling of Sisoli Serene / Slate Spirts / Slate Polka
Mineral Fibre/ GRG Core Ceiling/Calcium silicate Tiles of size 595 x
595 x15mm having volume density 270 kgs/m3, weight 4kg/m2 which is

Sgm

25.00
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suspended by using 0.3mm thick skelet trelis T15 metal grid system.
The skelet trelis T15 metal grid system of 600 x 600mm module
includes skelet WA15 W30 wall angle with unequal flanges of
15/19mm, length 3000mm, fixed along the perimeter of walls with the
help of nylon sleeves and suitable fasteners at 300mm centers. Then
suspend the skelet MT15 W36 Main T with flange width 15mm, height
32mm and length 3600mm, from the soffit slab with help of soffit cleat
and wire rod with leveling spring clip at 12200mm centres. Skelet CT15
W12 Cross T with flange width 15mm, height 26mm and length
1200mm is interlocked into the pre-cut slots in the Main T15 at 600mm
centers in the perpendicular direction to the Main T15. Finally skelet
CT15 W06 Cross T with flange width 15mm, height 26mm and length
600mm are interlocked into the precut slots in the CT15 W12 Cross T in
direction parallel to the Main T15 to result in 600 x 600mm module.
Sisoli Serene / Slate Spirts /Slate Polka/calcium silicate tiles of size 595
x 595 x 15mm shall be placed into the grid size of 600 x 600mm. The
systems to achieve noise reduction coefficient not less than 0.5 NRC,
so as to have an neat appearance as directed by the department
offices including dismantling the existing ceiling without damaging the
existing roof/building structure. The cost includes, cost of material, cost
of labour, Scaffolding, transportation, conveyance, etc., complying to
standard specification and as per the direction of Engineer in-charge.

44

Supplying, providing and fixing the aluminium glazed casement
windows of assorted size using 1.5mm thick outer aluminium frame
(Jindal/Royal/Saint Gobain make) and heavy type all other aluminium
section (Jindal/Royal/Saint Gobain make) with 4mm thick plain glass,
including all accessories clips, rubber beading aluminium beadings,
locks, hinges, etc. including dismantling and removing the existing
damaged aluminium frames, i.e. windows, doors, partition wall, etc.
and dumping the debris within a lead of 200m, with necessary
scaffolding arrangements, etc. complete as per the specification and
as directed by the Engineer-in-charge.

Sgm

20.00

45

Supplying, providing and fixing partly glazed and partly heavy
type aluminium door of assorted size using 1.50mm thick at vertical,
top, horizontal and bottom frame (Normal/coated) and 4/5mm thick
plain glass at top and 1.5mm aluminium alloy sheet at bottom including
door divider, aluminium clips, brass pivot, hinges, door lock and door
closer Dyna /Everite make, etc. complete as per the specification and
as directed by the Engineer-in-charge.

Sgm

3.00

46

Supplying, providing & fixing aluminium partition partly glazed
and partly hylam /acp sheet /prelam panels consists of 1.20 to
1.50mm thick powder coated aluminium frame of size 63x38mm
verticals at 1m or nearest centre to centre and middle panel consisting
of 5mm thick plain glass and top & bottom with 2.5-4 mm thick hylam
sheet with EPDM rubber beading including providing aluminium door
consist of vertical and top horizontal frame and bottom 100x44.50mm
and 5mm thick plain glass at top and 2.00-4.00mm thick hylam sheet
including EPDM rubber beading at bottom including door divider,
aluminium clips, brass pivot, hinges, door lock and door closer Dyna /
Everite/Yama make, etc. with all other accessories, etc. complete as
per the specification and as directed by the Engineer-in-charge.

Sgm

20.00

47

Supplying, providing and fixing 6mm thick PVC false ceiling
(Ryan) including aluminium grid and providing all frame works with
necessary accessories, etc. complete as per the specification and as
directed by the Engineer-in-charge.

Sgm

20.00

48

Supplying, providing and fixing 500 Itrs. capacity Sintex water
tank with all inlet and outlet pipe fitting arrangements and 20mm brass
float valves, ball valve, etc., complete as per the specification and as
directed by the Engineer-in-charge.

No.

2.00

49

Supply of paints and painting two coat with 1st quality enamel /
touch wood paint of approved shade (Berger/Asian/Nippon) matching
to the existing for all doors, windows, false ceiling, etc. upto 15m height
from ground level, including thorough cleaning and removal of dirt and
applying wood sealer/primer and putty wherever required including

Sgm

50.00
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necessary scaffolding arrangements, etc. complete as per the
specification and as directed by the Engineer-in-charge.

50

Supply of paints and painting two coat with emulsion paint (Asian /
Berger/Nippon) 1st quality of approved shade for the external/internal
masonry surface upto 15m height from ground level, including thorough
scrapping, cleaning, removal of dirt, all tools & tackles, sandpaper and
scaffolding arrangements, etc. and applying wall primer & putty touch-
up works wherever required etc. complete as per the specification and
as directed by the Engineer-in-charge.

Sgm

250.00

51

Supplying and painting one coat with wall primer (Asian/ Berger /
Nippon) 1st quality of approved shade over two coat of wall putty (birla
white/equivalent make) at external /internal surface of the buildings
upto 15m height from ground level, including thorough scrapping,
cleaning, removal of dirt of existing surface including all tools & tackles,
sandpaper and scaffolding arrangements, etc. complete as per the
specification and as directed by the Engineer-in-charge.

Sgm

50.00

52

Supplying, providing and laying pressed modern clay tiles of
Mangalore/Kerala (as per approved pattern 15-20 mm nominal
thickness of approved size) with necessary special tiles for ridges and
hips, on roofs jointed with cement mortar 1:4 (1 cement: 4 coarse sand)
mixed with 2% integral water proofing compound (Sika/Perma - used as
per the desired ratio of manufactured product), laid over a bed of 20
mm thick cement mortar 1:4 (1 cement : 4 coarse sand) with proper
grouting, curing and finished neat complete, etc. including dismantling
the existing roof tiles and cement mortar with neat cleaning all
necessary scaffolding and dumping the debris within a lead of 200m
etc. as per the standard specifications and as per the direction of
Engineer-in-charge.

Sgm

40.00

53

Engagement of Mason for miscellaneous work such as repairing the
existing damaged sunshade, beams, columns, masonry works
including providing scaffolding works, roof leak arresting works, etc.
complete as directed by the Engineer-in-charge (Required materials will
be issued by company on free of cost).

No.

100.00

54

Engagement of Carpenter for miscellaneous work such as repairing
furniture, door and windows, etc. complete as directed by the Engineer-
in-charge (Required materials will be issued by company on free of
Cost).

No.

75.00

55

Engagement of Painter for miscellaneous work such as painting work
in the existing furniture/kerb walls/walls/gates including scrapping &
cleaning the surface, etc. complete as directed by the Engineer-in-
charge (Required painting materials will be issued by company on free
of cost).

No.

25.00

56

Engagement of Artist for artistic work in the furniture/gates/name
board/building wall, etc. including scrapping & cleaning the surface and
marking, etc. complete as directed by the Engineer-in-charge (Required
painting materials will be issued by company on free of cost).

No.

5.00

57

Engagement of Plumber for miscellaneous work such as repairing
the pipe line, plumbing work, etc. complete as directed by the Engineer-
in-charge (Required plumbing materials will be issued by company on
free of cost).

No.

5.00

58

Engagement of labour (Mazdoor) for miscellaneous work such as
assisting the mason for repairing the existing damaged sunshade,
beams, columns, masonry works including providing scaffolding work,
roof leak arresting works, etc. and removal of branches of trees and
providing temporary fencing, etc. complete as directed by the Engineer-
in-charge. (Required materials will be issued by company on free of
cost).

No.

250.00

VI.

Preparation and submission of online bid
The tender bids duly filled in all aspects and

uploaded

at

CPP

Portal

(https://letenders.gov.in/eprocure/app) on or before the scheduled time and date as mentioned in the

tender enquiry will be considered for evaluation.

The Bids shall be prepared in two parts viz. PQ cum Technical Bid (Part 1) and Price Bid (Part 2).
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Technical bid (Part 1) and Price Bid (Part 2) shall be submitted be through CPP Portal. Bids submitted
in CPP portal shall only be considered.

Technical Bid will be opened at the first instance and evaluated by IREL’s concerned authority. In the
second stage, financial bids of only the technically eligible offers will be opened for further evaluation
and ranking before awarding the contract.

PQ cum Techno-commercial bid (Part 1)

It contains documents in support of eligibility criteria, self-attested tender document and any other
document specifically specified in this tender document.

The complete Qualifying Data as required in Prequalification Criteria (PQ)

Signed and sealed copy of Tender Acceptance letter (in format enclosed as Annexure 1l) as a token of
acceptance of all tender terms and conditions.

Duly filled Tender documents, Annexures (I to VIII) & Undertaking

Any other technical details/documents etc. required to be submitted by the bidder as contained in the bid
document
Part 2 shall contain Price Bid (to be submitted electronically).
This part shall contain only Schedule of prices duly filled in as per the Bid Proposal Schedules. No
physical submission of hard copy is permitted.
Method of selection:
Part | of the bid will be evaluated and bidders meeting the PQ criteria and other tender conditions will
be qualified as eligible bidders for opening of the price bids. The price bids opened subsequently will be
scrutinized for responsiveness and IREL shall consider placement of order on the qualified bidder,
whose offer shall be overall lowest. However, IREL reserves the right to accept or reject all or any
tender without assigning any reasons and does not bind itself to accept the lowest offer.
Note: To assist in the examination of documents submitted by the bidder in support of eligibility criteria
(PQ), IREL may, at its discretion, ask the Bidder for clarification of its bid. The request for clarification
and the response shall be in writing and no change in the price or substance of the bid shall be sought,
offered or permitted.

VII. Special Terms and Conditions

1. Site Visit: Prior to quoting rates, the bidders are advised to visit the site at IREL (India) Limited,
Manavalakurichi P.O., Kanyakumari District, Tamil Nadu — 629 252. Contact details of site officials
are as under:

e Shri G.K Chandra Guptan, CM — Tech. (Purchase & Stores) email: purchase-mk@irel.co.in,
Mob No. 9003681969, Landline No.04561 237255-256, 04651 200402 or

e Smt. S. Latha, Deputy Manager -Technical (Purchase) email: purchase-mk@irel.co.in, Mob.
N0.9442525813

e Shri. S.P. Ganeshan, CM — Technical (Civil & EME) email: spganeshan@irel.co.in , Mob
N0.9787778700 - for technical information

2. Effect and validity of bid:

(i) The submission of any bid connected with these documents and specifications shall constitute
an agreement that the bidder shall have no cause of action or claim against IREL for rejection
of his bid.

(i) The bid shall be valid for a period of 120 days from bid due date.

3. Right to reject the Tender:
(a) IREL reserves the right to reject any tenders whatsoever without assigning any reason thereof.
(b) IREL reserves the right to modify/ add/ reduce the scope, either in whole or in part any of the
clauses mentioned herein without assigning any reason thereof.

Further IREL, in its sole discretion and without incurring any obligation or liability, reserves the right, at any
time, to;

a.

suspend and/ or cancel the Bidding Process and/ or amend and/ or supplement the Bidding Process or
modify the dates or other terms and conditions relating thereto;

consult with any Bidder in order to receive clarification or further information;

pre-qualify or not to pre-qualify any Bidder and/ or to consult with any Bidder in order to receive
clarification or further information;

retain any information and/ or evidence submitted to IREL by, on behalf of, and/ or in relation to any
Bidder; and/ or

independently verify, disqualify, reject and/ or accept any and all submissions or other information and/
or evidence submitted by or on behalf of any Bidder
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It shall be deemed that by submitting the Bid, the Bidder agrees and releases IREL, its employees, agents
and advisers, irrevocably, unconditionally, fully and finally from any and all liability for claims, losses,
damages, costs, expenses or liabilities in any way related to or arising from the exercise of any rights and/
or performance of any obligations hereunder and the Bidding Documents, pursuant hereto, and/ or in
connection with the Bidding Process, to the fullest extent permitted by applicable law, and waives any and
all rights and/ or claims it may have in this respect, whether actual or contingent, whether present or in
future.

4.

10.

11.

12.

13.

14.

Prices: Tenders offering firm prices are only acceptable to us. Firm Price shall be quoted as per the
price schedule for delivery at designated works.GST as applicable is to be considered as per the
Price Schedule of the tender document.

TENDER RATES: a) The rates quoted in the price schedule shall be in Indian rupees only. The
guoted rates shall be firm throughout the period of Contract including extension of time, if any. b) If
the bidder submits abnormally low bid in combination with other elements of the bid which raises
material concern as to the capability of the bidder to perform the contract at the offered price, the
bidder shall be asked to provide detailed price analysis of the bid in relation to the scope, schedule
allocation of risk and responsibilities and any other requirements of the bid documents. If the bidder
fails to demonstrate its capability to deliver the contract at the offered price the price bid shall be
considered un-responsive.

Vendor should be responsible for clearing the waste materials generated during installation work.

Data Sheet of the products(s) offered in the bid, are to be uploaded along with the bid documents.
Buyers can match and verify the Data Sheet with the product specifications offered. In case of any
unexplained mismatch of technical parameters, the bid is liable for rejection.

The Bidder must quote all the products as per the Tender. Partial Bids will be rejected.

Organization is the final authority to judge the tender called items and has every power - to accept
or reject the same without assigning any reasons

WARRANTY

The materials/equipment(s) and all accessories supplied shall be warranted against any defective
material, malfunctioning or poor workmanship for a minimum period of 36 months from the date of
installation.

Purchase Preference for Micro & Small Enterprises (MSE’s)

Benefits, as prescribed by the MSME Policy of the Government of India shall be provided to MSE
vendors registered as manufacturers for the goods procured or for the service providers. The
procuring Entity reserves its option to give price preference to Micro and Small Industries in
comparison to the large-scale industries as per policies of the Government from time to time.

Make In India

For this procurement, Public Procurement (Preference to Make in India) Order 2017 dated
15.06.2017, 28.05.2018 & 29.05.2019 and subsequent Orders issued by the respective Nodal
Ministry shall be applicable. The bidder to provide certificate for minimum 50% and 20% local
content required for qualifying Class 1 and Class 2 Local Supplier respectively.

The Public Procurement (Preference to Make in India) PPP_MII order 2017 wrt prescribed local
content is applicable for procurement of all good, service and works.
The bidder to provide needful certificate attached at Annexure-VII.

Restriction on procurement from a bidder of a country which shares a land border with
India(As per Gol guidelines amended from time to time)
The bidder to provide needful certificate attached at Annexure-VIII.

IREL reserves the right to increase or decrease the quantity to be ordered up to 25 percent of bid
guantity at the time of placement of contract. IREL also reserves the right to increase the ordered
guantity by up to 25% of the contracted quantity during the currency of the contract at contracted
rates. Bidders are bound to accept the orders accordingly.

VIll.  General Conditions of the Contract
This document shall accompany and be a part of the tender. General conditions of procurement shall
include the following clauses:
SlI. No. PARTICULARS Page No.
1.0 DEFINITIONS 28
1.2 SINGULAR & PLURAL 28
1.3 CLAUSE HEADINGS OR MARGINAL NOTES 28
14 SPECIFICATION 28
1.5 ENGINEERING-IN-CHARGE 29
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2.0 ASSIGNMENT AND SUBLETTING 29
3.0 EXTENT OF CONTRACT 29
4.0 CONTRACT DOCUMENTS 29
4.1 CUSTODY OF DRAWINGS 29
4.2 ONE COPY OF DRAWINGS TO BE KEPT ON SITE: 29-30
4.3 FURTHER DRAWINGS AND INSTRUCTIONS 30
5.0 CONTRACT AGREEMENT 30
6.0 MODIFICATION IN CONTRACT 30
7.0 USE OF CONTRACT DOCUMENTS AND INFORMATION 30
7.4 CONTRACT TO INFORM HIMSELF FULLY- 30-31
7.5 GENERAL INFORMATION 31-32
7.6 STANDARDS 32
7.7 PRIORITY OF CONTRACT DOCUMENTS 32
7.8 SPECIAL CONDITIONS OF CONTRACT: 32
8.0 PATENT INFRINGEMENT 32-33
9.0 INDEMNITIES 33
9.1.1 |CONTRACTOR INDEMNITIES FOR LIABILITIES 33
9.1.2 |CONTRACTOR INDEMNIFICATION FOR TAXES 33
9.1.3 INDEMNIFICATION BY SUB-CONTRACTOR/ VENDOR 33
9.1.4 |PAYMENT OF AMOUNTS UNDER THIS CLAUSE 33
9.1.5 PERMITS AND CERTIFICATES 33-34
9.1.6 |MECHANICS LIEN 34
10.0 WORK TO BE TO THE SATISFACTION OF ENGINEER: 34
11.0 PROGRAMME TO BE FURNISHED : 34
12.0 CONTRACTORS SUPERINTENDENCE: 34
13.0 CONTRACTOR'S EMPLOYEE: 34
14.0 EXTRA SUPERVISION ON WORK: 34
15.0 SETTING-OUT OF THE WORKS 34-35
16.0 USE OF EXPLOSIVES 35
17.0 CARE OF WORKS 35
17.1 EXCEPTED RISKS 35
18.0 USE OF LAND & BUILDINGS 35-36
19.0 DAMAGES TO PERSONS AND PROPERTY 36
20.0 ACCIDENT OR INJURY TO WORKMEN 36
21.0 WORKMEN'S COMPENSATION ACT 36
22.0 GIVING OF NOTICE AND PAYMENT OF FEES 36
22.1 COMPLIANCE WITH STATUTES REGULATIONS ETC. 36
23.0 FOSSILS ETC.: 36
24.0 PATENT RIGHTS & ROYALTIES 37
25.0 INTERFERENCE WITH TRAFFIC ADJOININGPROPERTIES 37
26 (a) |EXTRAORDINARY TRAFFIC: 37
26(b) | WATERBORNE TRAFFIC: 37
27.0 OPPORTUNITIES FOR OTHER CONTRACTORS: 37
28.0 SUPPLY OF PLANT, MATERIAL AND LABOUR: 37
29.0 DELAY IN OBTAINING MATERIALS BY THEEMPLOYER 37
30.0 SITE CLEARANCE ON COMPLETION OF WORK 37
31.0 RETURN OF SURPLUS MATERIALS 38
WORK MATERIAL AND PLANT
32.0 QUALITY OF MATERIAL & WORKMANSHIP AND TESTS: 38
33.0 ACCESS TO SITE 38
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34.0 INSPECTION, TESTING AND EXPEDITING: 38-39
35.1 EXAMINATION OF WORK BEFORE COVERING UP 39
35.2 UNCOVERING & MAKING OPENINGS 39
36.0 REMOVAL OF IMPROPER WORK & MATERIALS 39
37.0 DEFAULT OF CONTRACTOR IN COMPLIANCE 39
38.0 SUSPENSION OF WORK: 39
39.0 SUSPENSION LASTING MORE THAN 90 DAYS 39
40.0 ISSUE OF OTHER MATERIALS FROM IREL STORES 39-40
COMMENCEMENT TIME AND DELAYS
41.0 COMMENCEMENT OF WORK 40
42.0 WAY LEAVES ETC. 40
43.0 TIME FOR COMPLETION 40
44.0 EXTENSION OF TIME FOR COMPLETION 40
44.1 TIME EXTENSION OF CONTRACT 40
45.0 NO NIGHT OR SUNDAY WORK: 40-41
46.0 RATE OF PROGRESS 41
47.0 LIQUIDATED DAMAGES FOR DELAYED EXECUTION OFCONTRACT 41
48.0 FORCE MAJEURE 41
49.0 CERTIFICATE OF COMPLETION OF WORK 42
50.0 MAINTENANCE AND DEFECTS 42
50.1 DEFINITION OF PERIOD OF MAINTENANCE 42
50.2 EXECUTION OF WORKS OF REPAIR ETC. 42
50.3 COST OF EXECUTION OF WORKS OF REPAIR ETC. 42
50.4 REMEDY ON CONTRACTOR'S FAILURE TO CARRYOUT 42
51.0 CONTRACTOR TO SEARCH 42
52.0 ALTERATIONS, ADDITIONS AND OMISSIONS 42-43
52.1 VARIATIONS 43
53.1 VALUATION OF VARIATIONS 43
53.2 POWER OF ENGINEER TO FIX RATES 43
53.3 CLAIMS 43
53.4 EXTRA ITEM 43
54.0 PROPERTY IN MATERIALS: 43-44
54.1 MATERIALS OBTAINED FROM DISMANTLEMENT &EXCAVATION ETC 44
54.2 RELICS, GOLD, SILVER FOUND IN OR UPON THE SITE: 44
55.0 NO APPROVAL BY VESTING: 44
MEASUREMENT
56.0 QUANTITIES 44
57.0 WORKS TO BE MEASURED 44
58.0 MODE OF MEASUREMENT 44
59.0 PAYMENT FOR WORK DONE 44-45
59.2 BILL TO BE SUBMITTED MONTHLY 45
59.3 BILLS TO BE ON PRINTED FORMS 45
59.4 RETENTION MONEY 45
59.5 SET-OFF 45
59.6 DEDUCTIONS FROM CONTRACT PRICE 46
50.7 gpéEs APPLICABLE TO CONTRACTOR"S MANPOWER, TURNOVER, EQUIPMENT 46
60.0 APPROVAL BY MAINTENANCE CERTIFICATE 46
61.0 MAINTENANCE CERTIFICATE 46
61.1 CESSATION OF EMPLOYER'S LIABILITY 46
61.2 UNFULFILLED OBLIGATION: 46
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62.0 URGENT REPAIRS 46-47
63.0 RESOLUTION OF DISPUTES/ ARBITRATION 47
63.4 ARBITRATION: 47
63.5 JURISDICTION 47
64.0 ACTS OF PARLIAMENT, LOCAL AND OTHER AUTHORITIES AND BYE-LAWS: 47
64.1 COMPLYING WITH REGULATIONS 47-48
65.0 BREACH OF TERMS, SUSPENSION AND TERMINATION 48
65.1 BREACH OF TERMS 48
65.2 SUSPENSION 48
65.3 TEMPORARY SUSPENSION 48
65.4 EVENT OF DEFAULT 48-49
65.5 RECOURSE TO EVENT OF DEFAULT 49
65.6 TERMINATION DUE TO CONTRACTOR EVENT OF DEFAULT 49
65.7 PAYMENT UPON TERMINATION 49-50
65.8 DISPUTES ABOUT EVENTS OF TERMINATION® 50
66.0 LIMITATION OF LIABILITY 50
67.0 METHOD OF BLACKLISTING VENDORS 50
68.0 SECRECY 50
69.0 LABOUR 50-51
70.0 RETURNS OF LABOUR 51
71.0 LABOUR LICENCE: 51
72.0 WOMAN LABOUR 51
73.0 EMPLOYMENT OF CHILDREN 51
74.0 ENTRY PASS 51-52
75.0 SAFE CUSTODY OF ENTRY PASS 52
76.0 LIABILITY FOR ACCIDENTS AND DAMAGES 52
77.0 SAFETY CLAUSES 52-53
78.0 INSURANCE 53-55
79.0 GENERAL 55
80.0 EARNEST MONEY DEPOSIT (EMD) 55-56
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a)

b)

c)
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e)
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9)

h)

m)
1.2

1.3

1.4

General Conditions of Contract

Definitions:
In the contract (as hereinafter defined), the following ,words" and ,Definitions" expressionshall have the
meaning hereby assigned to them except where the context otherwise requires:

"Employer" means IREL (India) Limited (IREL) having its registered office at Plot No. 1207, Veer
Savarkar Marg, Near Siddhi Vinayak Temple, Prabhadevi, Mumbai- 400028. The term Employer
includes successors, assigns of IREL.

"Contractor" means the person or persons, firm or company whose tender has been accepted by the
Employer and includes the Contractors" personal representatives, successors and permitted assignees.

"Engineer" means the representative of IREL or the other Engineer appointed from time to time by the
Employer and notified in writing to the contractor to act as Engineer for the purposes of the contract in
place of the said representative.

"Engineer's Representative" means any resident engineer or assistant of the Engineer or any other
employee or agent appointed from time to time by the Employer or the Engineerto perform the duties set
forth in Clause 1.5 hereof and whose authority shall be notified in writing to the Contractor by the
Engineer.

"Work" shall mean and include all works specified or set forth and required in and by the specifications,
drawing and schedule hereto annexed or to be implied there from or incidental thereto or to be hereafter
specified or required in such explanatory instructions and drawings (being in conformity with the original
specification, drawing and schedule) and also such additional instructions and drawings not in
conformity as aforesaid as shallfrom time to time, during the progress of the work hereby contracted for,
be supplied by the Employer.

"Contract"” means the Invitation to tender, Instructions to Tenderers, General Conditions of Contract,
Special. Conditions of Contract, Specifications, Drawings. Tender Schedule showing approximate
guantities, quoted rates and amount against each item, Time Schedule, Letter of Intent/Award, Tender
and Contract agreement.

"Contract Price"” means In the case of Lump sum Contracts, the price payable to the Contractor as
mentioned in the Contract for each line item. Price is fixed & firm during the entire duration of contract
subject to price reduction clause in case of delay in performance; however, price is subjectto price
variation clause as per special conditions of contract, if any In the case of Item Rate Contracts, Rates
by the item rates quoted by the tenderer and accepted by the Company for the various items.

"Constructional Plant” means all appliances or things of whatsoever nature as required orabout the
execution, completion or maintenance of the Works or, Temporary Works (as hereafter defined) but
does not include materials or other things intended to form or forming part of the permanent work or
temporary housing, hutting, offices & Stores etc.

"Temporary Works" means all temporary works of every kind required in or about the execution,
completion or maintenance of the works.

"Drawings" means the drawings referred to in the Specification and any modification of such drawings
approved in writing by the Engineer and such other drawings as may fromtime to time be furnished or
approved in writing by the Engineer.

"Site” means the lands and other places envisaged by the Employer where the Works are to be
executed or carried out.

"Letter of Intent" is intimation by a letter to tenderer that tender has been accepted in accordance with
the provisions contained in that letter.

"Approved" means approved in writing including subsequent written confirmation of previous verbal
approval and "approval" means approval in writing including aforesaid.

Singular & Plural: Words importing the singular only also include the plural and vice versa where the
context requires.

Clause Headings or Marginal notes: The Clause headings or marginal notes in these General
Conditions shall not be deemed to be part thereof or be taken into consideration in the interpretation or
construction thereof or of the contract.

Specification: The term "Specification" shall mean schedules, detailed designs, and statements of
technical data, performance characteristics and all such particulars mentioned as such in the contract.
In the absence of any specific specifications issued bythe Employer, the specifications issued by the
BIS will apply.
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ENGINEER-IN-CHARGE:

The Engineer-In-Charge shall represent and act on behalf of IREL at all times during the currency of the

all notices, instructions, orders, certificates, approvals and all other communications under this Contract

shall be given by the Engineer-In-Charge, except as herein otherwise provided.

The Engineer-In-Charge shall have authority for

e General supervision, follow up of supply and direction of the Works

e Direction to stop the Works whenever such stoppage may be necessary to ensure the proper
execution of the works

e To reject all Works and Materials which do not conform to the contract specifications. The Engineer-
In-Charge shall have no authority to relieve the CONTRACTOR of any of hisduties or obligations
under the contract or except as expressly provided here-in-under orelsewhere in the Contract to order
any work involving delay or any extra payment by IRELor to make any variation of or in the Works.

ASSIGNMENT AND SUB-LETTING:

The Contractor shall not assign the Contract or any part thereof or any benefit or interest therein or
there under (other than a charge in favour of the Contractor's Bankers of any money due or to become
due under this Contract) without the prior written consent of Employer.

The Contractor shall not sub-let the whole or part of the Works except where otherwise provided by the
Contract, and even then only with the prior written consent of the Employerand such Consent if given
shall not relieve the Contractor from any liability or obligation under the contract and he shall be
responsible for the acts, defaults and neglects of any Sub-contractor, his agents, servants or workmen
as fully as if they were the acts, defaultsor neglects of the Contractor, his agents, servants or workmen
Provided always that the provision of labour on a piecework basis shall not be deemed to be a sub-
letting under this clause.

CONTRACTOR shall supervise and direct the work of all SUB-CONTRACTORS and shallbe responsible
for co-coordinating their work. If CONTRACTOR fails to correct, or commence to correct and execute the
correction with due diligence of deficient or defectivework performed by any SUB-CONTRACTOR within
reasonable time (provided it doesn’t materially impact safe operation of plant), after receipt by
CONTRACTOR of a notice from EMPLOYER with respect thereto. EMPLOYER may (but shall not be
obligated to), after seven days following receipt by CONTRACTOR of an additional notice, and without
prejudice to any other right or remedy take all reasonable steps to remedy such defective or deficient
work at risk and cost of CONTRACTOR.

CONTRACTOR shall require all SUB-CONTRACTORS to perform in accordance with the relevant
requirements of the CONTRACT including FINAL PROPOSAL, all APPLICABLE LAWS and
APPLICABLE PERMITS, Prudent Utility Practice, Good Engineering Practices, the requirements of the
NIT, and all Warranties of SUB-CONTRACTORS/SUBVENDORS and Manufacturers and all insurance
policies relating to the PLANT or the WORK.

CONTRACTOR shall be solely responsible for paying each SUB-CONTRACTOR and anyother person to
whom any amount is due from CONTRACTOR for services, equipment, construction equipment,
materials or supplies otherwise related to the PLANT or the WORK.

CONTRACTOR shall take all reasonable steps and actions to ensure that such service, equipment,
construction equipment, materials and supplies and the like have been or willbe received, inspected and
approved and that such services have been or will be properlyperformed.

EMPLOYER shall not be deemed by virtue of the CONTRACT to have any contractual obligation to or
relationship with any SUB-CONTRACTOR.

EXTENT OF CONTRACT:

The Contract comprises the construction, completion and maintenance of the works and except in so far
as the contract otherwise provides, the provision of all labour, materials, constructional plant, temporary
works and everything whether of a temporary or permanent nature required in and for such
construction, completion and maintenance.

CONTRACT DOCUMENTS:

CUSTODY OF DRAWINGS:

The drawings shall remain in the sole custody of the Engineer but two copies thereof shallbe furnished to
the Contractor free of cost. The Contractor shall provide and make at his own expense any further copies
required by him. On the completion of the contract, the Contractor shall return to the Engineer all
drawings provided under the contract, The Contractor shall give adequate notice in writing to the
Engineer or Engineer's representative, of any further drawings or specifications that may be required for
the execution of the works or otherwise under the contract.

ONE COPY OF DRAWINGS TO BE KEPT ON SITE:
One copy of the drawings furnished to the Contractor as aforesaid shall be kept by the Contractor on
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the site and the same shall at all reasonable time be available for inspection and use by the Engineer
and the Engineer's representative and by any otherperson authorized by the Engineer in writing.

FURTHER DRAWINGS AND INSTRUCTION:

The Engineer shall have full power and authority to supply to the Contractor from time to time during the
progress of the works such further drawings and instructions as shall be necessary for the purpose of
the proper and adequate execution and maintenance of theworks and the Contractor shall carry out and
be bound by the same.

CONTRACT AGREEMENT:

The Contractor shall enter into and execute a Contract Agreement in the form annexed hereto within the
specified time in Letter of Intent/ Award and in default there of the earnestmoney paid by the Contractor
shall be forfeited and acceptance of his Tender shall be considered as withdrawn. The cost of the stamp
fee of the agreement is to be borne and paid by the Contractor.

MODIFICATIONS IN CONTRACT:

All modifications leading to changes in the CONTRACT with respect to technical or commercial aspects
including terms of completion period shall be considered valid only when amendment to the
CONTRACT is issued by the Employer.

The modification or amendment of the CONTRACT for an adjustment in the CONTRACTPRICE and/ or
COMPLETION DATE in accordance with the applicable provision of the CONTRACT, if any, shall be
subject to mutual agreement.

IREL shall not be bound by any printed conditions or provisions in the CONTRACTOR'sbid forms or
acknowledgement of CONTRACT and other documents which support to impose any condition at
variance with or supplemental to CONTRACT.

USE OF CONTRACT DOCUMENTS AND INFORMATION:

The CONTRACTOR shall not, without the IREL's prior written consent, disclose the CONTRACT or any
provision thereof, or any specification, plan, drawing, pattern, sample or information furnished by or on
behalf of the IREL in connection therewith, to any person other than a person employed by the
CONTRACTOR in the performance of the CONTRACT. Disclosure to any such employed person shall
be made in confidence and shall extend only so far as may be necessary for purpose of such
performance.

The CONTRACTOR shall not without the IREL's prior written consent, make use of any document or
information enumerated in Clause 7.1 except for purpose of performing the CONTRACT.

Any document other than CONTRACT, itself, enumerated in Clause 7.1 shall remain the property of the
IREL and shall be returned (all copies) to the IREL on completion of the CONTRACTOR's performance
under the CONTRACT, if so required by the IREL.

CONTRACTOR TO INFORM HIMSELF FULLY:

The CONTRACTOR in fixing his rate shall for all purpose whatsoever reason may be, deemed to have
himself independently obtained all necessary information for the purposeof preparing his tender and his
tender as accepted shall be deemed to have taken into account all contingencies as may arise due to
such information or lack of same. The correctness of the details, given in the Tender Document to help
the CONTRACTOR to make up the tender is not guaranteed.

The CONTRACTOR shall be deemed to have examined the CONTRACT DOCUMENTS, to have
generally obtained his own information in all matters whatsoever that might affectthe carrying out of the
works at the schedules rates and to have satisfied himself to the sufficiency of his tender. Any error in
description of quantity or omission there from shall not vitiate the CONTRACT or release the
CONTRACTOR from executing the work comprised in the CONTRACT according to DRAWINGS and
SPECIFICATIONS at the scheduled rates. He is deemed to have known the scope, nature and
magnitude of the WORKS and the requirements of materials and labour involved etc., and as to what all
works he has to complete in accordance with the CONTRACT documents whatever be the defects,
omissions or errors that may be found in the DOCUMENTS. The CONTRACTOR shall be deemed to
have visited surroundings, to have satisfied himself to the nature of all existing structures, if any, and
also as to the nature and the conditions of the Railways, Roads, Bridges and Culverts, means of
transport and communication, whether by land, water or air, and as to possible interruptions thereto and
the access andegress from the site, to have made enquiries, examined and satisfied himself as to the
sites for obtaining sand, stones, bricks and other materials, the sites for disposal of surplusmaterials, the
available accommodation as to whatever required, depots and such other buildings as may be
necessary for executing and completing the works, to have made local independent enquiries as to the
sub-soil, subsoil water and variations thereof, storms, prevailing winds, climatic conditions and all other
similar matters affecting these works. He is deemed to have acquainted himself as to his liability of
payment of Government Taxes, Customs duty and other charges, levies etc.
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Any neglect or omission or failure on the part of the CONTRACTOR in obtaining necessaryand reliable
information upon the foregoing or any other matters affecting the CONTRACT shall not relieve him from
any risks or liabilities or the entire responsibility from completionof the works at the scheduled rates and
times in strict accordance with the CONTRACT.

It is, therefore, expected that should the CONTRACTOR have any doubt as to the meaningof any portion
of the CONTRACT DOCUMENT, he shall set forth the particulars thereof inwriting to IREL in duplicate,
before submission of tender. IREL may provide such clarification as may be necessary in writing to
CONTRACTOR, such clarifications as provided by IREL shall form part of CONTRACT DOCUMENTS.

No verbal agreement or inference from conversation with any effect or employee of the IREL before,
during or after the execution of the CONTRACT AGREEMENT shall in any way affect or modify and of
the terms or obligations herein contained. Any change in layoutdue to site conditions or technological
requirement shall be binding on the CONTRACTOR and no extra claim on this account shall be
entertained.

GENERAL INFORMATION:
Location of Site: The proposed location of Project site is defined in the Special Conditionsof Contract.

Access by Road: CONTRACTOR, if necessary, shall build other temporary access roadsto the actual
site of construction for his own work at his own cost. The CONTRACTOR shall be required to permit the
use of the roads so constructed by him for vehicles of any other parties who may be engaged on the
project site. The CONTRACTOR shall also facilitate the construction of the permanent roads should the
construction there of start while he is engaged on this work. He shall make allowance in his tender for
any inconvenience he anticipates on such account. Non-availability of access roads, railway siding and
railway wagons for the use of the CONTRACTOR shall in no case condone any delay in the execution
of WORK nor be the cause for any claim for compensation against the EMPLOYER.

Scope of Work: The scope of WORK is defined in the Technical Part of the tender document. The
CONTRACTOR shall provide all necessary materials, equipment, labour etc. for the execution and
maintenance of the WORK till completion unless otherwise mentioned in the Tender Document.

Water Supply: Contractor will have to make his own arrangements for supply of water to his labour
camps and for works. All pumping installations, pipe network and distribution system will have to be
carried out by the Contractor at his own risk and cost. Alternatively,IREL at his discretion may endeavour
to provide water to the Contractor at its source of supply provided the Contractor makes arrangement
for pipe networks from source of supply and such distribution pipe network shall have prior approval of
the Engineer-in- Charge so as not to interfere with the layout and progress of the other construction
works.In such case, the rate for water shall be deducted from the running account bills (Subject to rate
of deduction specifically mentioned in the tender, if any). However, IREL does not guarantee the supply
of water and this does not relieve the Contractor of his responsibilityin making his own arrangement and
for the timely completion of the various works as stipulated.

Power Supply: Subject to availability, IREL will supply power at 400/440 V at only one point at the
nearest sub-station, from where the CONTRACTOR will make his own arrangement for temporary
distribution. The point of supply will not be more than 500 m away from the CONTRACTOR'S premises.
All the works will be done as per the applicable regulations and passed by the ENGINEER-IN-CHARGE.
The temporary line will be removed forthwith after the completion of work or if there is any hindrance
caused to the other works due to the alignment of these lines, the CONTRACTOR will re-route or remove
the temporary lines at his own cost. The CONTRACTOR at his cost will also provide suitable electric
meters, fuses, switches, etc. for purposes of payment to IREL which should be in the custody and
control of the IREL. The cost of power supply shall be payable to IREL every month for Construction
Works which would be deducted from the running account bills (subject to rate of deduction specifically
mentioned in the tender, if any). IREL shall not, however, guarantee the supply of electricity nor have
any liability in respect thereof. No claim for compensation for any failure or short supply of electricity will
be admissible.

It shall be the responsibility of the CONTRACTOR to provide and maintain the complete installation on
the load side of the supply with due regard to safety requirement at site. All cabling, equipment,
installations etc. shall comply in all respects with the latest statutory requirements and safety provisions,
i.e., as per the Central/State Electricity Acts and Rules etc. The CONTRACTOR will ensure that his
equipment and Electrical Wiring etc.,, are installed, modified, maintained by a licensed
Electrician/Supervisor. A test certificate is to be produced to the ENGINEER-IN-CHARGE for his
approval, before power is made available.

At all times, IEA regulations shall be followed failing which the IREL has a right to disconnect the power
supply without any reference to the CONTRACTOR. No claim shall be entertained for such
disconnection by the ENGINEER-IN-CHARGE. Power supply willbe reconnected only after production
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of fresh certificate from authorized electrical supervisors.

The IREL is not liable for any loss or damage to the CONTRACTOR's equipment as a result of variation
in voltage or frequency or interruption in power supply or other loss to the CONTRACTOR arising there
from.

The total requirement of power shall be indicated by the tenderer along with his tender.

STANDARDS:

The goods and services supplied under this CONTRACT shall conform to the standards mentioned in
the technical specifications and when no applicable standard is mentioned, CONTRACTOR shall follow
best engineering practices.

PRIORITY OF CONTRACT DOCUMENTS:

Except if and the extent otherwise provided by the Contract, the provisions of the GeneralConditions of
Contract and Special Conditions shall prevail over those of any other documents forming part of the
CONTRACT. Several documents forming the CONTRACT are to be taken as mutually explanatory of
one another, but in case of ambiguities or discrepancies the same shall be explained and adjusted by
the ENGINEER-IN-CHARGEwho shall thereupon issue to the Contractor instructions thereon and in such
event, unlessotherwise provided in the Contract, the priority of the documents forming the Contract shall
be as follows:

The Contract Agreement;

The Letter of Acceptance;

The Instructions to Bidders(ITB);

Special Conditions of Contract (SCC);

General Conditions of Contract (GCC)

Any other document forming part of the Contract.

Works shown in the DRAWING but not mentioned in the SPECIFICATIONS or described in the
SPECIFICATIONS without being shown in the DRAWINGS shall nevertheless be deemed to be
included in the same manner as if they had been specifically shown upon the DRAWINGS and
described in the SPECIFICATIONS.

SPECIAL CONDITIONS OF CONTRACT:

Special Conditions of Contract shall be read in conjunction with the General Conditions of Contract,
specification of Work, Drawings and any other documents forming part of this CONTRACT wherever the
context so requires. Notwithstanding the sub-division of the documents into these separate sections and
volumes, every part of each shall be deemedto be supplementary to and complementary of every other
part and shall be read with andinto the CONTRACT so far as it may be practicable to do so.

o0 s~wN

Where any portion of the General Conditions of Contract is repugnant to or at variance with any
provisions of the Special Conditions of Contract, unless a different intention appears, the provisions of
the Special Conditions of Contract shall be deemed to over-ridethe provisions of the General Conditions
of Contract and shall to the extent of such repugnancy, or variations, prevail.

PATENT INFRINGEMENT:

CONTRACTOR shall at all times, indemnify and keep indemnified IREL against all claimsor suits and
defend, at its own cost, any suit or action brought against IREL and hold IRELfree and harmless against
all costs of such claims or suits which may be made against IREL in respect of any infringement of any
rights protected by patent, copyright, trademarks, and trade secrets to the extent that such claim, suit, or
action is a result of theuse of CONTRACTOR"s technical Information for the construction, maintenance,
and operation of PLANT and the use of CONTRACTOR"s and/or any other process, licenser’s processes
used in PLANT. IREL shall pass on all claims made against it to CONTRACTOR for settlement.

CONTRACTOR declares that to the best of his knowledge and belief the use of CONTRACTOR"s
Technical Information for the construction, maintenance, and operation of PLANT and the use of
CONTRACTOR"s processes used in PLANT will not infringe anyvalid patent rights of a third party.
However, if at any time such infringement arises, CONTRACTOR agrees to keep IREL indemnified and
harmless against such claims and costs thereof and make arrangements that will allow IREL to continue
the operation of PLANT.

IREL shall promptly advise CONTRACTOR in writing of any claim of infringement or any action for
infringement of patents brought against it by a third party and based upon the use of CONTRACTOR"s
Technical Information. If such use is in accordance with instructions given in writing by CONTRACTOR,
CONTRACTOR shall undertake the defence, or assist IREL in the defence, of the claim or suit up to
final judgment or settlement.

CONTRACTOR shall undertake the defence on behalf of IREL and shall have sole chargeand direction of
the defence, and shall bear all costs related thereto. CONTRACTOR shallfurther hold IREL harmless
from any damages or other sums that may become payable by IREL under a final judgment or
settlement. However, IREL shall render to CONTRACTOR all reasonable assistance that may be
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required by CONTRACTOR in the defence, and shall have the right to be represented therein by
advisory council of its ownselection and at its own expense.

In addition to the measures specified in Clause-8.4, CONTRACTOR may further, at its option, however,
in reasonable consultation with IREL, seek to abate the alleged infringement by modification of PLANT
or its operation without adversely affecting the performance and/or secure for IREL immunity from suit
for infringement. In such case, CONTRACTOR shall bear/ reimburse IREL all costs related to the said
modification and to the said immunity.

In the event that IREL is legally restrained from operating PLANT on account of any infringement action
or suit, CONTRACTOR shall take all possible actions to assist IREL to operate and use PLANT, is so
far his area of operation is concerned.

Neither CONTRACTOR nor IREL shall settle or compromise any suit or action without thewritten consent
of the other, if settlement or compromise obliges the other to make any payment or part with any
property or assume any obligations or surrender any rights or tobe subjected to any injunction by reason
of such settlement or compromise.

INDEMNITIES:

INDEMNIFICATION FOR LIABILITIES:

CONTRACTOR INDEMNIFICATION FOR LIABILITIES:

To the fullest extent permitted by Law, CONTRACTOR assumes liability for and agrees to indemnify,
protect, save and hold harmless IREL from and against any and all Liabilities (including, any strict
liability), arising out of acts or omissions of CONTRACTOR or its personnel or its agents in the
performance of its obligations under the CONTRACT causing bodily injury, sickness, disease or death,
damage to or loss of any property, and whether or not involving damage to WORKS or SITE that may be
imposed on, suffered orincurred by or asserted against IREL and in any way relating to or arising out of

i. WORK, any EQUIPMENT

i. the presence, discharge, treatment, storage, transportation, disposal, escape or release of any
Hazardous Substance, or the threat thereof, at, to or from SITE aftercommencement of work (any
hazardous substance already existing at SITE beforecommencement of WORK excluded)

iii. The performance of WORK, or as a result of personal injuries (including wrongful death);

iv. the violation by CONTRACTOR or any SUB-CONTRACTOR/ VENDOR of any Government
Approval or applicable Law;

v.  Any breach of CONTRACT with any SUB-CONTRACTOR/VENDOR, provided, however, that
CONTRACTOR shall not be required under this Clause to indemnifylREL for any liability arising
out of or resulting from events or circumstances occurring or existing after PRELIMINARY
ACCEPTANCE OF PLANT except where the liability arises from an act or omission of
CONTRACTOR or any SUB- CONTRACTOR/VENDOR or any other Person directly or
indirectly employed by either of them or anyone for whose acts either of them may be liable that
was a contributory cause of such liability.

CONTRACTOR INDEMNIFICATION FOR TAXES:

It is specifically understood that CONTRACTOR hereby accepts and assumes exclusive liability for and
save and hold IREL harmless from and against of all Taxes arising from the performance of WORK, and
all such Taxes shall be deemed to be included in CONTRACT PRICE, except for GST. GST at
applicable rate is payable extra. Seller need to prepare E-Invoice under GST and submit monthly/
guarterly GST Return as per GST Rules. Failure to submit GST Return on time as per GST Rules may
result into deductionof GST while processing Bills.

INDEMNIFICATION BY SUB-CONTRACTOR/VENDOR:

CONTRACTOR shall obtain from each SUB-CONTRACTOR/VENDOR, which is an affiliate, and shall
use all reasonable efforts to obtain from each SUB-CONTRACTOR/ VENDOR, an indemnification
materially similar in form and substance to Clause-9.1.1 and Clause-9.1.2 of which the IREL shall be
named as beneficiary.

PAYMENT OF AMOUNTS UNDER THIS CLAUSE:

Except to the extent covered by insurance, all amounts payable and due by CONTRACTOR to IREL
under this Clause shall be deducted from CONTRACT PRICE orany other amounts owed by IREL to
CONTRACTOR here under. If such amounts payable by IREL to CONTRACTOR are less than the
amounts payable and due by CONTRACTORunder this Clause, CONTRACTOR shall be liable to IREL
for such excess and shall pay such amount to IREL immediately upon demand.

PERMITS AND CERTIFICATES:

CONTRACTOR shall procure, at its expense, all necessary permits, certificates and licences required
by virtue of all applicable laws, regulations, ordinances and other rules in force at the place where any of
the works is to be performed, and CONTRACTOR furtheragrees to hold IREL harmless from liability or
penalty which might be imposed by reason of any asserted or established violation of such laws,
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regulations, ordinances or other rule. IREL shall provide the necessary permits for CONTRACTOR's
personnel to undertake any work in India in connection with CONTRACT.

MECHANICS LIEN:

CONTRACTOR agrees to indemnify and hold harmless IREL against all labourer's material, men's
and/or mechanics liens arising from its work, and shall keep the premises of IREL free from all such
claims, liens and encumbrances.

WORK TO BE TO THE SATISFACTION OF ENGINEER:

The Contractor shall execute, complete and maintain the Works in strict accordance withthe contract, to
the satisfaction of the Engineer and shall comply with and adhere strictly to the Engineer's instructions
and direction on any matter (whether mentioned in the Contract or not). The Contractor shall take
instructions and directions only from the Engineer or from the Engineer's representative on any matter
touching or concerning theWorks.

PROGRAMME TO BE FURNISHED:

As soon as practicable after the acceptance of his tender, the Contractor shall, if required,submit to the
Engineer for his approval a programme showing the order of procedure andthe method in which he
proposes to carry out Works and shall whenever required by the Engineer or Engineer's representative
furnish for his information particulars in writing of the Contractor's arrangement for the carrying out of
the Works and of the constructional plant and temporary Works which the Contractor intends to supply,
use or construct as the case may be. The submission to and approval by the Engineer or Engineer's
representative of such programme or the furnishing of such particulars shall not relieve the Contractor of
any of his duties or responsibilities under the Contract.

CONTRACTORS SUPERINTENDENCE:

The Contractor shall give and provide all necessary superintendence during the executionof the works
and as long thereafter as the Engineer may consider necessary for the properfulfilling of the Contractor's
Obligation under the contract. The Contractor or one of his competent and authorized agent approved of
in writing by the Engineer (which approval may at any time be withdrawn) is to be constantly on the
Works and shall give his whole time to the superintendence of the same. If such approval shall be
withdrawn by the Engineer, the Contractor shall as soon as is practicable (having regard to the
requirement of replacing him as here-in-after mentioned) after receiving written notice of such
withdrawal, remove the agent from the Site and shall not thereafter employ him again on the Site in any
capacity and shall replace him by another agent approved by the Engineer, Such authorized agent shall
receive on behalf of the Contractor directions and instructions from the Engineer or (subject to the
limitations of Clause 2 hereof) the Engineer's representative.

CONTRACTOR'S EMPLOYEE:

The Contractor shall provide and employ on the Site in connection with execution and maintenance of

the Works.

a) Only such technical assistants and other staff as are skilled and experienced in their respective
callings and such sub-agents, foreman and loading hands as are competent to give proper
supervision to the work they are required to supervise and

b) Such skilled, semi-skilled and unskilled labour as is necessary for the proper and timely execution
and maintenance of the Works.

The Engineer shall be at liberty to object to and require the Contractor to remove forthwithfrom the Works
any person employed by the Contractor in or about the execution or maintenance of the Works who in
the opinion of the Engineer misconducts himself or incompetent or negligent in the proper performance
of his duties or whose employment isother-wise considered by the Engineer to be undesirable and such
person shall not be again employed upon the Works without the written permission of the Engineer. Any
person so removed from the Works shall be replaced without delay by a competent substitute approved
by the Engineer.

EXTRA SUPERVISION ON WORK:

If in the opinion the Engineer, due progress is not made with the work in accordance with the contract,
and or the execution thereof becomes contrary to specifications, and/or bad work is executed and/or
bad materials are used or supplied by the Contractor, and/or anydirections given by the Engineer are
not properly complied with or attended to, the Engineer may if he considers it necessary or proper for
the execution of the work in accordance with the contract, of which his certificate in writing will be
sufficient evidence order the employment of extra supervising staff to supervise the work and the
expenses of the employment including the salary of the supervising staff shall be provided by the
Contractor, provided that the Engineer shall give to the Contractor not less than 7 days previous notice
in writing of intention to exercise his power.

SETTING-OUT OF THE WORKS:
The Contractor shall be responsible for the true and proper setting out of the Works and the correctness
of the position levels, dimensions and alignment of all parts of the Works and for the provision of all
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necessary instrument appliances and labour in connection therewith. If at any time during the progress
of the works, any error shall appear or arise in the position, levels, dimensions or alignment of any part
of the Works, the Contractor on being required so to do by the Engineer or Engineers representative
shall at his own expense rectify such error to the satisfaction of the Engineer or Engineer's
representative unless such error is based on incorrect data supplied in writing by the Engineer or the
Engineer's representative in which case the expense of rectifying the same shall be borne by the
Employer. The checking of any setting out or of any line or level by the Engineer orthe Engineer's
representative shall not in any way relieve the Contractor of his responsibility for the correctness thereof
and the Contractor shall carefully protect and preserve all bench marks, site rails, pegs and other things
used in setting out the works.

USE OF EXPLOSIVES:

Explosives shall not be used on the work by the contractor without the permission in writingof the Engineer
and then only in the manner and to the extent to which he has prescribed.Where explosives are used,
the same shall be stored in a special magazine to be providedby and at the cost of the Contractor, who
shall be liable for all damages, loss or injury to any person or property & shall be responsible for
complying with all the statutory obligations in these respects.

CARE OF WORKS:

The Contractor shall in connection with the Works provide and maintain at his own cost all lights,
guards, fencing and watching when and where necessary or required by the Engineer or Engineer’'s
representative or by a duly constituted authority for the protection of the Works or for the safety and
convenience of the Public or others.

From the commencement to the completion of the Works, the Contractor shall take full responsibility or
the care thereof and of all Temporary Works and in case any damage, loss or injury shall happen to the
Works or to any part thereof or to any temporary Works from any cause whatsoever (save and except
the excepted risks as defined in sub-clause(2) of the clause) shall at his own cost repair and make good
the same so that at completion the Works shall be in good order and condition and in conformity in
every respect with the requirements of the Contract and the Engineer's instructions. In the eventof any
such damage, loss or injury happening from any of the excepted risks the Contractor shall if and to the
extent required by the contractor shall also be liable for any damage to the Works occasioned by him in
the course of any operations carried out by him for the purpose of complying with his obligations under
Clause 58 hereof.

EXCEPTED RISKS:

The "excepted risks" mentioned in Sub-clause (1) above are war hostilities (whether war be declared or
not), invasion act of foreign enemies, rebellion, revolution, insurrection of military or usurped power, civil
war or (otherwise than among the Contractors own employees) riot, commotion or disorder or any such
operation of the forces of nature as responsible foresight and ability on the part of Contractor could not
foresee or reasonablyprovide against (all of which are herein collectively referred to as "the excepted
risks".)

USE OF LAND & BUILDINGS

a) Wherever any land or building belonging to IREL is allotted to the Contractor, the Contractor shall
return vacant possession of the same land/building in good condition toIREL after the completion of
works as soon as the contract is over/terminated, failing which IREL would be entitled to withhold the
payment of the security deposit and/or finalbill in addition to any other action which the IREL may like
to take for getting the vacant possession of the land or building as aforesaid.

b) The Contractor should obtain the prior approval of the competent authority for construction of purely
temporary shed. The Contractor should submit written application accompanied by layout plan for
construction of such temporary shed. Any modification/alteration if deemed necessary thereafter
should be done with prior approval of the competent authority.

c) The Contractor shall have to pay licence fee for the area occupied as per rates fixed by the
Management of IREL from time to time.

d) The permission for such temporary shed will be accorded only for the purpose of work as awarded to

such Contractor and the temporary shed so constructed should be dismantled within 15 days from
the date of completion of the maintenance work and restore the possession of vacant land in the
original condition or in a condition acceptable to the Management of IREL. In case of any difficulty,
the Contractor may obtain specific approval of the competent authority which may not be extended
more than a period of one month in any case.
In case of failure of the Contractor to dismantle the temporary shed and hand over the vacant
possession of the premises, the department shall be compelled to dismantle thetemporary shed so
constructed at the risk and cost of the contractor without prejudice toany other action which may be
taken including recovery of damages as per rates fixed by IREL for the unauthorized occupation of
the shed/ premises beyond the permitted period.

e) The Contractor should use such premises/shed for such purpose incidental to such awarded work
and not as otherwise. It shall be the liability of the contractor to ensure that this occupation of the
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premises/shed does not provide to be of nuisance to the residents in the vicinity. The Contractor
shall also not sublet the premises to any other party.

DAMAGES TO PERSONS AND PROPERTY:
The Contractor shall (except if and so far as the Specification provided otherwise) indemnify and keep
indemnified the IREL against all losses and claims for injuries or damages to any person or any property
whatsoever which may arise out of or in consequence of the construction and maintenance of the works
and against all claims, demands, proceedings, damages, costs charges and expenses whatsoever in
respect of or in relation thereto. Provided always that nothing hereby contained shall be deemed to
render the Contractor liable for or in respect of or to indemnify the IREL against any compensation or
damages for or with respect to:

(@) The permanent use or occupation of land by the works or any part thereof (save as herein -after
provided) surface or other damage as aforesaid i.e. surface or other damage caused by contract
works in the normal course.

(b)  The right of the IREL to construct the Works or any part thereof on over under in or through any
land.

(c) Interference whether temporary or permanent with any right to light, air, way or water or other
easement or quasi-easement which is unavoidable result of the construction of the Works in
accordance with the Contract.

Provided further that for the purposes of this clause, the expression "the land" shall be deemed to be
limited to the area defined in the specification as shown on the drawings inwhich land crops, trees and
structures will be disturbed or damaged as an inevitable consequence of the carrying out of the
Works.

ACCIDENT OR INJURY TO WORKMEN:

a) The employer shall not be liable for or in respect of any damages or compensationpayable as per or
otherwise in respect of or in consequence of any accident or injury to any workmen or other
persons in the employment of the Contractor or any Sub-Contractor and the Contractor shall
indemnify and keep indemnified the Employer against all such damages and compensation and
against all claims, demands, proceedings, cost, charges and expenses whatsoever in respect
thereofin relation there to.

b) The Contractor shall forthwith report all accidents and injuries as a result of his contractual work to
the employer or his representative.

WORKMEN'S COMPENSATION ACT:

The Contractor shall at all times indemnify the Employer against all claims for compensation under the
provision of the Workmen's Compensation Act, 1923 (VIII of 1923) or any other law for the time being in
force by or in respect of any workmen employedby the Contractor in carrying out the contract and against
all costs and expenses incurredby the employer in connection therewith and (without prejudice to any
other means of recovery) the employer shall be entitled to deduct from any money due or to become
due to the Contractor (whether under this contract or any other contract) all moneys paid or payable by
the Employer by way of compensation aforesaid or for costs or expenses in connection with any claim
thereto and the Contractor shall abide by the decision of the Employer as to the sum payable by the
Contract, under the provision of this clause.

GIVING OF NOTICE AND PAYMENT OF FEES:

The Contractor shall give, all notices and pay all fees required to be given or paid to any Central or
State, Statute, Ordinance or other Law or any rule, Regulation or Bye-Law of local or other duly
constituted authority in relation to the execution of the Works or of any temporary works and by the rules
and regulations of all public bodies whose property or rights are affected or may be affected in any way
by the works or any Temporary Works.

COMPLIANCE WITH STATUTES REGULATIONS ETC.:

The Contractor shall conform in all respects with the provision of any such statute, ordinance, or Law as
aforesaid and the rules, Regulations or Bye-laws of any local or otherduly constituted authority which may
be applicable to the Works or to any Temporary Works and with such rules and regulations of public
bodies as aforesaid and shall keep the employer indemnify against all penalties and liability of every
kind for breach of any such Statute, Ordinance, Law, Rules, Regulation or Bye-laws.

FOSSILS ETC.:

All fossils, coins, articles, value of antiquity and structures and other remains or things of geological or
archaeological interest discovered on the site of the works shall as between the employer and the
Contractor be deemed to be the absolute property of the Employer and the Contractor shall take
reasonable precautions to prevent, his workmen or any otherpersons from removing or damaging any
such article or thing and shall immediately upon discovery thereof and before removal acquaint the
Engineers representative of such discovery and carry out at the expense of the employer the engineer's
Representative's orders as to the disposal, removal or otherwise of the same.
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(2) PATENT RIGHTS & ROYALTIES:
The Contractor shall save harmless and indemnify the Employer from and against all claims and
proceeding for or on account of infringement of any patent rights, designs trade-mark or name or
other protected rights in respect of any Constructional plant, machine, work or material used for or in
connection with the Works or Temporary Works of any of them and from and against all claims,
demands, proceeding, damages, cost, charges and expenses whatsoever in respect thereof or in
relation there to.

(b) Except where otherwise specified, the Contractor shall pay all tollage and other royalties, rent and
other payments or compensation (if any) for getting stone, sand, gravel, clay or other materials
required for the Works or temporary Works or any of them.

INTERFERENCE WITH TRAFFIC ADJOINING PROPERTIES

All operations necessary for the execution of the Works and for the construction of any Temporary
works shall so far as compliance with the requirements of the Contract permitsbe carried on so as not to
interfere unnecessarily or improperly with the Public convenience or the access to use and occupation
of public or private roads and footpathsor to or properties whether in the possession of the Employer’s
Workmen or of any other person and Contractor shall save harmless and indemnify employer in respect
of all claims, demands, proceeding, damages, costs, charges and expenses whatsoever arisingout of or
in relation to any such matters.

(a) EXTRAORDINARY TRAFFIC:

The Contractor shall use every reasonable means to prevent any of the highways and bridges
communicating with or on the routes to the site from being damaged or injured byany traffic of the
Contractor or any of his Sub-Contractors and in particular shall select routes, choose and use
vehicles and restrict and distribute loads so that any suchextraordinary traffic as will inevitably arise
from the moving of plant and material from andto the site shall be limited as far as reasonably
possible and so that no unnecessary damage or injury may be occasioned to such highways and
bridges. For any damage caused by the breach hereof, the Contractor shall be solely responsible.

(b) WATERBORNE TRAFFIC:
Where the nature of the works is such as to require the use by the Contractor of water borne
transport, the fore going provisions of this clause shall be construed as though "highway" included a
dock, deck, sea wall, or other structure related to a water-way and "vehicles" included craft and shall
have effect accordingly.

OPPORTUNITIES FOR OTHER CONTRACTORS:

The Contractor shall in accordance with the requirements of the Engineer afford all reasonable
opportunities for carrying out their work to any other contractors employed bythe Employer and their
workmen and to the workmen of the Employer and of any other duly constituted authorities who may be
employed in the execution on or near the site of any work not included in the Contract or of any Contract
which the Employer may enter into in connection with or ancillary to the works.

SUPPLY OF PLANT, MATERIAL AND LABOUR:

Except where otherwise specified the Contractor shall at his own expense supply and provide all the
Constructional Plant, Temporary Works, materials both for temporary and for permanent Works, labour
(including the supervision thereof), transport to or from the Site and in and about the Works and other
things of every kind required for the constructions, completion and maintenance of the Works.

DELAY IN OBTAINING MATERIALS BY THE EMPLOYER:

If the Employer has undertaken to supply materials specified in the special conditions at rates stated
therein, the Contractor shall keep himself in touch with the day-to-day position regarding the supply of
materials from the Engineer and so adjust the progress of the workthat their labour may not remain idle
nor may there be any other claim due to or arising from delay if any, in obtaining the materials. It should
be clearly understood that no claim whatsoever shall be entertained by the Employer on account of
delay in supplying materials.

SITE CLEARANCE ON COMPLETION OF WORK:

On the completion of the work all rubbish, debris, vats tanks, materials, and temporary structures of any
sort or kind used for the purpose of or connected with its construction are to be removed by the
Contractor and all pits and excavations filled up and the site handed over in a tidy and workman like
condition and no final payment in settlement of the account for the said work shall be held to be due or
shall be made to the Contractor, till such site clearance shall have been effected by him, and such
clearance may be madeby the Engineer, at the expense of the Contractor in the event of his failure to
comply withthis provision within 7 days after receiving notice in writing from the Engineer to that effect.If it
becomes necessary for the Engineer to have the site cleared as indicated above at the expense of the
Contractor, the Employer shall under no circumstances, be held liablefor any losses or damages to such
of Contractor's property as may be on such site due tosuch removal there from which removal may be
effected by means of public sale of such materials and property or in such way as seems fit and most
convenient to the Engineer.
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RETURN OF SURPLUS MATERIALS:

Notwithstanding anything contained to the contrary anywhere in this contract, wherever any materials
for the execution of the contract are procured with the assistance of the Employer either by issue from
Employer's stocks or purchase made under orders or permits or licenses issued by the Employer, the
Contractor shall use the said materials economically and solely for the purpose of the contract and not
dispose of them without the permission of the Employer, and if required by the Engineer shall return to
the Employer all surplus or unserviceable materials that may be left with the Contractor after the
completion of the contract or at its termination, for any reason whatsoever on being paid or credited
such price as the Engineer shall determine, having due regard to initial cost and the condition of the
materials at the time of such return thereof. The price to be allowed to the Contractor, however, shall not
exceed the amount charged to him excludingthe storage charge if any. The decision of the Engineer
shall be final and conclusive. In the event of breach of the aforesaid condition, the Contractor shall in
addition to making himself liable of action for contravention of the terms of the licences or permit and/or
for criminal breach of trust) be liable to the Employer for payment of all moneys, advantages or profit
resulting or which in the usual course would have resulted to him by reason of such breach.

WORK MATERIAL AND PLANT

QUALITY OF MATERIAL & WORKMANSHIP AND TESTS:

All materials and workmanship shall be of the respective kinds described in the Contract and in
accordance with the Engineer’s instructions and shall be subjected from time to time to such tests as
the Engineer may direct at the place of manufacture or fabrication oron the Site or at all or any of such
places. The Contractor shall provide such assistance, instruments, machines, labour and materials as
are normally required for examining, measuring and testing any work and the quality, quantity or weight
of any material used and shall supply samples of materials before incorporation in the Works for testing
as maybe selected and required by the Engineer.

Cost of samples: All samples shall be supplied by the Contractor at his cost.

Cost of tests: The cost of making any test in performance of his works shall be borne by the Contractor.
Cost of tests not provided for:

If any test is ordered by the Engineer which is either,

a. not so intended or provided or

b. is not so particularised for or

c. though so intended or provided for is ordered by the Engineer to be carried by an independent
person at any place other than the Site or the place of manufacture or fabrication of the materials
tested. Then the cost of such test shall be borne by the Contractor if the test shows the
workmanship of materials not to be in accordance with the provisions of the Contract or the
Engineer's instructions but otherwise by the Employer.

ACCESS TO SITE:

The Employer/Engineer and any person authorised by him shall at all times have access to the Works
and to the Site and to all workshops and places where work is being prepared or where materials,
manufactured articles or machinery are being obtained for the Works and the Contractor shall afford
every facility for and every assistance in or in obtaining theright to such access.

INSPECTION, TESTING AND EXPEDITING:

The EMPLOYER or his representatives shall have their right to inspect and/or to test the goods to
conform to the specifications laid down in the CONTRACT. The SPECIAL CONDITIONS OF
CONTRACT and/ or the TECHNICAL SPECIFICATIONS shall specify what inspections and test the
EMPLOYER requires and where they are to be conducted. The EMPLOYER shall notify the
CONTRACTOR in writing of the identity of any other representatives retained for this purpose.
Expediting by EMPLOYER"s representative in no way relieves the CONTRACTOR of his obligation
under the terms and conditions of this CONTRACT.

The inspections and tests may be conducted on the premises of the CONTRACTOR or his SUB-
CONTRACTOR at point of completion and/or at the good's final destination. When conducted on the
premises of the CONTRACTOR or his SUB-CONTRACTOR, all reasonable facilities and assistances
including access to drawings and production data shall be furnished to the inspector at no charge to the
EMPLOYER.

CONTRACTOR shall be held responsible for any possible delay in the approval or testingphase as well
as for any possible delay in the remittance of necessary certificates. Delay on the part of the Inspection
institutions will not be considered a case of 'Force Majeure'.

Participation or presence of EMPLOYER or their representatives at any tests or their failure to be
present at or to witness any tests to be undertaken pursuant here to shall notin any way or manner
relieve or release the CONTRACTOR from any of its warranties, guarantees or other obligations under
the CONTRACT.
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Copies of all test results/report of the tests shall be furnished promptly by the CONTRACTOR to
EMPLOYER.

EXAMINATION OF WORK BEFORE COVERING UP:

No work shall be covered up or put out of view without the approval of the Engineer or the Engineer's
representative and the Contractor shall afford full opportunity for the Engineer or the Engineer's
representative to examine and measure any work which is about to be covered up or put out of view
and to examine foundations before permanent work is over,any such work or foundations is or are ready
or about to be ready for examination and theEngineer's representative shall without unreasonable delay
unless he considers it unnecessary and advises the Contractor accordingly attend for the purpose of
examining and measuring such work or of examining such foundations.

UNCOVERING & MAKING OPENINGS:

The Contractor shall uncover any part or parts of the Works or make opening in or throughsame as the
Engineer may from time to time direct and shall reinstate and make good such part or parts to the
satisfaction of the Engineer. If any such part or parts have been covered up or put out of view after
compliance with the requirements of sub clause(l) of this Clause and are found to be executed in
accordance with the Contract, the expenses of uncovering making opening in or through reinstating and
making good the same shall be borne by the Employer but in any other case all such expenses shall be
borne by the Contractor and shall be recoverable from him by the Employer or may be deducted by the
Employer from any moneys due or which may become due to the Contractor.

REMOVAL OF IMPROPER WORK & MATERIALS:

The Engineer shall during the progress of the Works have power to order in writing from time to time:

(a) the removal from the Site within such time or times as may be specified in the orderof any materials
which in the opinion of the Engineer are not in accordance with the contract,

(b) the substitution of proper and suitable materials and

(c) the removal and proper re-execution (not withstanding any previous test there of or interim
payment there for) of any work which in respect of materials of workmanship is not in the opinion of
the Engineer in accordance with the contract.

DEFAULT OF CONTRACTOR IN COMPLIANCE:

In case of default on the part of the Contractor in carrying out such order, the employer shall be entitled
to employ and pay other persons to carry out the same and all expenses consequent thereon or
incidental thereto shall be borne by the Contractor and shall be recoverable from him by the Employer
or may be deducted by the Employer from any moneys due or which may become due to the
Contractor.

SUSPENSION OF WORK:

The Contractor shall on the written order of the Engineer suspend the progress of the works or any part
thereof for such time or times and in such manner as the Engineer may consider necessary and shall
during such suspension properly protect and secure the work so far as is necessary in the opinion of
Engineer. Provided that the Contractor shall not be entitled to recover any such extra cost unless he
gives notice in writing of his intention to claim to the Engineer within 28 days of the Engineer's order.
The Engineer shall settle and determine the extra payment to be made to the Contractor in respect of
such claim as the Engineer shall consider reasonable.

SUSPENSION LASTING MORE THAN 90 DAYS:

If the progress of the works or any part thereof is suspended on the written order of the Engineer for
more than 90 days, the Contractor may serve a written notice on the Engineerrequiring permission within
28 days from the receipt thereof to proceed with the works or that part thereof in regard to which
progress is suspended and if such permission is not granted within that time the Contractor by a further
written notice so served may (but is notbound to) elect to treat the suspension where it affects part only
of the Works as an omission of such part under Clause 62 thereof or where it affects the whole Works
as an abandonment of the Contract by the Employer.

ISSUE OF OTHER MATERIALS FROM IREL STORES:

(i) Use of additional items:
If the Engineer directs the use of additional items of IREL stores in the work, the Contractor is
bound to comply with such directions. The recovery rate for such stores shall be fixed by the
Engineer.

(i) Recovery Rates:
In addition to the above, other materials from IREL stores can be supplied subjectto availability if
the Engineer is satisfied as to the necessity for such issues. Recovery rates for the materials so
issued shall be IREL issue rates plus 12% plusGST as may be in force from time to time.

(iii) Handling Conveyance etc:
All handling, conveyance, etc. from place of issue to the worksite of the Contractorare to be borne
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by the Contractor and the rates quoted in the Tender Schedule cover these.

(iv) Proper accounting:
All materials issued to the Contractor whether free of cost or on cost recoverable basis shall be
properly accounted for. Any loss or damage to the stores issued by IREL will be debited to the
Contractor at the IREL issue rates plus 20% plus GST as may be in force from time to time.

(v) Excess/misuse:
Steel drawn in excess or misused will be charged at 100% over issue/recovery rates as stipulated
in the contract.

(vi) Surplus stock:
No claim will be entertained for non-supply or delay in supply of any or all the abovestores.

(vii) Except Steel, materials issued to the Contractor on recovery basis shall not normally be taken
back. In case of steel and materials issued free, the surplus stock will be taken back at the
stipulated rates of issue, provided they are returnedin good condition. In case of steel, rebate at full
rates will be made only if the piecesare returned in length not less than 6M. Shorter pieces in the
range of 4M to 6M length will be taken back @ 50% of the issue rates. The materials shall be
returnedat IREL stores and all expenses towards conveyance, handling, weighing, sorting,etc. shall
be at Contractor's accounts. As regards to the conditions of the materials to be returned, the
decision of the Engineer shall be final and binding on the Contractor. The norms prevalent for
consumption in respect of Steel shall apply forcalculating the consumption of these materials for
recovery.

COMMENCEMENT TIME AND DELAYS

COMMENCEMENT OF WORK:
The Contractor shall commence the works on site within the period as mentioned in the contract and
shall proceed with the same with due expedition and without delay.

WAY LEAVES ETC.:

The Contractor shall bear all expenses and charges for special or temporary way leaves required by him
in connection with access to the Site. The Contractor shall also provide athis own cost any additional
accommodation outside the Site required by him for the purposes of the works, except when otherwise
specifically agreed and provided for.

TIME FOR COMPLETION:

Subject to any requirement in the Contract as to completion of any portion of the works before
completion of the whole of the works, it shall be completed within the time stated inthe LOI/Award
Letter/Agreement.

EXTENSION OF TIME FOR COMPLETION:

Should the amount of extra or additional work of any kind or other special circumstances of any kind
whatsoever which may occur be such as fairly to entitle the contractor to an extension of time for the
completion of the work, the Engineer shall determine the amountof such extension. Provided that the
Engineer as not bound to take in to account any extraor additional work or other special circumstances
unless the Contractor has within 14 daysafter such work has been commenced on such circumstances
have arisen or as soon thereafter as is practicable, delivered to the Engineer's representative full and
detailed particulars of any claim to extension of time to which he may consider himself entitled in order
that such claim may be investigated at the time.

TIME EXTENSION OF CONTRACT:

The CONTRACTOR shall promptly notify the ENGINEER-IN-CHARGE any event or conditions which
might delay the completion of work in accordance with the approved schedule and the steps being
taken to remedy such situation.

If the Work is delayed at any time in the commencement or during the progress of the WORK by any
act, delay or neglect solely attributable to IREL or his employees, or by anyother contractor utilised by
the IREL or by FORCE MAJEURE conditions, the time of completion shall be extended by IREL
(without levy of Mutually Agreed Damages) in writing for a reasonable period as may be mutually
agreed upon, at the time of closure of contract. The CONTRACTOR shall, immediately on occurrence of
such special circumstances but not later than 14 working days, bring to the knowledge of IREL through
written application for any such delay as mentioned above.

IREL shall have the right to suspend the WORK in whole or in part for such time as may be necessary
in order that WORKS shall be well and properly executed. In such events, suitable extension of time
shall be granted to CONTRACTOR.

NO NIGHT OR SUNDAY WORK:
Subject to any provision to the contrary contained in the contract, none of the permanent work shall
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save as hereinafter provided be carried on during the night or on Sundays (if locally recognized as days
of rest) or their locally recognized equivalent without the permission in writing of the Engineer's
representative save when the work is unavoidable or absolutely necessary for the saving of life or
property or for the safety of the Works in which case the Contractor shall immediately advise the
Engineer's representative. Provided always that the provisions of this Clause shall not be applicable in
the-case of any work which it is customary to carry out by rotary or double shifts

RATE OF PROGRESS:

The whole of the materials, plant and labour to be provided by the Contractor and the mode, manner
and speed of execution and maintenance of the work are to be of a kind and conducted in a manner to
the satisfaction of the Engineer. Should the rate of progressof the works or any part thereof be at any
time in the opinion of the Engineer too slow to ensure the completion of the works by the prescribed time
or extended time for completionthe Engineer shall so notify the Contractor in writing and the Contractor
shall thereupon take such steps as the contractor may think necessary and the Engineer may approve
to expedite progress so as to complete the works by the prescribed time or extended time for
completion. If the work is not being carried on by day and by night and the Contractor shall request
permission to work by night as well as by then if the Engineer shall grant such permission, the Contractor
shall not be entitled to any additional payment for so doing but if such permission shall be refused and
there shall be no equivalent practicable method of expediting the progress of the work, the time for
completion shall be extended by such period as is solely attributable to such refusal. All work at night
shall be carried out withoutunreasonable noise and disturbance. The Contractor shall indemnify the
Employer from and against any liability for damages on account of noise or other disturbance created
while or in carrying out the work and from and against all claims, demands, proceedings, costs, charges
and expenses whatsoever in regard or in relation to such liability.

LIQUIDATED DAMGES FOR DELAYED EXECUTION OF CONTRACT:

Subject to Article -48, if the CONTRACTOR fails to deliver any or all of the GOODS or performance of
the services within the time period(s) specified in the CONTRACT, the EMPLOYER shall, without
prejudice to his other remedies under the CONTRACT, levy Liquidated damages from the CONTRACT
PRICE, a sum calculated on the basis of the CONTRACT PRICE, including subsequent modifications.

Deductions shall apply as per following formula:

For repair works costing up to Rs. Ten lakhs (Rs 10,00,000/-) : One percent (1%) of the contract value
per week subject to a maximum of ten percent (10%) of contract value

For all other works:

Half percent (0.5%) of the contract value per week of delay subject to a maximum of ten percent (10%)
of contract value

EMPLOYER may deduct the amount so payable by CONTRACTOR, from any amount falling due to the
CONTRACTOR or by recovery against the Performance Guarantee. Both CONTRACTOR and
EMPLOYER agree that the above percentages of price reduction are genuine pre-estimates of the
loss/damage which the EMPLOYER would have suffered onaccount of delay/breach on the part of the
CONTRACTOR and the said amount will be payable on demand without there being any proof of the
actual loss/or damage caused bysuch breach/delay. A decision of the EMPLOYER in the matter of
applicability of price reduction shall be final and binding.

FORCE MAJEURE:

Force majeure is an event beyond the control of contractor and not involving the contractor’s fault or
negligence and which is not foreseeable. Such events may include, but are not restricted to acts of the
purchaser/contractor either in its sovereign or contractual capacity, wars or revolution, hostility, acts of
public enemy, civil commotion, floods, explosions, epidemics, quarantine restrictions, strikes, lockouts
and freight embargoes or any other event which IREL may deem fit to consider so. The decision about
force majeure shall rest with IREL which shall be final and binding.

If there is delay in performance or other failures by the contractor to perform obligations under its
contract due to event of a Force Majeure, the supplier/contractor shall not be held responsible for such
delays/failures.

If a Force Majeure situation arises, the contractor shall promptly notify the purchaser in writing of such
conditions and the cause thereof within fifteen days of occurrence of such event. Unless otherwise
directed by the EMPLOYER in writing, the CONTRACTOR shall continue to perform its obligations
under the contract as far as reasonable/practical and shall seek all reasonable alternative means for
performance not prevented by the Force Majeure event.

If the performance in whole or in part or any obligation under this contract is prevented or delayed by
any reason of Force Majeure for a period of exceeding 120 days, IREL may aits option terminate the
contract without any financial repercussion on either side.

Page 41 of 77



49.0

50.0
50.1

50.2

50.3

50.4

51.0

52.0
52.1

CERTIFICATE OF COMPLETION OF WORK:

As soon as in the opinion of the Engineer the works shall have been substantially completed and shall
have satisfactorily passed any final test that may be prescribed by the Contract, the Engineer shall on
receiving a written undertaking by the Contractor to finish any outstanding work during the period of
Maintenance issue a Certificate of completion in respect of the works and the Period of Maintenance of
the works shall commence from the date of such certificate. Provided that the Engineer may give such a
certificate with respect to any part of the works before the completion of the whole of the work and shall
upon the written application of the contractor give such certificate with respect to any substantial part of
the works, which has been both completed to the satisfaction of the Engineer and occupied or used by
the employer and when any such certificate is given in respect of a part of the works such part shall be
considered as completed and the Period of Maintenance of such part shall commence from the date of
such certificate. Provided also that a Certificate of Completion given in accordance with the foregoing
provision of any part of the works occupied and use as aforesaid shall not be deemed to certify
completion of any round or surfaces requiring reinstatement unless such certificate shall expressly so
state.

MAINTENANCE AND DEFECTS:

DEFINITION OF PERIOD OF MAINTENANCE:

In these conditions, the expression "Period of Maintenance" shall be either 12 (Twelve) months or any
other period if specifically specified in the special conditions of this contract,and calculated from the date
of completion of the works certified by the Engineer in accordance with Clause 49 hereof or in the event
of more than one certificate having beenissued by the Engineer Under the said Clause from the
respective dates so certified and in relation to the Period of maintenance, the expression “the works”
shall be construed accordingly.

EXECUTION OF WORKS OF REPAIR ETC.:

To the intent that the works shall at or as soon as practicable after the expiration of the period of
Maintenance be delivered up to the Employer in as good and perfect a condition (fair wear and tear
expected) to the satisfaction of the Engineer as that in which they wereat commencement of the Period
of Maintenance, contractor shall execute all such work ofrepair, amendment, reconstruction, rectification
and making good of defects, imperfections, shrinkages or other faults as may be required of the
Contractor in writing by the Engineer during the Period of Maintenance or within fourteen days after its
expiration as a result of an inspection made by or on behalf of the Engineer prior to its expiration.

COST OF EXECUTION OF WORKS OF REPAIR ETC.:

All such work shall be carried out by the Contractor at his own expense if the necessity thereof shall in
the opinion of the Engineer be due to the use of materials or workmanshipnot in accordance with the
Contract or to neglect or failure on the part of the Contractor tocomply with any obligation expressed
or implied on the Contractor's part under the Contract. If in the opinion of the Engineer such
necessity shall be due to any other cause,the value of such work shall be ascertained and paid for as if
it was an additional work.

REMEDY ON CONTRACTOR'S FAILURE TO CARRY OUT:

If the Contractor shall fail to do any such work as aforesaid required by the Engineer, the Employer shall
be entitled to carry out such work by his own workmen or by other Contractors, and if such work is the
work which the Contractor should have carried out at his own cost, Employer shall be entitled to recover
from the Contractor the cost thereof ormay deduct the same from any moneys due or that may become
due to the Contractor.

CONTRACTOR TO SEARCH:

The Contractor shall if required by the Engineer in writing search or the cause of any defectin perfection or
fault under the directions of the Engineer. Unless such defect, imperfectionor fault shall be one for which
the Contractor is liable under the contract, the cost of the work carried out by the Contractor in
searching as aforesaid shall be borne by the Employer. But if such defect, imperfection or fault shall be
one for which the Contractor is liable as aforesaid the cost of the work carried out in searching as
aforesaid shall be borneby the Contractor and he shall in such case repair, rectify and make good such
defect, imperfection or fault at his own expense in accordance with the provisions of Clause 50 hereof.

ALTERATIONS, ADDITIONS AND OMISSIONS:

VARIATIONS

The Engineer shall make any variation from quality or quantity of the works or any part there of that may
in his opinion be necessary and for that purpose or if for any other reasonit shall in his opinion be
desirable he have power to order the Contractor to do and the Contractor shall do any of the following:
a. increase or decrease the quantity of any works included in the contract.

b. omit any such work

c. change the character or quality or kind of any such work

d. change the levels, lines position and dimensions of any part of works and
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e. execute additional work of any kind necessary for the completion of the works andno such variation
in any way vitiate or invalidate the contract but the value (if any)of all such variations shall be taken
into account in ascertaining the amount of thecontract price.

No such variation shall be made by the Contractor without an order in writing of the Engineer. Provided
that no order in writing shall be required for increase or decrease in the quantity of any work where
such increase or decrease is not the result of an order given under this Clause but is the result of the
guantities exceeding or being less than those stated in the Tender Schedule. Provided also that if for
any reason the Engineer shall consider it desirable to give any such order verbally, the contractor shall
comply with such order and any confirmation in writing of such verbal order given by the Engineer
whether before or after the carrying out of the order shall be deemed to be an order in writing within the
meaning of this clause.

VALUATION OF VARIATIONS:

The 'Engineer shall determine the amount (if any) to be added to or deducted from the sum named in
the Tender in respect of any extra or additional work done or work omitted by his order. All such work
shall be valued at the rates set out in the Contract, if in the opinion of the Engineer the same shall be
applicable. If the Contract shall not contain anyrates applicable to the extra or additional work then
reasonable prices shall be fixed by theEngineer.

POWER OF ENGINEER TO FIX RATES:

Provided that if the nature of amount of any omission or addition relative to the nature or amount of the
whole of the contract work or to any part thereof shall be such that in the opinion of the Engineer the
rate or price contained in the contract for any item of the workis by reason of such omission or additions
rendered unreasonable or inapplicable, the Engineer shall fix such other rate or price as in the
circumstances he shall think reasonableand proper.

Provided also that no increase of the Contract Price under sub-clause (1) of this clause onvariation of
rate or price under sub-clause (2) of this clause shall be made unless as soonafter that date of the order
as is practicable and in the case of extra or additional work before the commencement of the work or as
soon thereafter as is practicable notice shall have been given in writing.

a) bythe Contractor to the Engineer of his intention to claim extra payment or a variedrate or.

b) by the Engineer to the Contractor of his intention to vary a rate or price as the casemay be.

CLAIMS:

The Contractor shall send to the Engineer's representative once in every month an account giving
particulars (as full and detailed as possible) of all claims for any additional expenses to which the
Contractor may consider himself entitled and of all extra or additional work ordered by the Engineer
which he has executed during the preceding month and no claim for payment for any such work will be
considered which has not beenincluded in such particulars. Provided always that the Engineer, shall be
entitled to authorize payment to be made for any such work notwithstanding the Contractor's failure to
comply with this condition, if the contractor has at the earliest practicable opportunity notified the
Engineer that he intends to make a claim for such work.

EXTRA ITEM:

Any extra item arising during the execution of work due to any reason shall be paid for based on the
sanctioned schedule of rates or rates derived there from. The percentage quoted by the tenderer shall
be applied to the rate arrived at from the schedule of rates orrates derived there from. In case the rates
cannot be derived from the Schedule of rates orthe quoted rates, CPWD norms shall be followed for
determination of rates. Analysis of rates on the basis of field observations shall be considered if
schedule of rates/CPWD norms are not available. The rates given in the schedule are complete for
labour and materials including all leads, lifts, royalty etc. except otherwise stated in the items. No extra
claim on account of these items shall be entertained.

PROPERTY IN MATERIALS:

If the specification or estimate of the work provides for use of any special description of materials to be
supplied from the Engineer's store, or if it is required that the Contractor shall use certain stores to be
provided by the Engineer (such materials and stores, and Plants and the prices to be charged therefore,
as here-in-after mentioned being so far as practicable for the convenience of the Contractor but not so
as in any way to control the meaning or effect of this contract specified in the schedule or memorandum
hereto annexed), the Contractor shall be supplied with such materials and stores as required fromtime to
time to be used by him for the purposes of the contract only, this being calculated out from
specifications, drawing etc. and the value of the full quantity of materials and stores so supplied at the
rates specified in the said schedule or memorandum may be setoff or deducted from any sums then
due, or thereafter to become due to the Contractor under the contract, or otherwise, or against or from
the security deposit or the proceeds of sale thereof if the same is held in Government securities, the
same or a sufficient portion thereof being in this case to fulfil the purpose. All materials supplied to the
Contractor shall remain in the absolute property of Employer and shall not on any account be removed
from the site of the work and shall at all times be open to inspection by the Engineer.

Page 43 of 77



54.1

54.2

55.0

56.0

57.0

58.0

59.0

Any such materials unused and in perfectly good condition at the time of the completion of
determination of the contract shall be returned to the Engineer store. If by a notice in writing under his
hand he shall so require but the Contractor shall not be entitled to returnany such materials unless with
such consent and shall have no claim for compensation on account of any such materials so supplied to
him as aforesaid during being unused byhim or for any wastage in or damages to any such materials.

MATERIALS OBTAINED FROM DISMANTLEMENT & EXCAVATION ETC: Contractors in the course
of their works should understand that all material (e.g. store andother materials obtained in the work of
dismantling, excavation, etc. will be considered Employer's property) and issued to the Contractor (if
they require the same for their own use) at rates approved by him. If these materials are not required by
them they will be disposed off to the best advantage of Employer.

RELICS, GOLD, SILVER FOUND IN OR UPON THE SITE:

All gold, silver, oil and other minerals of any description and precious stones, coins, treasures, relics,
antiquities and other similar things which shall be found in or upon the site shall be the property of the
Employer, and the Contractor shall duly preserve the sameto the satisfaction of Employer and shall, from
time to time deliver the same to such personor persons as the Employer may appoint to receive the
same.

NO APPROVAL BY VESTING:

The operation of the Clause numbered 62 shall not be deemed to imply any approval by the Engineer of
the materials or other matters referred to therein nor shall it prevent the rejection of any such materials
at any time by the Engineer.

MEASUREMENT

QUANTITIES:

The quantities set out in the Tender Schedule are the approximate estimated quantities ofthe work but
they are not to be taken as the actual and correct quantities of the works to be executed by the
Contractor in fulfilment of his obligations under the Contract. Any itemmay be omitted or altered and no
claim for compensation will be entertained on this account or for any variation however substantial it
may be in the Tender Schedule.

WORKS TO BE MEASURED:

The Engineer shall except as otherwise stated ascertain and determine by measurement the value in
accordance with the Contract of work done in accordance with the contract. He shall when he requires
any part or parts of the Works to be measured give notice to the Contractor's authorized agent or
representative who shall forthwith attend or send a qualified agent to assist the Engineer or the
Engineer's representative in making such measurement and shall furnish all particulars required by
either of them. Should the Contractor not attend or neglect or omit to send such agent then the
measurement made by the Engineer or approved by him shall be taken to be the correct measurement
of the work. For the purpose of measuring such permanent work as is to be measured by record
drawings, the Engineer's representative shall prepare record drawing month by month of such work and
the Contractor as and when called upon to do so in writing shall within 14 days attend to examine and
agree such record drawings, with the Engineer's representative and shall sign the same when so
agreed and if the Contractor does not so attend to examine and agree any such record drawings they
shall be taken to be correct. If after examination of such record drawings the Contractor does not agree
the same or does not sign the same as agreed, they shall nevertheless be taken to be correct unless
the Contractor shall within 14 days of such examination lodge with the Engineer's representative for
decision by the Engineer's natice in writing of the respects in which suchrecord drawings are claimed by
him to be incorrect. The Contractor shall be paid for the quantities resulting from measurement of the
executed work.

MODE OF MEASUREMENT FOR CIVIL WORKS:

The mode of measurement shall be as per Indian Standard 1200 latest, subject to the following:

(a) In case the mode of measurement is not covered by the said Indian Standard fora particular item,
the method of measurement shall be as per CPWD specificationsfor that item only.

(b) Wherever a particular mode of measurement is specified in the description of the item in the tender
schedule/special conditions, the same shall only apply.

(c) In case of dispute regarding mode of measurement, the decision of the Engineer shall be final and
binding on the Contractor.

PAYMENT FOR WORK DONE

59.1.1100% payment against bills for the work done (Subject to the required deductions) shall be made to the

Contractor based on detailed measurements and certification of bills by the Engineer.

59.1.20N ACCOUNT PAYMENT: Bills shall be prepared and submitted by the Contractor. Jointmeasurements

shall be taken continuously and need not be connected with billing stage. Based on these joint
measurements recorded in the register, the Contractor shall submit the bills in both soft and hard copies
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(three copies) in the prescribed format along with thedetailed measurements item wise. All the pages of
the measurement sheets shall be serially machine numbered and signed by the Contractor. The bills
along with measurement sheet shall be computer generated and also suitably programmed for effecting
the necessary corrections easily. The bills shall be accompanied with necessary documents such as
abstract of quantities, variation statements, reconciliation of materials,part rate statements indicating the
extent of work done, statement of secured advance claimed and fulfilling other statutory obligations
such as ESI / PF / Insurance / labour licence etc. Payment against bills for the work done (Subject to
necessary deductions) willbe made after the verification and certification by the Engineer of the bill
submitted by theContractor.

59.1.3COMPLETION CERTIFICATE: The Works shall be deemed to have been completed in all respects on

the day the Engineer certifies that the works have been so completed in accordance with this Contract,
takes over the completed Works and issues a certificate tothat effect. The Defect Liability Period will
start from the said date of completion / handingover of the work.

59.1.4FINAL PAYMENTS: Based on the measurement of Work performed, the Contractor shall submit his

final bill for the Works within 3 months of completion of work. The bill shall be based only on Works as
measured and at accepted tender rates including rates for any additional or extra work which might have
been approved by the Company. All deductionsdue under the Contract shall be incorporated. The final
bill shall be accompanied by:
A) A copy of the Completion Certificate issued by the Engineer.
B) No Claim Certificate” in the prescribed form or a list of claims if any, not included in the final bill with
full details.

The Engineer shall examine and certify the final bill for payment after satisfying that the Works have
been satisfactorily completed and that all properties, works and things removed or disturbed or
damaged in consequence of the Work have been properly replaced and made good and all expenses
and demands incurred or made by or on the Company or in respect of any damage or loss by, from or
consequence of the Works havebeen satisfied, all materials have been returned and the site cleared.

59.1.5SECURED ADVANCE:

59.2

59.3

59.4

59.5

75% payment against bills as Secured Advance on the cost of all non-perishable materialsbrought by the
Contractor to Site for use in the Works (excluding chargeable materials issued by the Company) as
assessed and approved by the Engineer may be paid, provided the materials confirm to the
specifications of the contract an accepted by the Engineer. These materials shall be pledged by the
Contractor to the Company. All the Secured Advance allowed will be deducted while making payment of
any bill for the work done and a fresh Secured Advance on the materials remaining then at Site will be
paid along with the same bill.

BILL TO BE SUBMITTED MONTHLY:

A bill shall be submitted by the Contractor each month on or before the date by the Engineer for all work
executed in the previous month and the Engineer shall take or cause to be taken the requisite
measurement for the purpose of having the same verified and theclaim, as far as admissible, adjusted if
possible, before the expiry of ten days from the presentation of the bill. If the Contractor does not submit
the bill within the time fixed as aforesaid, the Engineer may depute his representative to measure up the
said work in the presence of the Contractor, whose counter signature to the measurement list will be
sufficient warrant, and the Engineer may prepare a bill from such list which shall be binding on the
Contractor in all respects.

BILLS TO BE ON PRINTED FORMS:

The Contractor shall submit all bills on the printed forms to be had on application at the office of the
Engineer and the charges in the bills shall always be entered at the rates specified in the tender in the
case of any extra work ordered in pursuance of these conditions and not mentioned or provided for in the
tender at the rates herein after providedfor such work.

Invoice must contain Contractor's GST Registration number, PAN, Bank detail of Contractor, GST
Registration number of IREL Factory/ Office, HSN/SAC Code for servicerendered.

RETENTION MONEY (IF PROVIDED FOR SUBMISSION IN THE TENDER):

As and by way of additional security from every progressive on account bill of the Contractor, prescribed
percent of the value of the work executed shall be deducted as Retention money and kept as security
deposit until the total of the amount so deducted plus the initial security (including the Earnest money)
already deposited will equal the prescribed security.

SET-OFF:

a) Any sum of money due and payable to the Contractor (including security deposit returnable to him)
may be appropriated/ retained/ withheld and/or set off by the Employer or Government against any
claim of the Employer or Government or such other person or persons for the payment of a sum of
money arising out of or under this contract or other contracts made by Contractor with the employer
or Govt. or such other person or persons.

b) The Employer will be at liberty to recoup any damage/loss suffered as a result of any action on the
part of the Contractor.
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DEDUCTIONS FROM CONTRACT PRICE:

All costs, damages or expenses which the EMPLOYER may have paid for which, under the
CONTRACT, the CONTRACTOR is liable, will be claimed by the EMPLOYER. All suchclaims shall be
billed by the EMPLOYER to the CONTRACTOR regularly as and when they fall due. Such claims shall
be paid by the CONTRACTOR within fifteen days of the receipt of the corresponding bills and if not paid
by the CONTRACTOR within the said period, the EMPLOYER may then deduct the amount from any
bill due or becoming due by him to the CONTRACTOR under the CONTRACT or may be recovered by
action of law or otherwise, if the CONTRACTOR fails to satisfy the EMPLOYER of such claims.

TAXES APPLICABLE TO CONTRACTOR’S MANPOWER, TURNOVER, EQUIPMENTETC...

The CONTRACTOR shall be solely responsible for all taxes that may be levied on the CONTRACTOR's
turnover & profit or on the earnings of any of his employees or personnelengaged by him and shall hold
the EMPLOYER indemnified and harmless against any claims that may be made against the
EMPLOYER in this behalf. The EMPLOYER does not undertake any responsibility whatsoever
regarding any taxes levied on CONTRACTOR and/or his personnel by Centre/ State/ Local Authorities.

DEDUCTION OF INCOME TAX AT SOURCE:

Income Tax on the gross amount billed will be deducted from Contractor’s bills as per Section 194 (C) of
the Income Tax Act. In case of contract for consultancy or professionalservices Tax deduction at source
as per Section 194 J. will be carried out

OVER PAYMENTS / UNDER PAYMENTS DETECTED DURING TECHNICAL AUDIT: The Company
reserves the right to carry out post-payment audit and technical examination of the running/ final bill
including all supporting vouchers etc. The Company also reserves the right to propose recoveries
detected by CVC (Central Vigilance Commission) based on their audit and observations of works /
bills etc. The Company further reserves the right to enforce recovery of any over payment when
detected, notwithstanding the fact the amount of running / final bill may be included by one of the
parties as an item of dispute before an arbitrator appointed and notwithstanding the fact that the
amount of running / final bill figures in the arbitration award.

If as a result of such audit and technical examination any over payment is discovered in respect of any
work done by the Contractor under the contract, the Company from the Contractor shall recover it, or if
any under payment is discovered, the amount shall be dulypaid to the Contractor by the Company.

APPROVAL BY MAINTENANCE CERTIFICATE:

No certificate other than the maintenance certificate referred to in clause 61 here of shallbe deemed to
constitute approval of any work or other matter in respect of which it is issued or shall be taken as
admission of the due performance of the contract or any part here of or of the accuracy of any claim or
demand made by the contractor or of additionalor varied work having been ordered by the Engineer nor
shall any other certificate conclude or prejudice any of the powers of the Engineer.

MAINTENANCE CERTIFICATE:

The contract shall not be considered as completed until a maintenance certificate shall have been
signed by the Engineer and delivered to the Employer stating that the Works have been completed and
maintained to his satisfaction. The maintenance certificate will be given by the Engineer twenty - eight
days after the expiration of the Period of maintenance (or if different Periods of maintenance shall
become applicable to different parts of Works the expiration of the latest such period) or as soon
thereafter as any worksordered during such Period pursuant to Clause 50 and 51 hereof shall have
been completed to the satisfaction of the Engineer and full effect given to this Clause notwithstanding
any previous entry on the Works of taking possession, working or using thereof or any part thereof by
the Employer.

CESSATION OF EMPLOYER'S LIABILITY

The Employer shall not be liable to the Contractor for any matter or thing arising out of or in connection
with the Contract or the execution of the Works Unless the Contractor shallhave made a claim in writing
in respect thereof before the giving of the maintenance certificate under this Clause.

UNFULFILLED OBLIGATION:

Notwithstanding the issue of the Maintenance certificate the Contractor and (subject to sub - clause (2)
of this clause) the Employer shall remain liable for the fulfillment of any obligation incurred under the
provisions of the Contract prior to the issue of the Maintenance Certificate which remains un-performed
at the time such certificate is issuedand for the purpose of determining the nature and extent of any such
obligation, the contract shall be deemed to remain in force between the parties hereto.

URGENT REPAIRS:

If by reason of any accident or failure or other event occurring to in or in connection with the works or
any part thereof either during the execution of the works or during the Period of Maintenances, any
remedial or other work or repair shall in the opinion of the Engineeror the Engineer's representative be
urgently necessary for security and the Contractor is unable or un-willing at once to do such work or
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repair, the Employer may by his own or other workmen to such work or repair as the Engineer or the
Engineer's representative may consider necessary. If the work or repair so done by the Employer is
work which in the opinion of the Engineer the Contractor was liable to do at his own expense under the
contract, all cost and charges properly incurred by the Employer in so doing shall on demand be paid by
the Contractor to the employer or may be deducted by the employer from any moneys due or which
may become due to the Contractor. Provided always that the Engineer or the Engineer's representative
(as the case may be) shall, as soon after the occurrence of any such emergency as may be reasonably
practicable notify the Contractor thereof in writing.

RESOLUTION OF DISPUTES/ ARBITRATION:

The EMPLOYER and the CONTRACTOR shall make every effort to resolve amicably by direct informal,
good faith negotiations any disagreement or dispute arising between themunder or in connection with
the Contract.

If, after thirty days from the commencement of such informal, good faith negotiations, the EMPLOYER
and the CONTRACTOR have been unable to resolve the disagreement or dispute, the same shall be
referred for resolution as per the formal mechanism as specifiedhereunder shall be applicable.

LEGAL CONSTRUCTION: The Contract shall be, in all respects be construed and operated as an
Indian Contract and in accordance with Indian Laws as in force for the timebeing.

ARBITRATION:

a) All disputes and differences of any kind whatsoever arising out of or in connection with the contract
or carrying out of the works (whether during the course of works or after their completion and
whether before or after determination, abandonment or breach of contract) shall be referred to and
settled by the person authorized and notified in writing by IREL who shall state his decision in
writing. Such a decision may be in the form of a final certificate or otherwise and shall be made
within a period of 30 days from the date ofreceipt of such reference to them.

b) If the CONTRACTOR is dissatisfied with the decision of such authorized person, then he may
within 30 days of receipt of such decision send a written appeal to PURCHASER,represented by the
Chairman and Managing Director at the registered office, Mumbai forthe same to be referred to
Arbitration by a Sole Arbitrator to be appointed by mutual consent and after due approval of CMD,
IREL. The Arbitration proceedings shall be conducted as per the provisions of the Arbitration and
Conciliation Act, 1996. It is made clear that this Arbitration Clause shall be applicable to any and all
disputes and differences between the Parties arising out of and/or relating to this CONTRACT and
the Parties shall be bound to refer the same to arbitration in accordance with the procedure
contemplated herein.

c) If the period of 30 days under Clause (b) has expired at any stage, stipulated in the preceding
paras without any response from the CONTRACTOR before such expiry, the CONTRACTOR is
deemed to have communicated his satisfaction to the decision of IRELat the relevant stage and all
his rights of further appeal or as the case may be, adjudicationare deemed to have been waived
once and for all.

d) The seat of arbitration will be at Mumbai and the language thereof shall be English.

e) Notwithstanding the invocation, commencement and/or pendency any dispute resolution
proceedings under this Clause 63 including arbitration under Clause 63.4, the CONTRACTOR
shall continue to be bound by the provisions of the CONTRACT, if not terminated by the
EMPLOYER, and shall be obligated to discharge its obligations under the CONTRACT including
continuation of the WORK under the CONTRACT.

f)  The CONTRACTOR shall not in any way delay or default or cause to delay or default the carrying
out of the works by reason of the fact that any matter has been agreed to be referred to and / or
referred to dispute resolution under Clause 63 including Arbitration under Clause 63.4.

JURISDICTION:

The courts only shall, subject to Arbitration Clause, have exclusive jurisdiction to deal withand decide any

matter arising out of this contract.

ACTS OF PARLIAMENT, LOCAL AND OTHER AUTHORITIES AND BYE-LAWS:
COMPLYING WITH REGULATIONS:

64.1.1Throughout the execution of the WORK, the CONTRACTOR shall comply with the requirements of all

applicable laws and regulations, bye-laws or orders made there underand to the requirements of public,
municipal and other authorities in any way affecting or applicable to the work. IREL shall, when
requested by the CONTRACTOR, give all reasonable assistance to the CONTRACTOR in obtaining
information concerning local conditions.

64.1.2Before making any departure from the specification or drawings which may be necessaryto conform to

such requirements, the CONTRACTOR shall give the IREL written notice specifying the departure
proposed to be made and the reason for making it and applying for instructions thereon. If the
CONTRACTOR does not receive such instructions within thirty (30) days, he shall conform to those
requirements and inform the IREL accordingly.
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64.1.3The Contractor shall remain liable for the payments of all wages or other money to his employees or
labourers under the Minimum Wages Act, Payment of Wages Act, Employees Liability Act, Workmen's
Compensation Act, PF and ESI Act or any other enactments and rules made applicable from time to
time. The Contractor shall also complywith the provisions of the Apprenticeship Act, Contract Labour
Regulation and Abolition) Act and the Rules and Orders issued there under from time to time. The
Contractor shall be liable to pay the wages directly to the workmen employed by him on the Works.

64.1.41t is obligatory on the part of the Contractor to forward the declaration forms to the ESI authorities for
issue of ESIC numbers, make timely contribution towards ESI and PF in accordance with the provisions
of relevant acts from time to time in respect of labour engaged by him for all the works executed in the
Company. The Contractor should contactthe jurisdictional ESI and PF authorities and ensure to observe
all formalities such as maintenance of muster rolls, opening of identification cards, making remittance
etc. The Contractors / firms / establishments shall remit the PF and ESI contributions in their respective
codes. However, in such cases, copies of muster roll, wage register, ESI / PF remittance, copies of the
returns shall be furnished to the Engineer for verification and records while preferring bills.

64.1.5The Contractor shall ensure compliance of any other laws, bye-laws, Acts. Statues, Rules& Regulations
framed there under as appreciable in relation to its employees/workmen and establishments in
mandatorily, even though not explicitly mentioned here. It shall be the responsibility of the Contractor to
get itself acquainted about them adequately.

65.0 BREACH OF TERMS, SUSPENSION AND TERMINATION:

65.1 BREACH OF TERMS:
Breach of any of the terms of the Contract, the EMPLOYER shall be entitled, without prejudice to any
and all other remedies available to it, without incurring any liability what- so-ever, to fore-bear from
doing such acts or fulfilling such obligations as are to be done or fulfilled by it here under until the
CONTRACTOR on terms herein makes good the saidbreach;

65.2 SUSPENSION:

65.2.1IREL may suspend the Works in whole or in part at any time by giving the CONTRACTOR a notice in
writing, if the CONTRACTOR shall be in breach of this Contract or shall fail to perform any of its
obligations under this Contract, including the carrying out of the Works; provided that such notice of
suspension (i) shall specify the nature of the breach or failure,and (ii) shall provide an opportunity to
the CONTRACTOR to remedy such breach or failure within a period not exceeding 30 (thirty) days
after receipt by the CONTRACTOR of such notice of suspension.

65.2.20n receiving the notice of suspension from IREL, the CONTRACTOR shall stop all such work, which
IREL has directed to be suspended with immediate effect. IREL may at any time cancel the suspension
notice for all or any part of suspended work by giving written notice to the CONTRACTOR specifying the
part of work to be resumed and the effective date of suspension withdrawal. The CONTRACTOR shall
resume the suspended work onimmediately upon receipt of such withdrawal of suspension notice. In the
event of suspension of work, IREL shall not be liable to the CONTRACTOR for any damage and loss.

65.3 TEMPORARY SUSPENSION:

65.3.1IREL may at any time temporarily suspend the progress of work being performed under the Contract or
any part thereof by notice in writing to the CONTRACTOR. All the work sosuspended shall be resumed
by the CONTRACTOR and extended as assessed and deemed fit by IREL.

65.3.2IREL will not pay the CONTRACTOR for any work, which is performed during such an interval of
suspension, and IREL shall not be liable to the CONTRACTOR for any damagesor loss caused by such
suspension of work.

65.4 EVENT OF DEFAULT:
Event of Default means the CONTRACTOR Event of Default or IREL Event of Default or both as the
context may admit or require.

65.4.1CONTRACTOR EVENT OF DEFAULT:
Any of the following events shall constitute an event of default by the CONTRACTOR
("CONTRACTOR Event of Default");

a) the CONTRACTOR fails to remedy any breach hereof or any failure in the performance ofits
obligations hereunder, as specified in a notice of suspension pursuant to Sub-clause 65.2
hereinabove, within 30 (thirty) days of receipt of such notice of suspension or withinsuch further
period as IREL may have subsequently granted in writing;

b) The CONTRACTOR fails to commence the Works ;

c) The CONTRACTOR fails to ensure that Works Completion Date of the Plant is achieved as per
schedule mentioned in the contract/ agreement;

d) Any representation made or warranties given by the CONTRACTOR under this Contract is found to
be false or misleading;

e) The transfer, pursuant to law of either (a) the rights and/or obligations of the CONTRACTOR under
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the Contract, or (b) all or material part of the CONTRACTOR,; except where such transfer in the
reasonable opinion of IREL does not affect the ability ofthe CONTRACTOR to perform, and the
CONTRACTOR has the financial and technical capability to perform. its material obligations under
the Contract;

The CONTRACTOR suspends or abandons the Works without prior consent of IREL, provided that
the CONTRACTOR shall be deemed not to have suspended/ abandoned operation if such
suspension/ abandonment was (i) as a result of Force Majeure Event and is only for the period such
Force Majeure is continuing, or (ii) is on account of a breachof its obligations under the Contract by
IREL;

the CONTRACTOR becomes insolvent or bankrupt or enters into any agreement with its creditors
for relief of debt or take advantage of any law for the benefit of debtors or goes into liquidation or
receivership whether compulsory or voluntary;

the CONTRACTOR fails to comply with any final decision reached as a result of arbitration
proceedings pursuant to Clause 63 hereof;

the CONTRACTOR submits to IREL a statement which has a material effect on the rights,
obligations or interests of IREL and which the CONTRACTOR knows to be false;

any document, information, data or statement submitted by the CONTRACTOR in its Bid,based on
which the CONTRACTOR was considered eligible or successful, is found to befalse, incorrect or
misleading; or

The CONTRACTOR repudiates the Contract or otherwise evidences an intention not to be bound
by the Contract.

65.4.2IREL EVENT OF DEFAULT:
The following events shall constitute events of default by IREL ("IREL Event of Default”),unless any
such IREL Event of Default has occurred as a result of CONTRACTOR Event of Default or due to a
Force Majeure Event:

a)

b)
c)

IREL is in breach of the Contract and has failed to cure such breach within sixty (60) daysof receipt
of notice in that behalf from the CONTRACTOR,;

IREL repudiates the Contract or otherwise evidences an intention not to be bound by thisContract;
Any representation made or warranties given by IREL under the Contract is found to befalse or
misleading.

65.5 RECOURSE TO EVENT OF DEFAULT:
65.5.11n case of an event of default, the following recourse is available to IREL and the CONTRACTOR or
both as the situation may warrant:

a)

b)

c)

In case of occurrence of Event of Default mentioned in Sub-clause a and Sub-clause b ofClause
65.4.1, the CONTRACTOR shall have an option to ask for extension from IREL specifying the
conditions that have restricted the CONTRACTOR to complete the tasks in stipulated time.
However, IREL"s decision on said matter shall stand final as the case maybe;

In case of occurrence of any other Event of Default in Clause 65.4.1, IREL shall be entitled to
terminate this CONTRACT as per Clause 65.6 herein.

In case of occurrence of Event of Default mentioned in Sub-clause 65.4.2, the CONTRACTOR
shall have an option to seek Termination of this Contract. In seeking the Termination of the
Contract, CONTRACTOR would have to clearly demonstrate that the Event of Default has occurred
despite all possible steps taken by CONTRACTOR to avoidTermination. The Parties shall mutually
decide the modalities of Termination.

65.6 TERMINATION DUE TO CONTRACTOR EVENT OF DEFAULT:

65.6.1Without prejudice to any other right or remedy which IREL may have in respect thereof under the
Contract, upon the occurrence of an CONTRACTOR Event of Default, IREL shall be entitled to
terminate the Contract by issuing a Termination Notice (the “Termination Notice”) to the
CONTRACTOR, provided that before issuing the Termination Notice, IREL shall by a notice in writing
inform the CONTRACTOR of its intention to issue the Termination Notice (the "Preliminary Notice").
In case the underlying breach/default is not resolved within a period of sixty (60) days from the dateof
the Preliminary Notice, IREL shall be entitled, to terminate the Contract by issuing the Termination
Notice.

65.6.2Upon termination of the Contract by notice of either Party to the other pursuant to Sub- clauses 65.5.1 b
or 65.5.1 ¢ hereof, the CONTRACTOR shall, immediately upon dispatchor receipt of such notice, take all
necessary steps to bring the Works to a close in a promptand orderly manner and shall make every
reasonable effort to keep expenditures for this purpose to a minimum.

65.7 PAYMENT UPON TERMINATION:

65.7.1Upon termination of this Contract pursuant to Sub-clauses 65.5.1 c¢ hereof, IREL shall make the
following payments to the CONTRACTOR (after offsetting against these payments any amount that may
be due from the CONTRACTOR to IREL):
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65.8

Remuneration pursuant to Schedule of rates hereof for Works satisfactorily performed prior to the date
of termination;

DISPUTES ABOUT EVENTS OF TERMINATION:

65.8.1If either Party disputes whether an event specified in Sub-clause 65.4.1 or in Sub-clause 65.4.2 hereof
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has occurred, such Party may, within 30 (thirty) days after receipt of notice of termination from the other
Party, refer the matter to arbitration pursuant to Sub-clause hereof.

LIMITATION OF LIABILITY:

Notwithstanding anything contrary contained herein, the aggregate total liability of Contractor under the
Contract or otherwise shall be limited to 100% of contract price. However, neither party shall be liable to
the other party for any indirect and consequentialdamages, loss of profits or loss of production.

METHOD OF BLACKLISTING VENDORS:

Any failure by the vendor (CONTRACTOR) to supply/execute the contract as per order may result in

blacklisting of vendor by the authority competent to conclude the contract. The blacklisted vendor shall

not be considered for a minimum period of one year from thedate of black listing.

Further, the competent authority may blacklist the bidder, if the bidder changes bid either techno-

commercial and / or price or withdraw his bid after receipt of the same and during the validity period of

bid.

Further, the vendor (CONTRACTOR) shall be banned from doing any business with IRELin case of

a. |If security considerations including question of loyalty to the state so warrant.

a. |If the proprietor of the firm, its partner or representative is convicted by a court of law following
prosecution for offences relating to business dealings.

b. If there is strong justification for believing that the proprietor or employee or representative of the
CONTRACTOR has been guilty of malpractice such as bribery, corruption, fraud, substitution of
tenders, interpolation, misrepresentation, evasion or habitual default in payment of any tax levied
by law, etc.

An order for ban/ suspension passed for a certain specified period shall be deemed to have been

automatically revoked on expiry of that specified period and it will not be necessary to issue a specific

formal order of revocation, except that an order of suspension/ban passed on account of doubtful loyalty
or security consideration shall continue to remain in force until it is specifically revoked.

An order of ban on grounds of conviction by Court of Law may be revoked if, in respect ofthe same

facts, the accused has been wholly acquitted by a court of law.

SECRECY
The CONTRACTOR shall not at any time during the pendency of the contract or there after disclose any
information furnished to them by IREL or any drawings, designs, reports and other documents and
information prepared by the Contractor for this contract, withoutthe prior written approval of IREL except
in so far as such disclosure is necessary for the performance of the Contractor's work and service
hereunder.

LABOUR:

(a) In respect of all labour directly or indirectly employed by the Contractor, Labour Rules, on the work,
it shall be the bounden duty of the Contractor to abide by and to strictly comply with all labour
legislations, as may be applicable, enacted by the parliament or by the State Legislature and the
rules/regulations framed there under by the Central or State Government or Local Authorities
providing for the conditions of employment protection of health, Sanitary arrangements, wages,
provident fund, gratuity, welfare, and safety of workmen. These rules and statutoryobligations shall
be deemed to be part of the Contract. Instructions issued by the Employer in this behalf from time
to time shall be equally binding on the contractor& the Contractor shall observe them stringently.

(b) In the event of the Contractor failing to discharge his obligations imposed upon himby or under any
statute as aforesaid, the employer shall be entitled to rescind the Contract. at the sole risk and cost
of the Contractor and/or recover from him the amount of loss sustained by the Employer.

(c) It is advisable for the Contractor to properly and fully acquaint himself with all the legislations as
applicable to his workmen and the work under this contract or in connection herewith, so as to
preclude the possibility of infringement and noncompliance thereof and to make it easy for him to
observe clause 69 without any deviation.

(d) The Contractor shall maintain records, registers in respect of workers employed by him as required
under various statutes and or prescribed by the Employer, shallissue attendance cards to each
worker and shall produce the same for inspection on demand to the authorities under statutes or
to the authorised representativesof the Employer.

(e) All payments of whatever nature to be made by the Contractor to his workmen shall be made in the
presence of an authorised representative of Employer and Employer's representative shall sign the
acquaintance in token of having witnessed the payment, as prescribed under law.
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(f) The first R.A. bill of the Contractor shall be released only after HRM (Welfare Section) gives
clearance regarding compliance of all statutory provisions by the contractor. Final bill of the
Contractor shall be cleared only when a clearance certificate is issued by the Contractor from an
authority declared for the purpose by the Employer, that the claims of workmen in respect of
wages, workmen's compensation, statutory payments etc. have been paid by Contractor to his
workmen in full and subject to fulfilment of other conditions of Contract. Labour Rules etc.

(g) The Contractor shall be entirely responsible for safe and good conduct of his employees during the
period of his contract. The Contractor shall also ensure, thatno safety rules/instructions are violated
by him or his workmen. The Contractor shall maintain his machineries and tools for work in safe
condition and shall present the same for checking whenever called by Employer/ his
representatives.

(h) It shall be binding on the part of the Contractor to familiarise himself and be governed by all
statutes such as Mines Act 1952, Rules and Regulations includingamendments made there under,
if any, applicable for the work, Indian Electricity Act. 1910 and Indian Electricity Rules 1956
including amendments, if any applicable for the work.

(i) The Contractor shall provide and ensure proper use of safety appliances by his workmen
throughout the course of their employment.

(j) The Contractor in fulfiiment of his statutory obligations imposed by or under variousLabour Laws, will
among other things:

i)  Arrange to provide cool and wholesome drinking water at appointed place/places near work site.
The container of water shall be in hygienic condition.

ii) Implement the Employees Provident Fund Scheme or Produce exemptioncertificate from Regional
Provident Fund Commissioner if they are so exempted otherwise, bills for the work will be released
withholding 10% from such sums or as decided by the Management from time to time till such time
they implement the scheme or produce exemption certificate from the Regional Provident Fund
Commissioner. The Contractors are further required to indemnify Employer against any loss or
damage, whatsoever that may be suffered by Employer as a result of any claim. Damage or
penalties for any failure or non-compliance on their (Contractor's) part with the provisions of the
aforesaid Act and Scheme framed there under.

(k) The Contractor shall arrange to get his workmen trained under Mines Vocational Rules-1966 at the
Training Department of the Company and shall pay all statutoryallowances for such training to his
workmen under training. The Contractor shall ensure the proper use of safety appliances by his
workmen throughout the courseof their employment.

RETURNS OF LABOUR:

The Contractor shall if required by the Engineer deliver to the Engineer's representative or at his office a
return in detail in such from and at such intervals as the Engineer may prescribe showing the numbers
of the labour from time to time employed by the contractor on the Site.

LABOUR LICENCE:
The Contractor shall have to obtain a licence from Asst. Labour Commissioner (Licensing
Authority) within 15 days from the award of the Contract under Contract Labour (Regulation and
Abolition) Act. 1970 and shall have to comply with all the provisions of the Act and Rules framed
there under and shall ensure that no violations are pointed out by the Authorities under the Act.
The RA Bills of the contract shall not be released until the licence for the number of labour
employed under Contract Labour (Regulation and Abolition) Act, 1970 hasbeen produced by the
Contractor to the office of the employer. Whenever the number is increased, the Contractor shall
arrange to get such changes incorporated in the licence.
The Contractor shall make payment to their workmen in the presence of authorisedrepresentative of
the Employer only, and obtain the required certificate regarding witnessing of payments.

WOMEN LABOUR:

The working hours of women labour employed by the Contractor/ tenderer shall conform to the relevant
labour acts in force. They shall not be detained after 7.00 PM and employedbefore 6.00 AM and in no
case employed during the night time.

EMPLOYMENT OF CHILDREN:

No child below the age of 18 years shall be employed. If children/young persons in the work premises
are employed contravening the provision of the Factories Act, 1948 and rules framed there under, their
agreement/ contract is liable to cancellation and/or termination without any compensation or notice.

ENTRY PASS:

All representatives and workers of Contractor shall possess the Entry Pass issued from the Security
Dept. and concerned Officer/Engineer shall have the right to refuse the Entrypasses to any worker or
representative of the Contractor without assigning any reason. Permission to enter the Plant to any
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representative or worker of the Contractor may be suspended or withdrawn at any time by the Security
Dept. or concerned Officer/Engineerwithout assigning any reason. The Contractor(s) shall ensure that
any gate pass issued to their workmen or representatives by authorities are not misused by the
unauthorized persons for entry in the plant area/in specified area inside the plant.

SAFE CUSTODY OF ENTRY PASS:

The Contractor shall be governed by the following provisions for enforcing safe custody and proper use

of gate passes that may be issued to him for entry into the Plant area:

i. it shall amount breach of rules and regulations regarding entry into a prohibited place by
Contractors in case any entry passes issued on their demand are found to be misused by any
unauthorised person (s).

ii. It shall also amount to breach of terms of the contract for which the employer reserves the right to
terminate the contract at any stage at the risk and cost of theContractor.

iii. Final payment would be made to the Contractor only after all the passes issued bythe Security
Department are surrendered to the Security Department for cancellation for which 'No Demand
Certificate' should be obtained.

iv. In case of passes lost/ not surrendered for any reason an amount as fixed shall belevied as penalty
before final payments are cleared or as amended from time to time. No Dues Certificate will not be
issued unless all the statutory payments to contract labour including retrenchment benefits, gratuity
etc. are paid and a copy of full and final payment Muster Roll duly witnessed by the nominee of
employer issubmitted to Welfare Dept. by the contractor The Contractor may be debarred in case
he is found that he is not complying with the statutory provisions.

LIABILITY FOR ACCIDENTS AND DAMAGES:

The CONTRACTOR shall be responsible for loss or damage to the PLANT and provide new equipment
and machineries in lieu of equipment/machineries lost/ damaged beyondrepairs, free of cost until the
PLANT is handed over after successful completion of performance guarantee test run.

Notwithstanding the provisions in the CONTRACT, the CONTRACTOR shall not be responsible for any
loss or damage to the PLANT or any part thereof if and to the extent that such loss or damage is not
covered by insurance coverage such as War risk, providedthe same is general exclusion of the policy of
the EAR insurance. War Risks shall mean any of the following events occurring within India: War,
hostilities, warlike operations (whether a state of war be declared or not), invasion, act of foreign enemy,
civil war, rebellion, terrorism, revolution, insurrection, mutiny, usurpation of civil or military government,
conspiracy, riot, civil commotion, mine, bomb, shell, grenade or other projectile, missile, munitions or
explosive of war.

The CONTRACTOR shall indemnify the IREL in respect of all damage or injury to any person or to any
property (other than property forming part of the Work) and against all actions, suits, claims, demands,
costs, charges and expenses arising in connection therewith which shall have been occasioned by the
negligence of the CONTRACTOR or any SUB-CONTRACTOR, or by defective design (other than a
design made, furnished or specified by the IREL and which the CONTRACTOR has disclaimed
responsibility in writing within a reasonable time after receipt of the IREL's instructions), material or
workmanship, any breach of the CONTRACTOR's obligations.

SAFETY CLAUSES:

Before commencement of the work, the Contractor will give an undertaking in writing that they would
abide by the safety Rules and Regulations laid down by the organization rigorously and any deviation
from this would make them liable for action.

SAFETY CLEARANCE:

Along with contract document and job instructions from the contracting department, the Contractor
will come to Safety & Training Dept. where he will be further briefed and Contractor's Safety
Management Policy will be explained. The Contractor will notbe permitted to start the job without
getting a written safety clearance from Safety & Training Dept.

SHUTDOWNS

The contracting department would take necessary shutdowns wherever there are hazards of gases,
electricity, moving machinery, etc. The Contractor shall ensure thatthe shutdowns/ clearance are
taken before sending workers in such locations.

WORK AT HEIGHT

Whenever work at height is involved Contractor should obtain passes to work at height for these
persons who will be required to work at height from Safety & Training Dept. Rope access systems
and Personal protective Equipment for protection against fall as per 1SO-22846-1:2003 and 22846-
2:2012. No extra cost shall be paid for this special safety arrangement.

INJURY TO WORKMEN
The Contractor after preliminary examination at PHC may take his injured workmen tohis own Doctor
with permission from the Doctor at PHC at his own risk giving an undertaking to that effect in writing
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to the Doctor. He will, however, have to keep S&T Dept. informed about the nature of the injury and
the period for which the injured person is off duty on account of injury.

RESPONSIBILITY FOR ACCIDENTS
The Contractor shall be fully, responsible for accidents caused due to his or his agent'sor workmen's
negligence or carelessness in regard to the observance of the safety requirements and shall be
liable to pay compensation for injuries and delay work due to these accidents.
PRECAUTIONS & SUPERVISION:
The Contractor shall take all safety precautions and provide adequate supervision in order to do the
job safely and without damage to equipment.
SAFETY CODE
The Contractors shall strictly follow the IREL Safety Code and also the instructions issued by the
Safety & Training Dept. from time to time. Before starting the work, the Contractor shall meet the
safety Officer and get himself familiar with the safety measures to be taken during the execution of
the job. The contractor shall be personally responsible for the safety of his workmen and shall be
liable for prosecutionin case of any accident.
OTHER ACTS RULES ETC.
Notwithstanding the above clauses, there is nothing in these conditions to exempt the Contractor
from the operations of any other Act or Rule in force in the Republic of India.
FAILURE TO OBSERVE SAFETY RULES:
Failure to observe the safety rules will make the Contractor liable to penalty by way ofsuspension of
work, fine and termination of contract.
SAFE USE OF VEHICLES:
It will be entirely the responsibility of the Contractor to ensure that the vehicles are notdriven with so
high speed or in so reckless or rash manner as to cause accident or prove to be potential threat to
the safety of the traffic. Where the speed limits have been fixed, they will be strictly adhered to by the
Contractor's drivers who will also adhere to slow and safe driving inside the Plant and Township Area.
Failure to complywith the above may result in termination of the contract.
THEFT ETC.
Similarly, if a driver or any staff of the Contractor is caught in theft case or in any unauthorized
movement of materials or in the activity which is punishable under the law or not authorized by the
Plant, the Contractor will bear the full responsibility for theloss and other consequences which may
result to the Plant due to such illegal/ unauthorized acts besides the action to terminate the contract
by the Plant.
COMPENSATION:
In case of accident or injury or damages caused by the Contractor's vehicle or staff toany person or
property, the financial responsibility to compensate be borne solely by the Contractor and this
amount may, at the discretion of the competent authority of IREL, be recovered from the bills or
Security or other deposits of the Contractor.
PRECAUTIONS FOR VEHICULAR TRAFFIC:
Suitable safety precautions must be taken by the Contractor for his vehicular traffic atthe level
crossing/roads inside the Plant/ Township area. Contractors would be using those roads on their own
risk and responsibility without any liability on the part of IRELManagement.

INSURANCE:

GENERAL.:

CONTRACTOR shall at his own expense arrange, secure and maintain insurance with reputed insurance
companies to the satisfaction of the EMPLOYER as follows:

CONTRACTOR at his cost shall arrange, secure and maintain insurance as may be necessary and to its
full value for all such amounts to protect the WORKS in progress fromtime to time and the interest of
EMPLOYER against all risks as detailed herein. The form and the limit of such insurance, as defined here
in together with the under works thereof in each case should be as acceptable to the EMPLOYER.
However, irrespective of work acceptance the responsibility to maintain adequate insurance coverage at
all times duringthe period of CONTRACT shall be that of CONTRACTOR alone. CONTRACTOR's failurein
this regard shall not relieve him of any of his responsibilities and obligations under CONTRACT.

Any loss or damage to the equipment, during ocean transportation, port/custom clearance,inland and port
handling, inland transportation, storage, erection and commissioning till such time the WORK is taken
over by EMPLOYER, shall be to the account of CONTRACTOR.

CONTRACTOR shall be responsible for preferring of all claims and make good for the damage or loss by
way of repairs and/or replacement of the parts of the Work damaged or lost. CONTRACTOR shall provide
the EMPLOYER with a copy of all insurance policiesand documents taken out by him in pursuance of the
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78.2

CONTRACT. Such copies of document shall be submitted to the EMPLOYER immediately upon the
CONTRACTOR having taken such insurance coverage. CONTRACTOR shall also inform the EMPLOYER
at least 60(Sixty) days in advance regarding the expiry, cancellation and/or changes in any of such
documents and ensure revalidation/renewal etc., as may be necessary wellin time.

Statutory clearances, if any, in respect of foreign supply required for the purpose of replacement of
equipment lost in transit and/or during erection, shall be made available by the EMPLOYER.
CONTRACTOR shall, however, be responsible for obtaining requisitelicences, port clearances and other
formalities relating to such import. The risks that are to be covered under the insurance shall include,
but not be limited to the loss or damage in handling, transit, theft, pilferage, riot, civil commotion,
weather conditions, accidents of all kinds, fire, war risk (during ocean transportation only) etc. The scope
of such insurance shall cover the entire value of supplies of equipments, plants and materials to be
importedfrom time to time.

All costs on account of insurance liabilities covered under CONTRACT will be to CONTRACTOR's
account and will be included in VALUE OF CONTRACT. However, the EMPLOYER may from time to
time, during the currency of the CONTRACT, ask the CONTRACTOR in writing to limit the insurance
coverage risk and in such a case, the parties to the CONTRACT will agree for a mutual settlement, for
reduction in VALUE OF CONTRACT to the extent of reduced premium amounts.

CONTRACTOR as far as possible shall cover insurance with Indian Insurance Companies,
including marine Insurance during ocean transportation.

EMPLOYEES’ STATE INSURANCE ACT:

The CONTRACTOR agrees to and does hereby accept full and exclusive liability for the compliance
with all obligations imposed by the Employees” State Insurance Act 1948 andthe CONTRACTOR
further agrees to defend, indemnify and hold EMPLOYER harmless for any liability or penalty which
may be imposed by the Central, State or Local authority by reason of any asserted violation by
CONTRACTOR or SUB-CONTRACTOR of the Employees' State Insurance Act, 1948, and also from
all claims, suits or proceeding that may be brought against the EMPLOYER arising under, growing
out of or by reasons of the work provided for by this CONTRACTOR, by third parties or by Central or
State Government authority or any political sub- division thereof.

The CONTRACTOR agrees to fill in with the Employee's State Insurance Corporation, theDeclaration
Forms, and all forms which may be required in respect of the CONTRACTOR's or SUB-
CONTRACTOR's employees, who are employed in the WORKprovided for or those covered by ESI
from time to time under the Contract. The CONTRACTOR shall deduct and secure the agreement of
the SUB- CONTRACTOR to deduct the employee's contribution as per the first schedule of the
Employee's State Insurance Act from wages and affix the Employees Contribution Card at wages
payment intervals. The CONTRACTOR shall remit and secure the agreement of SUB-
CONTRACTOR to remit to the State Bank of India, Employee's State Insurance Corporation
Account, the Employee's contribution as required by the Act. The CONTRACTOR agrees to maintain
all cards and Records as required under the Act in respect of employees and payments and the
CONTRACTOR shall secure the agreementof the SUB- CONTRACTOR to maintain such records.
Any expenses incurred for the contributions, making contributions or maintaining records shall be to
theCONTRACTOR's or SUB-CONTRACTOR's account.

The EMPLOYER shall retain such sum as may be necessary from the total VALUE OF CONTRACT
until the CONTRACTOR shall furnish satisfactory proof that all contributions as required by the
Employees" State Insurance Act, 1948, have been paid. This will be pending on the CONTRACTOR
when the ESI Act is extended to the place of work.

WORKMEN COMPENSATION AND EMPLOYER'S LIABILITY INSURANCE: Insurance shall be
effected for all the CONTRACTOR's employees engaged in theperformance of this CONTRACT. If
any of the work is sublet, the CONTRACTOR shallrequire the SUB-CONTRACTOR to provide
workman's compensation and employer's liability insurance for the latters employees if such
employees are not covered under theCONTRACTOR's Insurance.

TRANSIT INSURANCE:

In respect of all items to be transported by the CONTRACTOR to the SITE of WORK,the cost of
transit insurance should be borne by the CONTRACTOR and the quoted price shall be inclusive of
this cost.

COMPREHENSIVE AUTOMOBILE INSURANCE:
This insurance shall be in such a form as to protect the Contractor against all claims for injuries,
disability, disease and death to members of public including EMPLOYER"s men and damage to the
property of others arising from the use of motor vehicles during on or off the “site” operations,
irrespective of the Employer ship of such vehicles.
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Vi.

79.0
79.1

79.2

79.3

79.4

79.5

79.6

80.0
80.1

80.2

COMPREHENSIVE GENERAL LIABILITY INSURANCE:

a) This insurance shall protect the Contractor against all claims arising from injuries, disabilities,
disease or death of member of public or damage to property of others due to any act or omission
on the part of the Contractor, his agents, his employees,his representatives and Sub-Contractor"s
or from riots, strikes and civil commotion.

b) Contractor shall take suitable Group Personal Accident Insurance Cover for takingcare of injury,
damage or any other risks in respect of his Engineers and other Supervisory staff who are not
covered under Employees" State Insurance Act.

c) The policy shall cover third party liability. The third party liability shall cover the loss/
disablement of human life (person not belonging to the Contractor) and also cover the risk of
damage to others materials/ equipment/ properties during construction, erection and
commissioning at site. The value of third party liability for compensation for loss of human life or
partial/full disablement shall be of required statutory value but not less than Rs. 2 lakhs per
death, Rs. 1.5 lakhs per full disablement and Rs. 1 lakh per partial disablement and shall
nevertheless cover such compensation as may be awarded by Court by Law in India and cover
for damage to others" equipment/ property as approved by the Purchaser. However, third party
risk shall be maximum to Rs. 10 (ten) lakhs to death.

d) The Contractor shall also arrange suitable insurance to cover damage, loss, accidents, risks
etc., in respect of all his plant, equipments and machinery, erectiontools & tackles and all other
temporary attachments brought by him at site to execute the work.

e) The Contractor shall take out insurance policy in the joint name of EMPLOYER and Contractor
from one or more nationalised insurance company from any branchoffice at Project site.

f)  Any such insurance requirements as are hereby established as the minimum policies and
coverages which Contractor must secure and keep in force must be complied with, Contractor
shall at all times be free to obtain additional or increased coverages at Contractor's sole
expenses.

ANY OTHER INSURANCE REQUIRED UNDER LAW OR REGULATIONS OR BYEMPLOYER:
CONTRACTOR shall also carry and maintain any and all other insurance(s) which he may be
required under any law or regulation from time to time without any extra cost to EMPLOYER. He
shall also carry and maintain any other insurance which may be required by the EMPLOYER.

GENERAL
In the event that terms and conditions stipulated in the General Conditions of Contractshould deviate
from terms and conditions stipulated in the Contract, the latter shall prevail.

LOSSES DUE TO NON-COMPLIANCE OF INSTRUCTIONS:

Losses or damages occurring to the EMPLOYER owing to the CONTRACTOR sfailure to adhere to any
of the instructions given by the EMPLOYER in connection with the contract execution shall be
recoverable from the CONTRACTOR.

RECOVERY OF SUMS DUE:

All costs, damages or expenses which the EMPLOYER may have paid, for which under the
CONTRACT CONTRACTOR is liable, may be recovered bythe EMPLOYER (he is hereby irrevocably
authorized to do so) from any money due to or becoming due to the CONTRACTOR under this Contract
or other Contracts and/or may be recovered by action at law or otherwise. If the same dueto the
CONTRACTOR be not sufficient to recover the recoverable amount, the CONTRACTOR shall pay to the
EMPLOYER, on demand, the balance amount.

PAYMENTS, ETC. NOT TO AFFECT RIGHTS OF THE EMPLOYER:

No sum paid on account by the EMPLOYER nor any extension of the date for completion granted by the
EMPLOYER shall affect or prejudice the rights of the EMPLOYER against the CONTRACTOR or relieve
the CONTRACTOR of his obligation for the due fulfillment of the CONTRACT.

CUT-OFF DATES:
No claims or correspondence on this Contract shall be entertained by the EMPLOYER/Consultant after
90 days after expiry of the performance guarantee(from the date of final extension, if any).

PARAGRAPH HEADING:
The paragraph heading in these conditions shall not affect the construction thereof.

EARNEST MONEY DEPOSIT (EMD)/ BID SECURITY

Earnest Money Deposit (EMD) is a deposit received from the tenderers in token of their earnestness in
submitting their offer to undertake the supplies/works/services/consultancy contracts and conclude a
contract if entrusted to them on the basis of their tender.

EMD is to be remitted by way of ‘Insurance Surety Bonds’ or ‘account payee demand draft’ or ‘fixed
deposit receipt’ or ‘bankers cheque’ or ‘Bank Guarantee from any scheduled commercial Banks’ or
“online payment’ in favour of IREL. In case of online payment, bidders should submit the UTR no.
enabling verification of receipt of the amount.
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80.3 Government Body/Public Sector Undertakings may be exempted from payment of EMD with the
approval of Competent Authority.

80.4 EMD amount in rupee value is to be mentioned as a fixed amount in the tender and not as a percentage
of the estimated cost and no interest is payable on the EMD.
80.5 EMD shall be exempted to MSEs and Start-ups as per prevailing guidelines in this regard.

80.6 EMD is liable to be forfeited if:

a. The tenderer changes the terms and conditions or prices or withdraw his quotation subsequent to
the date of opening/ The tenderer impairs or derogates from the tender in any respect within the
period of validity of the tender

b. The tenderer fails to accept the order when placed or fails to commence supplies/works/services
after accepting the order.

c. In case bidder submits false/fabricated documents. d) In case bidder fails to submit SD as
stipulated in the tender.

80.7 The offers received from tenderers without EMD and/or tender cost shall be summarily rejected except
where an exemption is provided in the tender.

80.8 EMD may be adjusted against security deposit / performance security of the successful bidder. EMD of
the unsuccessful bidders should be returned to them at the earliest after expiry of the final bid validity
period and latest by the 30th day after the award of the contract. Bid security should be refunded to the
successful bidder on receipt of performance security. However, in case of two stage bidding/ 2or 3
envelope bidding, EMD of unsuccessful bidders during first stage i.e. technical evaluation etc. should be
returned within 30 days of declaration of result of first stage i.e. technical evaluation etc.

80.9 In case where the EMD is provided in form of BG in the prescribed format to be attached with the tender,
the BG shall be obtained from a scheduled commercial Bank with validity of 45 days beyond final bid
validity period.

80.10 Traders/ distributors/ sole agent/ Works Contract are excluded from the purview of the
Procurement Policy for Micro and small Enterprises, 2012 (as amended time to time).

81.0 SECURITY DEPOSIT (PERFORMANCESECURITY) OR PERFORMANCE BANK GUARANTEE:

a) Security deposit (SD) shall be uniformly levied @ 5% of contract value (excluding Taxes) towards
satisfactory completion of the order/works as under:

b) for works contract valued more than Rs.2 lakhs. b) For supply & service contract valued more than
Rs.5 lakhs.
Performance Security is to be furnished by a specified date (generally 14 (fourteen) days
after notification of the award) and it should remain valid for a period of 60 (sixty) days beyond the
date of completion of all contractual obligations of the supplier/ contractor, including warranty
obligations/ defect liability period (DLP).
In exceptional cases waiver of SD shall be approved by Competent Authority after recording the
reasons for such waiver.
Submission of SD/PBG, if called for in the tender can also be paid through Insurance Surety
Bonds® or ,account payee demand draft” or ,fixed deposit receipt from a Scheduled Commercial
bank” or ,Bank Guarantee issued/ confirmed from any Scheduled Commercial Banks in India“ or
online payment to be confirmed sharing Unique Transaction Reference (UTR) to the tender inviting
authority as called for in tender. In case of GTE tenders, the performance security should be in the
same currency as the contract and must conform to Uniform Rules for Demand Guarantees
(URDG 758) — an international convention regulating international securities. In case of JV, the
BG towards performance security shall be provided by all the partners in proportion to their
participation in the project. Bank Guarantees towards Bid Security/ Security Deposit/ PBG issued
by Nationalized Banks/ Scheduled Commercial Banks (other than Cooperative Banks) only
acceptable.
Purchase Department should immediately forward the SD to finance departmentfor  necessary
action under intimation to EIC/ OIC.
In exceptional cases of work contracts, the approving authority may consider Recovering
balance SD (in addition to EMD if it is given not in BG form) amount from 1* running bill of the
contractor which shall be specifically mentioned in the tender document itself.
EMD/ Bid Security may be adjusted towards SD. However, if EMD is submitted in the form of
Bank Guarantee, fresh Bank Guarantee in the prescribed format or demand draft/ bankers
cheque is to be submitted towards SD.
BG format for security deposit and performance guarantee is attached in Annexure-XII.
The SD shall not bear any interest and is liable to be forfeited forunsatisfactory completion
or on abandonment of the supply/ work order.
Additional amount of SD due to enhancement in scope of work is also to beobtained.
A register for the receipt, refund, forfeiture of these deposits shall be maintained by the
Purchase/Finance department.
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82.0
82.1

82.2

83.0
83.1

83.2

83.3

84.0

85.0

RETENTION MONEY:

Where in a contract, payment is made on progressive billing of work executed, 5% of the bill
value shall be retained at the time of making payment towards rectification/defective work
made a s retention money.

The total SD and retention money together towards performance guarantee shall not exceed
10% of the contract value.

Refund of SD and Retention money:

Before releasing SD or retention money in respect of supplies/works, a “No Due
Certificate” shall be issued by EIC/OIC duly countersigned by head of the department after
ensuring that no amounts are recoverable from the supplier/contractor.

EIC/OIC shall recommend release of SD and retention money after compliance by the
contractor towards Guarantee/warranty/performance guarantee & other related clauses as
stipulated in the purchase/work order and on submission of formal claim by contractor.

On receipt of “no dues certificate” from EIC/OIC, SD or retention money retained in the
form of B.G and / or any form shall be refunded at the earliest, if the contractor is not liable
to pay any money to IREL (India) Limited under any other contract.

Forfeiture of SD & Retention Money
The SD & retention money shall stand forfeited in favour of IREL (India) Limited, without
any further notice to the contractor in the following circumstances:

In case of any failure whatsoever on the part of the contractor at any time during
performance of his part of the contract including the extended periods of contract, where
notice is given and time for rectification allowed.

If the contractor indulges at any time in any subletting/sub -contracting of any portion of
the work without approval of IREL (India) Limited.

MSME bidders are requested to get registered with TReDS Platform.
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86.0 ETHICS IN TENDERING & OTHER BUSINESS DEALINGS:

Dear Sir,

IREL (India) Limited, a Government of India undertaking under the administrative control of Department of
Atomic Energy is doing its business as per the rules and regulations of the Public Sector Undertaking and
other statutory agencies. The business is done in an ethical, rational & impartial manner with good corporate
governance.

In our endeavour to be more transparent in our dealings and to support our ideology all Vendors, Customers
and Business Partners are requested not to provide any gift and / or inducement to any of our employees for
securing/ being granted favour in dealings with our company. In assurance of your commitment to the
aforesaid, it will be highly appreciated if you fill up, sign and abide by the attached undertakings.

Report of any gifts and / or inducements sought by any employee of the company should be immediately
reported to any one of the following.

Chairman & Managing Director Chief Vigilance Officer
IREL (India) Limited. IREL (India) Limited.
1207, V.S. Marg, Prabhadevi, 1207, V.S. Marg, Prabhadevi,
Mumbai-400 028 Mumbai-400 028
Ph:022-24225778 Ph:022-24221065
Email: cmd@irel.co.in Email: cvo@irel.co.in
Or
Chief General Manager & Head, MK
IREL (India) Limited, Manavalakurichi

We assure you that complaints if any made by you on the subject will be kept confidential and fair
investigation will be conducted and appropriate action will be taken. Similarly, we accept your commitment to
thee undertaking and its violation will have consequences as per prevailing rule of the company.

Thanking you,

For IREL (India) Limited
Name
Designation
Date
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87.0 UNDERTAKING:

Date:
To,
M/s. IREL (India) Limited.,
1207, V.S. Marg, Prabhadevi
Mumbai 400 028.
L WV e am / are a Vendor / Customer of IREL (India)

Limited (now onwards to be referred as Company).

| / We agree and undertake:

Not to provide any gift and / or inducement to any employee of the Company in connection with securing /
being granted favour (s) in my / our dealings with the corporate office of the company and / or its any field
units namely MK, Chavara, OSCOM, RED & IRERC.

To immediately report any gift and / or inducement sought by any employee of the Company granting favour(s)
to me / us in my / our dealings with the Company and / or its field units.
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Annexure- |

DECLARATION — NON-BLACKLISTING

(To be submitted by an Authorized Signatory on the company’s original letter head with signature and seal)
To,

CM -Technical (Purchase & Stores)
IREL (India) Limited
Manavalakurichi PO.,
Kanyakumari District,

Tamil Nadu — 629 252.

Sir,

In response to the Bid Ref No.: dated 2026, I/We hereby declare
that presently our agency has not been declared ineligible or black listed for corrupt & fraudulent practices
either indefinitely or for a particular period of time by any State Govt./ Central Govt./PSU/Government of India
Society on the date of bid submission.

If this declaration is found to be incorrect then without prejudice to any other action that may be taken, my/ our
bid if any, to the extent accepted may be cancelled.

Thanking you,

Yours faithfully,
Name of the agency: -
Authorized Signatory: -
Seal of the Organization: -

Date:
Place:
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Annexure |l

Tender Acceptance Letter (Format)

(To be given on Company Letter Head)
Date:

To,

CM -Technical (Purchase & Stores)
IREL (India) Limited
Manavalakurichi PO.,
Kanyakumari District,

Tamil Nadu — 629 252.

Sub: Acceptance of Terms & Conditions of Tender.

Tender Reference No:

Name of Tender/Work: -

Dear Sir,
1. I/ We have downloaded / obtained the tender document(s) for the above mentioned ‘Tender/Work’ from
the website(s) namely:

https://etenders.gov.in/eprocure/app as per your advertisement, given in the above mentioned

website(s).
2.1/ We hereby certify that | / we have read the entire terms and conditions of the tender documents from
Page No. to (including all documents like annexure(s), schedule(s), drawings

etc.,), which form part of the contract agreement and | / we shall abide hereby by the terms / conditions /
clauses contained therein.

3. The corrigendum(s) issued from time to time by your department/ organization too has also been taken in
to consideration, while submitting this acceptance letter.

4.1 /| We hereby unconditionally accept the tender conditions of above mentioned tender document(s)
/corrigendum(s) in its totality/ entirety.

5. I/Iwe do hereby declare that our Firm has not been blacklisted / debarred by any Gout.
Department/Public sector undertaking.

6.1/ We certify that all information furnished by the our Firm is true & correct and in the event that the
information is found to be incorrect/untrue or found violated, then your department/ organisation shall
without giving any notice or reason therefore or summarily reject the bid or terminate the contract, without
prejudice to any other rights or remedy including the forfeiture of the full said earnest money deposit
absolutely, if any.

Yours Faithfully,

(Signature of the Bidder, with Official Seal)
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Annexure Il

FORMAT FOR CERTIFICATE FROM PRACTICING CHARTERED ACCOUNTANT FOR ELIGIBLE WORKS

Certificate from the practicing chartered accountant

Based on its books of accounts and other published information authenticated by it, this is to
certify that ................cocenii. (Name of the Bidder) was engaged by ...............c....h. (title of
company) for ................... (Name of work)

The total fees received by the Bidder for the work is .............c.........

We further certify that the said work was completed on ................. (date).
Name of the audit firm:

Seal of the audit firm:

Date:

License/registration no:

UDIN NO.

(Signature, name, designation of the authorized signatory of the audit firm)

Signature of Authorised Signatory with seal
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Particulars of the bidder

Annexure IV

Sl.

Particulars

Details

a) Name of Bidder

b) Legal status (e.g. incorporated private
company, unincorporated business,
partnership etc.):

c) Date of incorporation and/ or commencement
of business

d) Brief details about main line of business.

Bank details:-

The payments to be released from IREL will be
made through e-payments. The contractor has to
provide the following details:

e Beneficiary name:

e Account Number:

e Name of the bank:

e IFSC:

¢ Nature of Account (Savings/Current/CC/OD):
Branch Code

Particulars of individual(s) who will serve as the
point of contact/ communication for the Bidder
a) Name

b) Designation

¢) Company

d) Address

e) Telephone Number

f) Email address

Particulars of the Authorized Signatory of the
Bidder
a) Name

b) Designation

c) Company

d) Address

e) Telephone Number

f) Email address

GST and PAN no details:
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Annexure V

Requirement details of tender documents

Note: The complete bid document submitted by the bidder as technical bid (Part 1) shall be duly numbered in
each page. Based on the numbering done, the following table should be filled up by the bidder.

Sl. Required Documents (bidder should correctly | (Indicate page number
fill the following | of the bid document
column) where related

information is

shown/available, so that
it can be verified by
IREL)

1.0 | Complete documents as per the Pre-
qualification criteria

a. WO and completion certificate

b. Financial capability

c. A self-certified letter that the bidder has
not been blacklisted

d. Letter of Authorization from respective
OEMs

2.0 | Data sheet of the technical specification

3.0 Particulars of the bidder

4.0 | Ethics and Undertaking of GCOC

5.0 | Annexures (I, Il, I, 1V, V, VI, VIl & VIII)
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ANNEXURE VI

EMD Declaration

| have furnished a sum of ¥93,007/- (Rupees Ninety three thousand and seven only) towards EMD vide
NEFT/RTGS/BG NO.......ccvvennnen. Dated........cocvvviiiiinennnnn,

Place: Signature of tenderer:

Full Address:

IREL Bank Details

Name of Bank State Bank of India, Manavalakurichi
Account Type Current Account

Account Number 57052533526

IFSC Code SBINO070333

MICR Code 629009009

Details of payment to be uploaded as attachment during tender submission and the same shall be e-mailed to:
purchase-mk@irel.co.in

Email should contain the following details

1) Name of the Company.

2) Your E-mail ID and Contact Details including full postal Address.
3) EMD & TDC Amount.

4) Transaction ID with details of bank and branch.
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Annexure VII

Self-Certificate under preference to Make in India order Certificate

In line with Government Public Procurement Order No. P-45021/2/2017-PP (BE-Il) dated 04.06.2020
issued by Ministry of Commerce and Industry and subsequent amendment of the order dt. 16" September

2020, we hereby certify that we, M/S.......cooiiiiii , are local supplier
meeting the requirement of minimum local content (i.e amount of value addition) .......... As defined in
above orders for the item/s against Enquiry/Tender NO.............coooiiiiiiiiinnn.. Details of location at

which local value addition is made for the item/s are as follows:

We also understand, false declarations will be in breach of the code of integrity under rule 175(1)(i)(h) of
the General Financial Rules for which a bidder or its successors can be debarred for upto two years as
per Rule 151(ii) of the General Financial Rules along with such other actions as may be permissible under
law.

(Signature of the Bidder, with Official Seal)
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Annexure VIII

Annexure to Bid Form: Eligibility Declarations

Tender Document No.
Tender Title:

Bidder's Name:

Bidder’'s Reference No. Date:

Restrictions on procurement from Bidders from a country or countries, or a class of countries
under Rule 144 (xi) of the General financial Rules 2017.

“I/We have read the clause regarding restrictions on procurement from a bidder of a country which shares
a land border with India: and solemnly certify that we are not from such a country or, if from such a
country, has been registered with the Competent Authority. | hereby certify that this bidder fulfils all
requirements in this regard and is eligible to be considered.

Penalties for false or misleading declarations:

We hereby confirm that the particulars given above are factually correct and nothing is concealed and
also undertake to advise any future changes to the above details. We understood that any wrong or
misleading self-declaration by us would be violation of Code of integrity and would attract penalties as
mentioned in this tender document, including debarment.

(Signature of the Bidder, with Official Seal)
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Price Bid Format

(to be submitted online)

Annexure —IX

Sl
No.

Description of work

Unit

Qty

Rate per
unitin %

Total
Value in ¥

Dismantling and removal of R.R. masonry/brick masonry/ plain
cement concrete work, etc. upto 15m height and dumping the
debris within a lead of 500m etc. complete as per specification
and as directed by the Engineer-in-charge.

Cum

56.00

Dismantling and removal of RCC foundation/ column/ slab/
beam, etc. in all heights upto 15m fom floor level including all
necessary scaffolding and dumping the debris within a lead of
500m by means of manually/mechanically and returning the MS
rod to store etc. complete as per specification and as directed by
the Engineer-in-charge.

Cum

20.00

Dismantling and removal of floor (Ellis Pattern) /terrace finish /
weathering course, paver block, tiles etc. upto 4.5m height
including neat cleaning and dumping the debris within a lead of
500m etc. by means of manually/mechanically etc., complete as
per specification and as directed by the Engineer-in-charge.

Sgm

100.00

Earthwork excavation for foundation in all types of loose/hard
soil and depositing the spoils with an initial lead of 20m and lift
upto 2m including refilling etc., complete as per specification and
as directed by the Engineer-in-charge.

Cum

200.00

Earth filling for foundation/ flooring work using departmental
sand including all transportation of filling sand/ building debris
from HUP to site, levelling works, compaction, consolidation, etc.
by means of manually/mechanically complete as per standard
specifications and as directed by the Engineer-in-charge.

Cum

100.00

Supplying and spreading of 150mm consolidated thick gravel
of approved quality above the refilled earth surface with watering,
levelling works, compaction and consolidating, etc. by means of
manually / mechanically complete as per specification and as
directed by the Engineer-in-charge.

Cum

10.00

Supplying, providing and laying soling stone 300mm thick
over the existing sub base/sub grade including levelling and
consolidation to form a compact surface using hard blue granite
soling stone including hand packing, wedging them tightly and
filling the voids with loose sand, watering and sweeping the sand
into the joints so that the hole is formed as solid mass, etc.
complete as per standard specification and as per the direction of
Engineer-in-charge.

Sgm

40.00

Supplying, providing & laying RR masonry foundation/ wall /
retaining wall, etc. in cement mortar 1:6 for construction of wall
using hard blue granite stone, etc. complete from 2m below
ground level to 4.5m height above ground level with neat
finishing including proper pointing & necessary scaffolding work
etc. complete as per standard specifications and as directed by
the Engineer-in-charge.

Cum

35.00

Supplying, providing and laying dry rubble masonry for soak
pit for construction of wall using hard blue granite stone, etc.
complete as per standard specifications and as directed by the
Engineer-in-charge.

Cum

15.00

10

Supplying, providing and laying solid block brick masonry in
CM 1:6 using cement concrete solid blocks of minimum size
400*200*150mm for superstructure walls upto 4.5m height
from ground level including mixing and conveyance charges and
all scaffolding, staging, curing, etc. complete complying with
standard specifications and as directed by the Engineer-in-charge.

Cum

5.00

11

Supplying, providing and laying solid block brick masonry in
CM 1:6 using cement concrete solid blocks of minimum size
400*200*100mm _for superstructure walls upto 4.5m height

from ground level including mixing and conveyance charges and
all scaffolding, staging, curing, etc. complete complying with

Cum

10.00
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standard specifications and as directed by the Engineer-in-charge.

12

Supplying, providing and laying brick masonry in CM 1:6
using well burnt country brick of minimum size 22.9x11.2x7cm for
foundation/kerb wall/wall upto 4.5m height from ground level
including all scaffolding, staging, curing, etc. complete complying
with standard specifications and as directed by the Engineer-in-
charge.

Cum

45.00

13

Supplying, providing and laying brick masonry in CM 1:6
using well burnt country brick of minimum size 22.9x11.2x7cm for
superstructure walls from 4.5m to 15m height and above
including all scaffolding, staging, curing, etc. complete complying
with standard specifications and as directed by the Engineer-in-
charge.

Cum

15.00

14

Supplying, providing and laying PCC 1:4:8 mix for foundation/
flooring work using 40mm and below grade hard blue granite jelly
including all form works, mixing, laying, compaction, consolidation
and curing, etc. complete as per standard specifications and as
directed by the Engineer-in-charge.

Cum

23.00

15

Supplying, providing and laying PCC 1:2:4 mix for foundation/
flooring work/kerb wall drainage wall using 20mm and below grade
hard blue granite jelly including all form works, mixing, laying
consolidation and curing, etc. complete as per standard
specifications and as directed by the Engineer-in-charge.

Cum

107.00

16

Supplying, providing and fixing twisted reinforcement IS 1786
HYSD bars Fe500D/ Fe550D (TMT bars - TATA/ Agni/ JSW)
including fabrication, cutting, bending, cold tying, with overlapping
to the standard length wherever necessary and placing the
reinforcement in position as per the direction of Engineer-in-
charge including binding, provision of spacer bars, cover blocks
and all other incidental charges, necessary scaffolding, staging,
safety arrangements, etc. complete for all RCC works as per
standard specification and as per the direction of Engineer-in-
charge.

Kg.

1950.00

17

Supplying, providing and laying cement concrete 1:1.5:3 for
RCC works using 20mm and below grade hard blue granite jelly
with specified reinforcement (rate excluding the cost of
reinforcement) and all mixing, laying, compaction, leveling,
consolidation and curing, etc., including the cost of centering/
shuttering work, necessary scaffolding, staging, safety
arrangements, etc. complete as per the specification and as per
the direction of Engineer-in-charge.

Cum

26.00

18

Supplying, plastering with CM 1:4 mix 15mm thick one coat
floated hard & trowelled smooth etc. for floors & walls upto 15m
height from ground level with neat finishing and necessary
grouting, scaffolding, staging, safety arrangements, etc. complete
complying with standard specifications and as directed by the
Engineer-in-charge.

Sgm

485.00

19

Supplying, plastering with CM 1:3 mix 12mm thick one coat
floated hard & trowelled smooth for RCC beam, column, ceiling,
wall & floor upto 15m height from ground level with neat finishing
and necessary grouting including all scaffolding, staging, safety
arrangements, etc. complete complying with standard
specifications and as directed by the Engineer-in-charge.

Sgm

259.00

20

Supplying, providing and laying PCC 1:2:4 mix for roof terrace
flooring/ sunshade/ inner side of parapet wall work using 6mm
chips and below grade hard blue granite jelly and providing 2
coat of polymer coating [Water Proof Coating (Sika/Perma) as
per the desired ratio of manufactured product - The mix shall be
stirred thoroughly until no bubbles remain in the mix, any lumps
found in mix shall be removed. Apply first coat of polymer (water
proofing agent) modified cementitious slurry by brush on wet
cleaned surface. After drying, second coat shall be applied on the
first coat etc.] for said portion, before applying water proof coating
the surface shall be cleaned and remove all dust, foreign matters
loose materials or any other deposits of contamination by rubbing

Cum

10.00
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with wire brush, etc. and all form works, mixing, laying
consolidation and curing with necessary scaffolding upto 15m
height from ground level, etc. complete as per standard
specifications and as directed by the Engineer-in-charge.

21

Supplying, providing and laying with 10mm thick vitrified-
Marbonite double charge/matte finish tiles of size 1200mmx
600mm Kajaria/ Somania /Qutone brand with Cement Mortar 1:2
and pointing, (apply spacer joint, epoxy joint-wherever required)
including finishing the joint and pointing flush with the surface, etc.
complete as per specification and as directed by Engineer-in-
charge.

Sgm

150.00

22

Supplying, providing and finishing the floor with 10mm thick
Anti-skid ceramic tiles (Somania/ Kajaria/ Qutone make) of size
300mm x 300mm of approved quality and shade in CM 1:3 —
15mm thick and pointing the tiles with matching colour cement,
etc. complete as per the specification and as per the direction of
the Engineer-in-charge.

Sgm

25.00

23

Supplying, providing and laying with 10mm thick vitrified —
full body tiles of size 1200mmx 600mm (Kajaria/ Somania /
Qutone brand) with Cement Mortar 1:2 and pointing, (apply spacer
joint, epoxy joint-wherever required) including finishing the joint
and pointing flush with the surface, etc. complete as per
specification and as directed by Engineer-in-charge.

Sgm

75.00

24

Supplying, providing, laying, dadoing the walls with 10-15mm
thick ceramic wall tiles (Somania/ Kajaria/ Qutone make) of size
450mm x 300mm/1200x600mm of approved quality and shade
fixing with CM 1:2 — 15mm thick, etc. including neat cleaning,
grouting and finishing with shaded colour joint filler etc. complete
as per the specification and as per the direction of the Engineer-
in-charge.

Sgm

20.00

25

Supplying, providing, laying, dadoing the floors with 10-15mm
thick terracotta pattern floor tiles (matte finish) (Somania /
Kajaria / Qutone) make of size 300mm x 300mm of approved
quality and shade fixing with CM 1:2 — 10mm thick, etc. including
neat cleaning, grouting and edge finishing with shaded colour joint
filler etc. complete as per the specification and as per the direction
of the Engineer-in-charge.

Sgm

25.00

26

Supplying, providing and fixing 15-18 mm thick jet black /
coffee brown /tan brown granite slab for wash basin/ kitchen/
store room area, etc. including grinding & finishing the ends with
half round and closing the joints with matching colour cement and
polishing the slab to smooth finish, etc, complete as per the
specification and as directed by the Engineer-in-charge.

Sgm

20.00

27

Supplying, providing and laying 20/25/32mm ID PVC finolex /
Ashirvad /Astral super thick pipes including all specials such as
bend, elbow, reducer, tee, solvent cement, etc. complete as per
the specification and as directed by the Engineer-in-charge.

50.00

28

Supplying, providing and laying 40/50/63mm dia ID PVC finolex
/ Ashirwad/Astral super thick pipes including all specials such as
bend, elbow, reducer, tee, solvent cement etc. complete as per the
specification and as directed by the Engineer-in-charge.

30.00

29

Supplying, providing and laying 110mm dia ID PVC finolex /
Ashirwad/Astral (6Kg) pipes including all specials such as bend,
elbow, reducer, tee, solvent cement, etc. complete as per the
specification and as directed by the Engineer-in-charge.

30.00

30

Supplying, providing and erecting in _position of Casuarina
pole of size 7 feet minimum 2.5 inch dia including earth work and
erecting 1 no. of pole (2 feet below ground level and 5 feet above
ground level) with the interval of 2 mtrs. with necessary corner and
end additional support, etc. complete as per the specification and
as directed the Engineer-in-charge.

No.

100.00

31

Supplying and fixing 14 SWG, 2 strands Gl barbed wire
horizontally 5 rows and vertically @ 1.0m centre to centre, each
on the erected Casuarina poles and tying the horizontal row with
the poles by using Gl wire, vertical row tying with each horizontal

200.00
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rows, etc. complete as per the specification and as directed by the
Engineer-in-charge. (Rate excluding the cost of Casuarina pole).

32

Supplying, providing and fixing Gl PVC coated 4mm thick
diamond chain link mesh (100x100mm) (TATA Wiron/JSW)
fencing of height 1.5m (5 feet), including tying with RCC post/pole
etc. complete as per the specification and as per the direction of
Engineer-in-charge.

Sgm

200.00

33

Supplying, providing and fixing of swing type aluminum
mosquito _net, weaving type (plain weave), mesh size (e.g.,
14x14), wire diameter (e.g., BWG30, BWG31), and sizes (e.g.,
0.8M x 30M, 1.0M x 30M) sides in existing wooden windows &
doors, with fabricating aluminium frame of 1.2 - 2mm thick.
Aluminium sections are as required with suitable size of existing
frame, etc. including necessary accessories such as aluminium
hinges, screws, etc. complete as per the specification and as
directed by the Engineer-in-charge

Sgm

50.00

34

Supplying, providing and fixing Sintex make PVC door of size
750mm x 2100mm including hinges, handle and locking
arrangements, etc. complete as per specification and as directed
by the Engineer-in-charge.

No.

5.00

35

Supplying, providing and fixing of 6mm thick aluminium grill
of standard pattern (diamond shape) including 'F' (or) 'H' section
frame with necessary accessories including cutting, grinding,
conveyance, etc. complete as per the specification and as directed
by the Engineer-in-charge.

Sgm

25.00

36

Supplying, providing and fixing 50/60mm thick coloured (red /
yellow / black/Grey) square/Zig-zag/ Hexagon/ Rectangle shape
concrete paver block of size 200x100mm / 150x300mm /
250x100mm/ 200x 120mm/ 220x270mm/ 200x200mm pattern
floor, bottom laying with 6mm jelly with 50mm thick over the earth
surface including levelling the earth surface with neat finishing,
side packing etc. complete as per the specification and as directed
by the Engineer-in-charge.

Sgm

20.00

37

Supplying, providing and fixing the CP & sanitary fittings:
White /color Parryware Urinal with spreader and waste pipe
including suitable Azhirwad/Supreme/High count make PVC gully
trap, urinal bracket, urinal cock, etc. complete as per the
specification and as directed by the Engineer-in-charge.

Set

3.00

38

Supplying, providing and fixing the CP_& sanitary fittings:
Parryware white/color wall hung ceramic wash basin cooper of
size 50x40x180cm with necessary accessories (waste coupling,
waste hose, etc.) as per specification and as directed by the
Engineer-in-charge.

Set

5.00

39

Supplying, providing and fixing the CP_ & sanitary fittings:
Elite [Europeon Closet] White/colour PARRYWARE SINGLE
PIECE SUITE 530x380x400mm including Seat cover, with
required trap and slim flush tank (standard-white) with necessary
fittings as per the specification and as directed by the Engineer-in-
charge.

Set

3.00

40

Supplying, providing and fixing the CP & sanitary fittings:
Parryware Ceramic _Sanitary ware Indian Toilet/Orissa/Rapti
Pan with required trap and Slim Flush Tank Combo Pack
(Standard, White) (23 Inch Indian Toilet) etc. as per the
specification and as directed by the Engineer-in-charge.

Set

5.00

41

Supplying & fixing UPVC (Un-Plasticized Polyvinyl Chloride)
Door: Providing and fixing casement doors fabricated from un-
plasticized polyvinyl chloride (UPVC) sections. Profiles: The
profiles should be three chamber system which provides high
insulation properties with outer frame 60mm x 55mm with an outer
wall thickness of 2.4mm. The window unit should be designed with
all corner joints mitred and fusion welded. Windows should be
steel reinforced with 25 x 24 x 25mm steel reinforcement with a
thickness of 1mm to have dimensional stability. The sash should
be of 60 x102mm. The mullion should be of 60 x 74mm. The
profiles should have co-extruded seals. Hardware: All the

Sgm

5.00
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hardware like friction stays, handles should be screwed with self
tapping screws. The handles, locks should be designed so that
they cannot be released from outside. Glazing: The door system
should be glazed with 5mm plain float glass / 6mm bison lam
Installation: The profiles should be cut to length and welded 45
degrees. The door should be designed such that the water
drainage does not pass through the reinforcement chamber. The
door system should be fixed directly to the plastered brick wall
using self expanding nylon plug and driving MS electroplated
screws into plug with door closer, etc. complete as per
specification and as directed by Engineer-in-charge.

42

Supplying, providing & fixing of UPVC Window Specification:
Supplying and fixing UPVC (Un-Plasticized Polyvinyl Chloride)
Windows of casement (open)/sliding type from the profile the size
of outer frame 60mm x 58mm and shutter profile are reinforcement
with GI/Amm 125GSM and 100% corrosion free, the profiles are
multi chambered sections with wall thick of 2mm. The EPDM
rubber (black colour) covered with over all the edges of frame and
shutter the shutter will be provided with Espag multi power point
locks and also it operates as handle. The corners and joints should
be welded and cleaned. Radiations free pin headed plain or brown
colour glass 4mm thick should be provided to the shutter and it
should not allow leakage of water even at most ranging storms
and should have key lockable action, security protective hinges,
strong locking systems and as per size for arresting noise and
energy loss. The connecting mechanism between sash and outer
frame that enables opening of the window. The window should be
fixed to the wall with 100% packing with screws and silicon
packing all round the frames with necessary scaffolding
arrangements, etc. Rates : The rate shall include the cost of all
the materials and labor involved in all the operation described
above including scaffolding etc, if any required etc. complete as
per standard specification and as directed by the Engineer in-
charge.

Sgm

10.00

43

Supply and installation of Anutone (or) Equivalent Brand of
Acoustical False Ceiling of Sisoli Serene / Slate Spirts / Slate
Polka Mineral Fibre/ GRG Core Ceiling/Calcium silicate Tiles of
size 595 x 595 x15mm having volume density 270 kgs/m3, weight
4kg/m2 which is suspended by using 0.3mm thick skelet trelis T15
metal grid system. The skelet trelis T15 metal grid system of 600 x
600mm module includes skelet WA15 W30 wall angle with
unequal flanges of 15/19mm, length 3000mm, fixed along the
perimeter of walls with the help of nylon sleeves and suitable
fasteners at 300mm centers. Then suspend the skelet MT15 W36
Main T with flange width 15mm, height 32mm and length 3600mm,
from the soffit slab with help of soffit cleat and wire rod with
leveling spring clip at 12200mm centres. Skelet CT15 W12 Cross T
with flange width 15mm, height 26mm and length 1200mm is
interlocked into the pre-cut slots in the Main T15 at 600mm centers
in the perpendicular direction to the Main T15. Finally skelet CT15
W06 Cross T with flange width 15mm, height 26mm and length
600mm are interlocked into the precut slots in the CT15 W12
Cross T in direction parallel to the Main T15 to result in 600 X
600mm module. Sisoli Serene / Slate Spirts /Slate Polka/calcium
silicate tiles of size 595 x 595 x 15mm shall be placed into the grid
size of 600 x 600mm. The systems to achieve noise reduction
coefficient not less than 0.5 NRC, so as to have an neat
appearance as directed by the department offices including
dismantling the existing ceiling without damaging the existing
roof/building structure. The cost includes, cost of material, cost of
labour, Scaffolding, transportation, conveyance, etc., complying to
standard specification and as per the direction of Engineer in-
charge.

Sgm

25.00

a4

Supplying, providing and fixing the aluminium glazed
casement windows of assorted size using 1.5mm thick outer

Sgm

20.00
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aluminium frame (Jindal/Royal/Saint Gobain make) and heavy
type all other aluminium section (Jindal/Royal/Saint Gobain make)
with 4mm thick plain glass, including all accessories clips, rubber
beading aluminium beadings, locks, hinges, etc. including
dismantling and removing the existing damaged aluminium
frames, i.e. windows, doors, partition wall, etc. and dumping the
debris within a lead of 200m, with necessary scaffolding
arrangements, etc. complete as per the specification and as
directed by the Engineer-in-charge.

45

Supplying, providing and fixing partly glazed and partly heavy
type aluminium door of assorted size using 1.50mm thick at
vertical, top, horizontal and bottom frame (Normal/coated) and
4/5mm thick plain glass at top and 1.5mm aluminium alloy sheet
at bottom including door divider, aluminium clips, brass pivot,
hinges, door lock and door closer Dyna /Everite make, etc.
complete as per the specification and as directed by the Engineer-
in-charge.

Sgm

3.00

46

Supplying, providing & fixing aluminium partition partly
glazed and partly hylam /acp sheet /prelam panels consists of
1.20 to 1.50mm thick powder coated aluminium frame of size
63x38mm verticals at 1m or nearest centre to centre and middle
panel consisting of 5mm thick plain glass and top & bottom with
2.5-4 mm thick hylam sheet with EPDM rubber beading including
providing aluminium door consist of vertical and top horizontal
frame and bottom 100x44.50mm and 5mm thick plain glass at top
and 2.00-4.00mm thick hylam sheet including EPDM rubber
beading at bottom including door divider, aluminium clips, brass
pivot, hinges, door lock and door closer Dyna / Everite/Yama
make, etc. with all other accessories, etc. complete as per the
specification and as directed by the Engineer-in-charge.

Sgm

20.00

47

Supplying, providing and fixing 6mm thick PVC false ceiling
(Ryan) including aluminium grid and providing all frame works with
necessary accessories, etc. complete as per the specification and
as directed by the Engineer-in-charge.

Sgm

20.00

48

Supplying, providing and fixing 500 Itrs. capacity Sintex water
tank with all inlet and outlet pipe fitting arrangements and 20mm
brass float valves, ball valve, etc., complete as per the
specification and as directed by the Engineer-in-charge.

No.

2.00

49

Supply of paints and painting two coat with 1st quality enamel
[ touch wood paint of approved shade (Berger/Asian/Nippon)
matching to the existing for all doors, windows, false ceiling, etc.
upto 15m height from ground level, including thorough cleaning
and removal of dirt and applying wood sealer/primer and putty
wherever required including necessary scaffolding arrangements,
etc. complete as per the specification and as directed by the
Engineer-in-charge.

Sgm

50.00

50

Supply of paints and painting two coat with emulsion paint
(Asian / Berger/Nippon) 1st quality of approved shade for the
external/internal masonry surface upto 15m height from ground
level, including thorough scrapping, cleaning, removal of dirt, all
tools & tackles, sandpaper and scaffolding arrangements, etc. and
applying wall primer & putty touch-up works wherever required etc.
complete as per the specification and as directed by the Engineer-
in-charge.

Sgm

250.00

51

Supplying and painting one coat with wall primer (Asian/
Berger / Nippon) 1st quality of approved shade over two coat of
wall putty (birla white/equivalent make) at external /internal surface
of the buildings upto 15m height from ground level, including
thorough scrapping, cleaning, removal of dirt of existing surface
including all tools & tackles, sandpaper and scaffolding
arrangements, etc. complete as per the specification and as
directed by the Engineer-in-charge.

Sgm

50.00

52

Supplying, providing and laying pressed modern clay tiles of
Mangalore/Kerala (as per approved pattern 15-20 mm nominal
thickness of approved size) with necessary special tiles for ridges

Sgm

40.00

Page 73 of 77




and hips, on roofs jointed with cement mortar 1:4 (1 cement: 4
coarse sand) mixed with 2% integral water proofing compound
(Sika/Perma - used as per the desired ratio of manufactured
product), laid over a bed of 20 mm thick cement mortar 1:4 (1
cement : 4 coarse sand) with proper grouting, curing and finished
neat complete, etc. including dismantling the existing roof tiles and
cement mortar with neat cleaning all necessary scaffolding and
dumping the debris within a lead of 200m etc. as per the standard
specifications and as per the direction of Engineer-in-charge.

53

Engagement of Mason for miscellaneous work such as
repairing the existing damaged sunshade, beams, columns,
masonry works including providing scaffolding works, roof leak
arresting works, etc. complete as directed by the Engineer-in-
charge (Required materials will be issued by company on free of
cost).

No.

100.00

54

Engagement of Carpenter for miscellaneous work such as
repairing furniture, door and windows, etc. complete as directed by
the Engineer-in-charge (Required materials will be issued by
company on free of cost).

No.

75.00

55

Engagement of Painter for miscellaneous work such as painting
work in the existing furniture/kerb walls/walls/gates including
scrapping & cleaning the surface, etc. complete as directed by the
Engineer-in-charge (Required painting materials will be issued by
company on free of cost).

No.

25.00

56

Engagement of Artist for artistic work in the furniture / gates /
name board /building wall, etc. including scrapping & cleaning the
surface and marking, etc. complete as directed by the Engineer-in-
charge (Required painting materials will be issued by company on
free of cost).

No.

5.00

57

Engagement of Plumber for miscellaneous work such as
repairing the pipe line, plumbing work, etc. complete as directed by
the Engineer-in-charge (Required plumbing materials will be
issued by company on free of cost).

No.

5.00

58

Engagement of labour (Mazdoor) for miscellaneous work such
as assisting the mason for repairing the existing damaged
sunshade, beams, columns, masonry works including providing
scaffolding work, roof leak arresting works, etc. and removal of
branches of trees and providing temporary fencing, etc. complete
as directed by the Engineer-in-charge. (Required materials will be
issued by company on free of cost).

No.

250.00
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1. NAME

2. ADDRESS

3. E-MAIL/ MOBILE

CONTRACTOR ENROLMENT/ REGISTRATION FORM

4. WORK ORDER DETAILS

Annexure — X

SIl. | Work Order No. | Work Order Validity Nature of Work Dept. EIC/ OIC
No | & Date Name
From To
5. P.F. CODE NO
6. INSURANCE DETAILS
ESI No. Name of Policy No. Valid Type of Policy No. of
Insurance persons
Company covered

7. LABOUR LICENSE DETAILS:

Labour License No.

Address of Licensing
Office

License Issuance
Authority

Date of
Expiry

Maximum No. of
Labourers as per
License

SIGNATURE OF CONTRACTOR
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Annexure - Xl

PROFORMA FOR BANK GUARANTEE FOR EARNEST MONEY DEPOSIT

In accordance with Notice Inviting Tender (NIT) No. Dated for the work of
(herein after referred to as “the said Works”) for Rs. (Rupees
only), under (MK unit/Chavara unittOSCOM unit/RED unit/Corporate Office) of M/s IREL (India)

Limited, a company incorporated under Indian Companies Act, having its registered office at Plot No.1207,
ECIL building, Opp. to Siddhivinayak Temple, Veer Savarkar Marg, Prabhadevi, Mumbai — 400028, India

(herein after referred to as IREL), M/s Address [Herein after
referred to as Contractor (s)] wish /wishes to participate in the said tender and a Bank Guarantee for the sum
of Rs. (in words) valid for a period of days (in words) is required to be submitted
by the Bidder towards the Bid Security.

We the Bank (hereinafter called the said Bank) do hereby undertake to pay to
IREL, the sum of Rs. (Rupees only) by reason of the said tenderer’s failure

to enter into an agreement of contract on intimation of acceptance of his tender and/or to commence the
contract works and/or failure to deposit the security deposit within the stipulated period as per the terms and
conditions relating to and/or governing the contract and/or specified in the Notice Inviting Tender (NIT). We
also agree that any such demand made on the Bank shall be conclusive as regards the amount due and
payable by the Bank under this Guarantee. We also agree that notwithstanding any dispute or difference or
any litigation in respect of or arising from the said contract and/or the acceptance of the tender of the tenderer
afore stated by IREL including the question as to the tenability of the claim of the IREL for forfeiting the
Earnest Money being the Bank Guarantee herein, we shall forthwith pay the said amount to IREL on demand
being made as aforesaid.

We Bank further agree that the guarantee herein contained shall remain in full force and
effect during the period that would be taken for entering into an Agreement of contract and that it shall
continue to be enforceable till all the dues of the IREL under the terms and conditions of the NIT for the work
have been fully paid and its claims satisfied or discharged or till IREL certifies, that the terms and conditions of
the NIT have been fully and properly carried out by the said tenderer and accordingly discharges the
guarantee.

We Bank further agree with the IREL that the IREL shall have the fullest liberty
without our consent and without affecting in any manner our obligations hereunder to vary any of the terms
and conditions of the NIT and/or terms and conditions governing the contract or to extend the time of validity of
the offer from the said tenderer from time to time or to postpone for any time or from time to time

any of the powers exercisable by the IREL against the said tenderer and to forbear or enforce any of the terms
and conditions of the NIT and we shall not be relieved from our liability hereunder by reason of any such
variation, or extension being granted to the said tenderer or for any forbearance, act or omission on the part of
the IREL or any indulgence by the IREL to the said tenderer or by any such matter or thing whatsoever which
under the law relating to surety/guarantee would but for this provision have effect of so relieving us.

We Bank do hereby further agree that any change in the Constitution of the said
tenderer or the Bank will not affect the validity of this guarantee.
We Bank lastly undertake not to revoke this guarantee during its currency except

with the previous consent of the IREL in writing.
Notwithstanding anything to the contrary contained herein before:
(i) Our Liability under this Bank Guarantee shall not exceed and restricted to Rs
....................................... (in words)
(i) This Bank Guarantee shall be valid upto ....................c.oeuils , unless extended on demand.
(i) The bank is liable to pay the guaranteed amount or any part thereof under this bank Guarantee only if
IREL serve a written claim or demand on or before
.................................... (Three months from the expiry of Guarantee period)

Dated the day of 2026

Bank
(Signature with name in Block letters with designation,
Attorney as per power of Attorney No. dt. )

Bank’s Common seal
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Annexure — XII

PROFORMA FOR BANK GUARANTEE FOR SECURITY DEPOSIT

WHEREAS on or about the day of M/s (Tenderer’s name
& address), having its registered office situated at (Postal address) (herein after referred to as ‘The
Tenderer’) entered into a contract bearing reference no. dtd. with

(MK unit/Chavara unit/OSCOM unit/ RED unit/Corporate Office) of M/s IREL (India) Limited, a
company incorporated under Indian Companies Act having its registered office at Plot N0.1207, ECIL building,
Opp. to Siddhivinayak Temple, Veer Savarkar Marg, Prabhadevi, Mumbai — 400 028, India (herein after

referred to as IREL), for (details of order) (herein after referred to as ‘The Contract’).
AND WHEREAS under the terms and conditions of the contract the tenderer is required to keep with IREL a
security deposit of Rs. (Rupees only) or submit a Bank Guarantee in

lieu of cash deposit for the fulfilment of the terms and conditions of the contract, and whereas the supplier has
chosen to submit a Bank Guarantee.

We Bank do hereby undertake to pay the amounts due and payable under this Guarantee
without any demur, merely on a demand from IREL stating that the amount claimed is due by way of loss or
damage caused to or that would be caused to or suffered by IREL by reason of breach of any of the terms and
conditions of the said contract. Any such demand made on the bank shall be conclusive as regards the
amount due and payable by the Bank under this Guarantee. The payment will be released within three
working days from the date of demand for payment.

We undertake to pay to IREL any money so demanded notwithstanding any dispute or disputes raised by the
tenderer in any suit or proceeding pending before any court or tribunal relating thereto, our liability under these
present being absolute and unequivocal.

The payment so made by us under these guarantees shall be valid discharge of our liability for payment there
under and the tenderer shall have no claim against us for making such payment.

We Bank further agree that the Guarantee herein contained shall remain in full force and
effect during the period that would be taken for the performance of the said Agreement and that it shall
continue to be enforceable till all the dues of IREL under or by virtue of the said Agreement have been fully
paid and its claims satisfied or discharged or till IREL certifies that the terms and conditions of the said
Agreement have been fully and properly carried out by the said tenderer and accordingly discharges this
Guarantee. Our Guarantee shall remain in force until and unless a demand or claim under this
guarantee is made on us in writing within three months from the expiry of the Guarantee period, we shall be
discharged from all liability under this Guarantee thereafter.

We Bank, further agree that IREL shall have the fullest liberty without our consent and
without affecting in any manner our obligations hereunder to vary any of the terms and conditions of the said
Agreement or to extent time of performance by the said tenderer from time to time or to postpone for any time
or from time to time any of the powers exercisable by IREL against the said tenderer and to forbear or enforce
any of the terms and conditions relating to the said Agreement and we shall not be relived from our liability by
reason of any such variation, or extension being granted to the said contract or for any forbearance, act or
omission on the part of IREL or any indulgence by IREL to the said tenderer or by any such matter or thing
whatsoever which under the law relating to sureties would but for this provision, have effect of so relieving us.
This guarantee will not be discharged due to the change in the constitution of the Bank or the Consultant.

We Bank lastly undertakes not to revoke this guarantee during its currency except with the
previous consent of IREL in writing.

Notwithstanding anything to the contrary contained herein before:

(i) Our Liability under this Bank Guarantee shall not exceed and restrictedtoRs ............... (in words)

(i) This Bank Guarantee shall be valid upto ....................c.oels , unless extended on demand.

(i) The bank is liable to pay the guaranteed amount or any part thereof under this bank Guarantee only if
IREL serve a written claim or demand on or before .................. (Three months from the expiry of
Guarantee period)

Dated the day of 2026

Bank (Signature with name in Block letters with designation,

Attorney as per power of Attorney No. dt. )
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